

# Program Implementation Document

---

Project Number: 45233-007  
November 2021

## Islamic Republic of Pakistan: Integrated Social Protection Development Program



## CONTENTS

|                                                                   | <b>Page</b> |
|-------------------------------------------------------------------|-------------|
| I. PROGRAM DESCRIPTION                                            | 1           |
| II. RESULTS AND DISBURSEMENT                                      | 2           |
| A. The Results-Based Lending Program's Overall Results            | 2           |
| B. Disbursement-Linked Indicators                                 | 16          |
| C. Disbursement-Linked Indicator Verification Protocols           | 25          |
| D. Disbursement Allocation and Status                             | 46          |
| III. EXPENDITURE FRAMEWORK AND FINANCING                          | 51          |
| A. Expenditure Framework                                          | 51          |
| B. Program Financing                                              | 53          |
| IV. PROGRAM SYSTEMS AND IMPLEMENTATION ARRANGEMENTS               | 55          |
| A. Monitoring and Evaluation System                               | 57          |
| B. Fiduciary Systems                                              | 59          |
| C. Satisfying Procurement Member Country Eligibility Restrictions | 65          |
| D. Safeguard Systems                                              | 65          |
| E. Gender and Social Dimensions                                   | 66          |
| F. Communication and Information Disclosure Arrangements          | 67          |
| G. Development Coordination                                       | 68          |
| V. INTEGRATED RISKS AND MITIGATING MEASURES                       | 69          |
| A. Key Risks and Mitigating Measures                              | 69          |
| B. Issues and Changes                                             | 72          |
| VI. PROGRAM ACTION PLAN                                           | 73          |
| A. Status of Program Action Plan                                  | 73          |
| B. Issues and Changes                                             | 77          |
| VII. TECHNICAL ASSISTANCE                                         | 77          |
| A. Summary                                                        | 77          |
| B. Implementation Status                                          | 77          |
| C. Issues and Changes                                             | 77          |
| D. Consulting Service Requirement                                 | 78          |
| VIII. MONITORING OF KEY PROGRAM COVENANTS                         | 82          |
| IX. SUMMARY OF KEY OUTSTANDING ISSUES                             | 82          |
| X. ACCOUNTABILITY MECHANISM                                       | 82          |
| XI. CHANGES IN PROGRAM SCOPE AND IMPLEMENTATION ARRANGEMENTS      | 82          |
| XII. PROGRAM ORGANIZATIONAL STRUCTURE AND FOCAL STAFF             | 83          |
| A. Organizational Structure                                       | 83          |
| B. Program Officers and Focal Persons                             | 88          |

## APPENDIXES

|    |                                                                                                                                          |     |
|----|------------------------------------------------------------------------------------------------------------------------------------------|-----|
| 1. | Statement of Audit Needs                                                                                                                 | 89  |
| 2. | Financial Management Action Plan                                                                                                         | 95  |
| 3. | Guidelines to Prevent or Mitigate Fraud, Corruption, and Other Prohibited Activities in Results-Based Lending for Programs               | 98  |
| 4. | Program Safeguard Systems Assessment                                                                                                     | 101 |
| 5. | Outline Terms of Reference for Consulting Services and Individual Recruitments                                                           | 113 |
| 6. | Criteria and Targeted Regions for Pilot of Accelerated Learning Programs in CCT Education for Overaged OOSC at Primary Educational Level | 143 |
| 7. | Criteria and Long List for Selection of Districts for Health and Nutrition CCT                                                           | 145 |

### **PURPOSE OF THE PROGRAM IMPLEMENTATION DOCUMENT**

The developing member country is wholly responsible for implementing the program supported by results-based lending. Asian Development Bank staff support the results-based lending program design and implementation.

The program administration document consolidates the essential program implementation information. It is a management tool that supports effective program implementation, monitoring, and reporting. It is developed throughout program processing and should be discussed with the developing member country at loan negotiations. It is a living document that should be refined and kept up-to-date during program implementation.



## ABBREVIATIONS

|          |   |                                                                       |
|----------|---|-----------------------------------------------------------------------|
| ADB      | = | Asian Development Bank                                                |
| BCC      | = | behavior change communication                                         |
| BISP     | = | Benazir Income Support Programme                                      |
| CCT      | = | conditional cash transfer                                             |
| CCT-HN   | = | conditional cash transfer for health and nutrition (Ehsaas Nashonuma) |
| COVID-19 | = | coronavirus disease                                                   |
| DMC      | = | developing member country                                             |
| DLIs     | = | disbursement-linked indicators                                        |
| EAA      | = | Education Above All Foundation                                        |
| ERP      | = | enterprise resource planning                                          |
| FMAP     | = | financial management action plan                                      |
| FOI      | = | freedom of information                                                |
| IVA      | = | independent verification agency                                       |
| M&E      | = | monitoring and evaluation                                             |
| MIS      | = | management information system                                         |
| NSER     | = | National Socio-Economic Registry                                      |
| OOSC     | = | out of school children                                                |
| PAP      | = | program action plan                                                   |
| PMU      | = | program management unit                                               |
| RBL      | = | results-based lending                                                 |
| RRP      | = | report and recommendation of the President                            |
| UCT      | = | unconditional cash transfer                                           |





## I. PROGRAM DESCRIPTION

1. The Integrated Social Protection Development Program (the program) supports the Benazir Income Support Programme (BISP), the Pakistan's flagship social protection program and its federal level implementing agency. The program aims to strengthen and expand the social protection system to alleviate poverty for poor women and their families through three outputs: (i) institutional capacity for social protection and climate resilience strengthened, (ii) access to primary and secondary education improved for children and adolescents of poor families, and (iii) access to health services and nutrition supplies enhanced for women, adolescent girls, and children of poor families.

2. Table 1 summarizes the broader government program, BISP and the results-based lending (RBL) program.

**Table 1: Program Scope**  
(as of 22 October 2021)

| Item                                               | Broader Government Program                                                                                                                                                                                                                                                           | Results-Based Lending Program                                                                                                                                                                                                                                                                                                                |
|----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Outcome                                            | Poverty and inequality reduced, and inclusive and sustainable human capital development achieved, with a focus on women's empowerment                                                                                                                                                | Social protection system strengthened and expanded to alleviate poverty for poor women and their families                                                                                                                                                                                                                                    |
| Key outputs                                        | (i) Institutional capacity strengthened<br>(ii) NSER expanded to include more households<br>(iii) Beneficiaries expanded to at least 10 million<br>(iv) CCTs implemented in primary and secondary education nationwide (up to grade 12)<br>(v) Expanded CCT for health and nutrition | (i) Institutional capacity for social protection and climate resilience strengthened<br>(ii) Access to primary and secondary education improved for children and adolescents of poor families (up to grade 10)<br>(iii) Access to health services and nutrition supplies enhanced for women, adolescent girls, and children of poor families |
| Activity types                                     | Policy and operational reforms in procurement, financial management, and governance undertaken; expansion of UCT and CCT coverage accelerated; and implementing partners and human resources managed                                                                                 | Systems for procurement, financial management, and governance improved in efficiency, effectiveness, and transparency for UCT and CCT delivery; CCTs expanded and strengthened; interventions for older out-of-school children, adolescent girls' nutrition and better BCC piloted; studies conducted; and climate resilience mainstreamed   |
| Expenditure size                                   | \$7,033 million                                                                                                                                                                                                                                                                      | \$6,527 million                                                                                                                                                                                                                                                                                                                              |
| Main financiers and their respective total amounts | Government: \$5,805.52 million<br>ADB: \$603 million<br>EAA: \$24.48 million<br>World Bank: \$600 million <sup>a</sup>                                                                                                                                                               | Government: \$5,699.52 million <sup>b</sup><br>ADB: \$603 million<br>EAA: \$24.48 million<br>World Bank (part of the program-for-results on primary education CCT): \$200 million                                                                                                                                                            |
| Geographic coverage                                | National                                                                                                                                                                                                                                                                             | National for outputs 1 and 2<br>22 target districts in Khyber Pakhtunkhwa and Balochistan for output 3                                                                                                                                                                                                                                       |
| Implementation period                              | 2021–2025 (with future continuity) <sup>c</sup>                                                                                                                                                                                                                                      | 2022–2025                                                                                                                                                                                                                                                                                                                                    |

ADB = Asian Development Bank, BCC = behavioral change communication, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, EAA = Education Above All Foundation, NSER = National Socio-Economic Registry, UCT = unconditional cash transfer.

<sup>a</sup> It supports updating the NSER, covering informal workers in a contributory savings scheme, expanding primary education CCT, and handling CCT-HN in 20 federally administered districts.

<sup>b</sup> The results-based lending program scope excludes BISP's higher secondary education CCT, poverty graduation program, undergraduate scholarship program, the Ehsaas emergency cash and the Ehsaas Hunnar program, any civil works, category A activities if any, and any large procurement that may exceed the threshold defined by the ADB policy on results-based lending for programs. ADB. 2019. Mainstreaming the Results-Based Lending for Programs.

Manila. High value contracts mean (i) \$50 million for works, turnkey, supply and installation; (ii) \$30 million for goods; (iii) \$20 million for information technology system and non-consulting services; and (iv) \$15 million for consulting services.

- <sup>c</sup> BISP started UCTs early, followed by CCTs for primary education, health, and nutrition in selected districts. The BISP program scope was formalized in 2021 and aligns with the Ehsaas strategy in conformity with the Vision 2025. Sources: Asian Development Bank; Benazir Income Support Programme; Ministry of Planning, Development and Reform. 2014. [Pakistan 2025: One Nation – One Vision](#). Islamabad; and World Bank. 2021. [Pakistan Crisis-Resilient Social Protection Program-for-Results Project](#). Washington, DC.

## II. RESULTS AND DISBURSEMENT

### A. The Results-Based Lending Program’s Overall Results

3. **Impact alignment and outcome.** The RBL program’s impact will be poverty alleviated and the status of excluded and deprived families, especially women, elevated. The outcome will be the social protection system strengthened and expanded. At the outcome level, disbursement-linked indicators (DLIs) and two other indicators are used to track achievement of results. DLI 1 measures the total effective coverage of the CCT-HN program (through continuous payments received by CCT-enrolled women and children, reflecting their access to and continued use of health and nutrition services). DLI 2 measures total effective coverage of the CCT-education stipend program through continuous payments received by CCT-enrolled girls and boys, reflecting their access to and retention at school. DLI 3 supports the establishment and implementation of a newly consolidated grievance management system for women beneficiaries. The other two indicators, not linked to disbursement, track the immunization coverage of infants as a proxy indicator for the health benefits conferred by the CCT program, and the completion of primary and secondary education by CCT beneficiary children to reflect certain learning results.

4. **Output 1: Institutional capacity for social protection and climate resilience strengthened.** The output will help support BISP deal with weaknesses related to core fiduciary functions such as financial management, procurement, M&E and MIS, and grievance redress management. DLI 4 aims to strengthen financial management, including the settlement of internal audit as well as external audit observations. DLI 5 will help BISP strengthen its procurement capabilities through adequate qualified staffing; updating and enhancement of the procurement manual and customized bid documents; preparation and timely publication of a consolidated procurement plan, including its updates; establishment of a fully functional online complaint-handling system; and reduction of the number of noncompliance findings identified by annual third-party fiduciary review during program implementation. DLI 6 will support establishing an integrated MIS to expedite business process automation of all BISP programs, as well as start building the capacity of BISP to plan and monitor the impact of climate change on the poor to upgrade risk responsiveness. The latter will commence with an initial analysis of climate and disaster risk information and identify entry points for climate change aspects at policy and institutional level.<sup>1</sup> This could provide the basis for a new cash transfer program to respond to a disaster. Finally, a non-DLI will track the start and rollout of financial literacy programs to ease access for women and reduce extortion of illiterate women by third-party agents.

5. **Output 2: Access to primary and secondary education improved for children and adolescents of poor families.** The output will help BISP expand CCT for education for beneficiaries’ access to, retention in, and graduation from primary (grades 1–5) and secondary education (grades 6–10). The emphasis will be on expanding enrollment of children (DLI 7),

<sup>1</sup> Further details in the Climate Change Assessment (accessible from the list of linked documents in Appendix 2 of the Report and Recommendation of the President).

including out-of-school children (OOSC), in formal schooling (DLI 8). BISP will initiate a pilot for overaged OOSC attending selected accelerated learning programs (ALPs) in schools run by the education departments. BISP will implement community social mobilization and enrollment campaigns among UCT households through compliance monitors as well as other personnel to boost demand and educate parents on the need to keep their children, especially girls, in schools. BISP and relevant education departments will agree to coordinate the CCT implementation through qualified schools, harmonizing data needs, and meeting the additional demand that the CCT for education will generate. Updated National Socio-Economic Registry (NSER) data will be shared with provincial governments to improve collaboration efficiency with their secondary education stipend programs. Training will be rolled out for teachers and principals on enrolling and monitoring of and reporting on CCT-beneficiaries, and on dealing with OOSC to prevent them from dropping out and to promote their compliance with BISP conditionalities. Studies and reviews will be carried out to better implement secondary education CCT under supply-side constraints, and to roll out coverage of ALPs for overaged OOSC.

6. **Output 3: Access to health services and nutrition supplies enhanced for women, adolescent girls, and children of poor families.** The CCT-HN will focus on 22 target districts in two provinces under agreed criteria mainly related to stunting prevalence and supply-side readiness.<sup>2</sup> The output will strengthen BISP's capacity to implement a balanced intervention package, emphasizing gender and BCC, which are deemed to have substantial impact on maternal and child nutrition. Agreements between BISP and the relevant health departments will ensure the necessary supply-side support for the CCT. Demand for the CCT-HN will be brought up through social mobilization by lady health workers and other community-based workers. DLI 9 is included for enrollment in the CCT-HN program and its rollout, accompanied by BCC campaigns, for which gender-sensitive behavior change indicators will be monitored. The output supports BISP in designing and piloting nutrition schemes in 2 selected districts (out of the 22) for adolescent schoolgirls (10–19 years old) with iron-folic acid supplementation. It will be implemented through coordination by BISP with relevant departments of health and education by targeting CCT-education stipend beneficiary girls to ensure feasibility and simplify operations. Studies will be done to map qualified health facilities and to assess the potential rollout of the adolescent schoolgirls' nutrition scheme.

---

<sup>2</sup> The criteria include (i) the stunting prevalence in respective districts, (ii) the presence of on-going or planned health system development and/or nutrition support projects in districts, (iii) the level of climate change and disasters triggered by natural hazards in districts, and (iv) other topographic and geographic factors influencing access to services. The 22 districts will be different from the 14 districts of the ongoing pilot CCT-HN and the 20 districts covered by the World Bank-financed program (Table 1).

## 1. Program Results Framework

**Table 2: Results-Based Lending Program Results Framework**  
(as of 22 October 2021)

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                      | DLI<br>(Yes/No)       | Baseline Value                                                                                                                                                                            | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                  | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                | Year 3 (2024)<br>targets                                                                                                                                                                                                                                                            | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                        |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Outcome</b>                                                                                                                                                                                                                                                                                                                                                                          |                       |                                                                                                                                                                                           |                                       |                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                                                 |
| <b>1. Effective coverage by health and nutrition services:</b><br>(i) By the end of 2025, in the 22 target districts, at least 70% of BISP CCT-HN enrolled children (female and male) complete immunization before their first birthday as defined by the national Expanded Programme on Immunization protocol.                                                                         | No                    | 0%<br>Target districts not yet covered by BISP CCT-HN = 37.5% <sup>a</sup>                                                                                                                | 2020                                  | In at least 4 target districts, 45% of children (by female and male) enrolled in BISP CCT-HN complete immunization before their first birthday                                                                         | In at least 10 target districts 50% of children (by female and male) enrolled in BISP CCT-HN complete immunization before their first birthday [cumulative reporting for numbers]                                                                                                       | In at least 22 target districts 60% of children (by female and male) enrolled in BISP CCT-HN complete immunization before their first birthday [cumulative reporting for numbers]                                                                                                   | In 22 target districts 70% of children (by female and male) enrolled in BISP CCT-HN complete immunization before their first birthday [cumulative reporting for numbers]                                                                                                        |
| <b>2. CCT-HN total effective coverage (compliance rate):</b><br>By the end of 2025, in the 22 target districts, at least 70% (19,843) of beneficiaries enrolled in BISP CCT-HN are paid at least two installments over the past 12 months against compliance with BISP CCT-HN conditionality (% and numbers, pregnant, and/or lactating women, girls, and boys aged 2 years and below). | Yes<br><b>DLI # 1</b> | CCT-HN in 22 target districts<br>(i) 0% pregnant and/or lactating women and<br><br>(ii) 0% children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality | 2020                                  | In at least 4 target districts<br><br>45% (972) of enrolled pregnant and/or lactating women<br><br>45% (1,458) enrolled children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality | In at least 10 target districts<br><br>(i) 50% (2,700) of enrolled pregnant and/or lactating women<br>(ii) 50% (4,050) enrolled children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality [cumulative reporting for numbers, disaggregated by sex] | In at least 22 target districts<br><br>(i) 60% (6,803) of enrolled pregnant and/or lactating women<br>60% (10,205) enrolled children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality [cumulative reporting for numbers, disaggregated by sex] | In 22 target districts<br><br>(i) 70% (7,937) of enrolled pregnant and/or lactating women<br>(ii) 70% (11,905) enrolled children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality [cumulative reporting for numbers, disaggregated by sex] |

| Results Indicators                                                                                                                                                                                                                                                                                                         | DLI<br>(Yes/No)       | Baseline Value                                                                                                                                                               | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                                                    | Year 2 (2023)<br>targets                                                                                                                                                                                                                  | Year 3 (2024)<br>targets                                                                                                                                                                                                                 | Year 4 (2025)<br>targets                                                                                                                                                                                                              |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>3. Primary and secondary graduation numbers:</b><br>By the end of 2025, at least an additional 1,610,000 CCT-education stipend-enrolled children with active status (780,000 girls and 830,000 boys) graduate from primary school, and 225,000 (at least 75,000 girls) graduate from secondary school.                  | No                    | Baseline, 2020: 55,275 CCT-education stipend beneficiary girls and 68,779 boys graduated at primary level; NA at secondary level                                             | 2020                                  | (i) 76,825 girls and 86,978 boys graduate from primary school<br><br>(ii) 0 girls and 0 boys graduate from secondary school                                                                                                                              | (i) 251,419 girls and 274,961 boys graduate from primary school (cumulative)<br><br>(ii) 20,000 girls and 40,000 boys graduate from secondary school (cumulative)                                                                         | (i) 488,351 girls and 523,320 boys graduate from primary school (cumulative)<br><br>(ii) 50,000 girls and 75,000 boys graduate from secondary school (cumulative)                                                                        | (i) 780,000 girls and 830,000 boys graduate from primary school (cumulative)<br><br>(ii) 75,000 girls and 150,000 boys graduate from secondary school (cumulative)                                                                    |
| <b>4. CCT-education stipend total effective coverage (compliance rate):</b> At least 60% of enrolled girls and boys with active status in BISP's CCT-education stipend are paid at least two installments over the past 12 months against compliance with BISP CCT conditionalities (numbers and %, primary and secondary) | Yes<br><b>DLI # 2</b> | Paid against CCT-education stipend compliance<br><br>(ii) 40% (307,305) girls and 40% (347,914) boys (primary school)<br><br>0% (0) girls and 0% (0) boys (secondary school) | 2020                                  | Paid against CCT-education stipend compliance<br><br>(iii) 45% (714,718) of girls and 45% (787,403) of boys (primary school)<br><br>30% (123,000) of girls and 30% (117,000) of boys (secondary school)<br><i>[all numbers cumulative from baseline]</i> | Paid against CCT-education stipend compliance<br><br>(iv) 50% (1,068,279) of girls and 50% (1,140,613) of boys (primary school)<br>40% (264,000) of girls and 40% (256,000) of boys (secondary school)<br><i>[all numbers cumulative]</i> | Paid against CCT-education stipend compliance<br><br>(i) 55% (1,418,855) of girls and 55% (1,466,407) of boys (primary school)<br>50% (436,029) of girls and 50% (424,554) of boys (secondary school)<br><i>[all numbers cumulative]</i> | Paid against CCT-education stipend compliance<br><br>(i) 60% (1,691,997) of girls and 60% (1,709,015) of boys (primary school)<br>60% (638,696) of girls and 60% (621,774) of boys (secondary school) <i>[all numbers cumulative]</i> |
| <b>5. Accountability and transparency:</b> By the end of 2025, the proportion of BISP-related grievances and complaints reported through the new consolidated GMS that are resolved is increased by at least 20 percentage points more than the baseline set in 2024.                                                      | Yes<br><b>DLI # 3</b> | Currently using fragmented systems                                                                                                                                           | Baseline to be set in Year 3 (2024)   | (i) Grievance redress protocols and operational manual for addressing grievances developed<br><br>(ii) A road map for development and roll-out of the consolidated system developed,                                                                     | (i) Integrated GMS developed using agile methodology (iterations) by end of 2023<br><br>(ii) GMS training materials and user manuals developed<br><br>GMS piloted in districts as per the road map                                        | (i) At least one round of GMS user training for all users completed as per plan<br><br>(ii) GMS rolled out nationwide<br><br>A baseline is set on percentage of grievances redressed through the GMS                                     | (i) GMS fully operationalized as per finalized SRD and SDD of the GMS component<br><br>(ii) Proportion of BISP-related grievances and complaints reported through the new consolidated GMS that are resolved                          |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | DLI<br>(Yes/No)       | Baseline Value                                                                                                                                                                                                                                                                                                                                                                        | Baseline Year<br>and Prior<br>results                                                              | Year 1 (2022) targets                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                                                                                                                                           | Year 3 (2024)<br>targets                                                                                                                                                                                                                                                                                                                                                                                           | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                                                                                                                                                           |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                       |                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                    | is increased by at least 20 percentage points more than the 2024 baseline                                                                                                                                                                                                                                                                                                                                          |
| <b>Output 1</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                       |                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                    |
| <b>6. Financial management and governance:</b> Financial management and governance strengthened:<br>(i) For the financial year ending 30 June 2022 (and each subsequent year till 2025), BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm* of Chartered Accountants, by 31 December of the same calendar year, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) CRMF implemented.<br>(iii) Annual reporting of CRMF implementation to the Board.<br>(iv) Complete the hiring of vacant managerial positions in the F&A Wing by 31 March 2022. | Yes<br><b>DLI # 4</b> | While BISP is the first public sector entity that has shifted to accrual based accounting, inhouse capacity to prepare IPSAS (accrual basis) compliant entity-level financial statements, and arrange the external audit thereof, on a timely basis, needs strengthening.<br><br>A comprehensive governance framework, integrating related policies and systems, is not yet developed | 2021 Prior result:<br>F&A Wing will adopt a format for an Audit Log and a process for applying it, | (i) For the financial year ending 30 June 2022, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2022, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) Complete the hiring of vacant managerial positions in the F&A Wing by 31 March 2022.<br>(iii) CRMF developed and implemented | (i) For the financial year ending 30 June 2023, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2023, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) Annual reporting of CRMF implementation to the Board | (i) For the financial year ending 30 June 2024, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2024, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) Annual reporting of CRMF implementation to the Board | (i) For the financial year ending 30 June 2025, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2025, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) Annual reporting of CRMF implementation to the Board |
| <b>7. Procurement</b><br>By end 2025, operational efficiency and effectiveness achieved in procurement operations in BISP from capacity enhancement:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Yes<br><b>DLI # 5</b> | Procurement capacities need strengthening                                                                                                                                                                                                                                                                                                                                             |                                                                                                    | (i) Procurement Wing is staffed with agreed structure (Procurement supported by a director procurement and at least one deputy director                                                                                                                                                                                                                                                                                                                                                    | Third party fiduciary review conducted (July 2021 – June 2022) and endorsed by BISP                                                                                                                                                                                                                                                                                                                                | Third party fiduciary review conducted (July 2022 – June 2023) and endorsed by BISP and the number of non-                                                                                                                                                                                                                                                                                                         | Third party fiduciary review conducted (July 2023 – June 2024) and endorsed by BISP                                                                                                                                                                                                                                                                                                                                |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | DLI<br>(Yes/No)       | Baseline Value                                                               | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Year 2 (2023)<br>targets                                                                                                                                                                                                                               | Year 3 (2024)<br>targets                                                                                                                                                                                                           | Year 4 (2025)<br>targets                                                                                                                                                                            |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|------------------------------------------------------------------------------|---------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| (i) Procurement Wing is staffed with agreed structure by 30 June 2022<br>(ii) Procurement Wing allocated sufficient office workspace including storage space for filing (30 June 2021)<br>(iii) Updated Procurement Manual by 30 June 2022<br>(iv) Online complaint handling system is fully functional by 30 June 2022<br>(v) Third party fiduciary review reports (procurement) conducted each year (year 2 – year 4) with BISP's endorsement on resolution actions, and reduced number of non-compliance findings year-on-year |                       |                                                                              |                                       | and three assistant directors each for goods, services, and contract management) by 30 June 2022<br><br>(ii) Updated Procurement Manual to (a) incorporate impact of latest changes of Public Procurement Regulatory Authority (PPRA) (b) clearly define roles and responsibilities of various unit in procurement activities including contract management (c) elaborate procedures for direct contracting. 30 June 2022.<br><br>(iii) Online complaint handling system is fully functional by 30 June 2022 | for the follow-up resolution actions                                                                                                                                                                                                                   | compliance findings is reduced year-on-year                                                                                                                                                                                        | and the number of non- compliance findings is reduced year-on-year                                                                                                                                  |
| <b>8. Program efficiency and climate resilience:</b> By the end of 2025, business processes have enhanced efficiency and resilience through (i) an integrated system that supports the business process automation of BISP programs through a unified MIS platform (ii) strengthened responsiveness to climate change risks and impacts on the poor.                                                                                                                                                                              | Yes<br><b>DLI # 6</b> | No integrated MIS processes and systems for UCT, two CCTs, and other systems | 2020                                  | (i) A comprehensive business process mapping and system requirements document (SRD) developed and finalized<br><br>(ii) An integrated design architecture; SDD developed and finalized.<br><br>(iii) Technical resources mobilized to kick start the system development (UI), customization, and enhancements activities                                                                                                                                                                                     | (i) Integrated MIS fully developed using agile methodology (iterations) by end - 2023 including (a) the development of all required user-interfaces for front office staff and program managers involving data analytics and business intelligence (b) | (i) At least one round of MIS user training completed as per plan.<br>(ii) MIS rolled out nationwide<br>(iii) Additional MIS features, functionalities, and/or required adjustments completed.<br>(iv) Climate resilience and risk | (i) System in full operation and business process automation of BISP programs ensured as per finalized SRD and SDD through a unified MIS platform.<br>(ii) Regular system maintenance, upgrade, and |

| Results Indicators | DLI<br>(Yes/No) | Baseline Value | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                                                                                                                                                                                                                                                            | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Year 3 (2024)<br>targets                                     | Year 4 (2025)<br>targets                                             |
|--------------------|-----------------|----------------|---------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------|----------------------------------------------------------------------|
|                    |                 |                |                                       | <p>as per the finalized SRD and SDD documents.</p> <p>(iv) ICT equipment (if needed) including technical specs, bills of quantity determined and procurement process initiated</p> <p>(v) Assessment on climate vulnerability information and entry points for integration of climate information into BISP targeting and delivery systems.</p> <p>(vi) Study conducted to identify the areas in need of capacity building for increased risk responsiveness</p> | <p>reports, dashboards, alerts, and key performance indicator tools for system-based monitoring guided by comprehensive monitoring and evaluation framework.</p> <p>(ii) Required ICT equipment procured.</p> <p>(iii) Integrated MIS platform installed, configured, and deployed in the designated data center in a secure environment.</p> <p>(iv) Integrated MIS training materials and user manuals developed.</p> <p>(v) Integrated MIS users training started in selected provinces and districts as per plan.</p> <p>(vi) Training conducted to enable BISP to develop a climate strategy as well as adaptive targeting and delivery mechanisms..</p> | <p>responsiveness incorporated into BISP's business plan</p> | <p>implementation support provided to the BISP operational staff</p> |



| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                     | DLI<br>(Yes/No) | Baseline Value                                                                                                                                                                                                                                       | Baseline Year<br>and Prior<br>results                                                                                                                                                                                                                                                                | Year 1 (2022) targets                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                                                                                                                    | Year 3 (2024)<br>targets                                                                                                                                                                                                                                                                                                                                                                     | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                                                                                                               |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>9. Program access and equity:</b> By end of 2025, progress achieved toward financial inclusion through training of at least 10% of women beneficiaries in financial literacy                                                                                                                                                                                                                        | No              | 0% women beneficiaries trained in financial literacy by the RBL program                                                                                                                                                                              | 2020                                                                                                                                                                                                                                                                                                 | (i) Financial Literacy Pilot Project approved by the BISP Board including design and implementation plan.<br><br>(ii) Plan and materials for financial literacy developed based on the financial inclusion strategy<br><br>(iii) Pilot for financial literacy program rolled out in the planned 13 districts                                                                                                                                                                   | (i) Third party review of the financial literacy pilot project completed<br><br>(ii) Program design and operation revised based on review.<br><br>(iii) Next roll-out plan by BISP Board approved                                                                                                                                                                                           | (i) The readiness assessment completed and 40 districts for the roll-out of next phase identified<br><br>(ii) Financial literacy program in the planned 40 districts rolled out<br><br>(iii) Third party review and revision based on the lessons learned completed                                                                                                                          | (i) The financial literacy program rolled out nationally<br><br>(ii) At least 10 % of all BISP beneficiaries participated in financial literacy programs                                                                                                                                                                                                               |
| <b>Output 2<sup>b</sup></b>                                                                                                                                                                                                                                                                                                                                                                            |                 |                                                                                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                        |
| <b>10. CCT-education stipend enrollment:</b> By the end of 2025, at least 2.57 million girls and 2.63 million boys additionally enrolled in CCT-education stipend (primary) and at least 1.16 million girls and 1.14 million boys additionally enrolled in CCT-education stipend (secondary up to grade 10), making a cumulative total of 9.1 million (girls and boys at primary and secondary levels) | Yes<br>DLI # 7  | Baseline 2020:<br><br>(i) 1,638,046 total children enrolled in BISP-education stipend 768,262 girls and 869,784 boys in primary<br><br>(ii) Total 0 girls, 0 boys in secondary.<br><br>(iii) 0 beneficiary households reached by compliance monitors | 2021<br><br>Prior results:<br><br>(i) At least 200 compliance monitors (out of which at least 60 female) recruited for community mobilization and monitoring<br><br>(ii) At least 700,000 children (at least 320,000 girls) newly enrolled in primary in AY2021/22<br><br><br>(iii) At least 300,000 | (i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2022/23, bringing cumulative total to 1,588,262 girls and 1,749,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2022/23, bringing cumulative total to 410,000 girls and 390,000 boys enrolled.<br><br>(iii) 100,000 UCT beneficiary households reached by compliance monitors | (i) At least 600,000 girls and 600,000 boys additionally enrolled in CCT-education stipend (primary) in AY2023/24, bringing cumulative total to 2,188,262 girls and 2,349,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2023/24, bringing cumulative total to 660,000 girls 640,000 boys enrolled. | (i) At least 650,000 girls and 650,000 boys additionally enrolled in CCT-education stipend (primary) in AY2024/25, bringing cumulative total to 2,838,262 girls, 2,999,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2024/25, bringing cumulative total to 910,000 girls and 890,000 boys enrolled. | (i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2025/26, bringing cumulative total to 3,338,262 girls and 3,499,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2025/26, bringing cumulative total to 1,160,000 girls |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | DLI<br>(Yes/No) | Baseline Value                                                                                                                                  | Baseline Year<br>and Prior<br>results                                      | Year 1 (2022) targets                                                                                                                                                                                                                                                      | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                               | Year 3 (2024)<br>targets                                                                                                                                                                                                                                                                               | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                                              |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                 |                                                                                                                                                 | children (at least 160,000 girls) newly enrolled in secondary in AY2021/22 |                                                                                                                                                                                                                                                                            | (i) 300,000 UCT beneficiary households reached by compliance monitors (cumulative)                                                                                                                                                                                                                     | (i) 500,000 UCT beneficiary households reached by compliance monitors (cumulative)                                                                                                                                                                                                                     | and 1,140,000 boys enrolled.<br>(i) 700,000 UCT beneficiary households reached by compliance monitors (cumulative)                                                                                                                                                                                    |
| <b>11. CCT-education stipend out-of-school children enrollment:</b> By the end of 2025, at least 480,000 girls and 48,000 boys aged 7 years or above who, having never attended primary school or having dropped out of primary school prior to receiving CCT support, are newly enrolled in CCT-education stipend (primary);<br><br>At least 200,000 girls and 200,000 boys aged 11 years or above who, having never attended secondary school or having dropped out of secondary school prior to receiving CCT support, are newly enrolled in CCT-education stipend (secondary) | <b>DLI # 8</b>  | (i) 0 Primary enrollment of OOS children not systematically measured<br><br>(ii) 0 OOS children of age 11 years and above enrolled in secondary | 2020                                                                       | (i) At least 100,000 OOS girls and 100,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)<br><br>(ii) At least 50,000 OOS girls and 50,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary) | (i) At least 220,000 OOS girls and 220,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)<br><br>(ii) At least 100,000 OOS girls and 100,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary) (cumulative) | (i) At least 350,000 OOS girls and 350,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)<br><br>(ii) At least 150,000 OOS girls and 150,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary) (cumulative) | (i) At least 480,000 OOS girls and 48,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)<br><br>(ii) At least 200,000 OOS girls and 200,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary) (cumulative) |
| <b>12. Participating schools:</b> By the end of 2025, at least 100,000 actively participating primary schools and 40,000 actively participating secondary schools are covered by the CCT-education stipend programs.                                                                                                                                                                                                                                                                                                                                                              | No              | (i) 82,885 actively participating primary schools<br><br>(ii) 0 actively participating secondary schools                                        | 2020                                                                       | (i) 85,000 actively participating primary schools<br><br>(ii) 10,000 actively participating secondary schools [Cumulative from baseline]                                                                                                                                   | (i) 90,000 actively participating primary schools<br><br>(ii) 15,000 actively participating secondary schools [Cumulative from preceding year]                                                                                                                                                         | (i) 95,000 actively participating primary schools<br><br>(ii) 25,000 actively participating secondary schools [Cumulative from preceding year]                                                                                                                                                         | (i) 100,000 actively participating primary schools<br><br>(ii) 40,000 actively participating secondary schools                                                                                                                                                                                        |

| Results Indicators                                                                                                                                                                                                                                                                                                                                      | DLI<br>(Yes/No) | Baseline Value                                                                                                               | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                       | Year 2 (2023)<br>targets                                                                                                                                                                                                                                         | Year 3 (2024)<br>targets                                                                                                                                                                                                                                         | Year 4 (2025)<br>targets                                                                                                                                                                                                                                |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                         |                 |                                                                                                                              |                                       |                                                                                                                                                                                                                             |                                                                                                                                                                                                                                                                  |                                                                                                                                                                                                                                                                  | <i>[Cumulative from preceding year]</i>                                                                                                                                                                                                                 |
| <b>13. Collaboration efficiency:</b> Updated NSER data shared with the provincial governments for improving collaboration efficiency with the provincial governments' secondary education stipends programs.                                                                                                                                            | No              | MOUs for secondary education not yet signed; NSER data not shared with provincial government; NSER is outdated (2011 survey) | 2020                                  | MOUs for secondary education signed with provincial governments. Such MOUs to include the updated NSER sharing provisions                                                                                                   | Updated NSER data shared by BISP with at least one provincial government                                                                                                                                                                                         | Updated NSER data shared by BISP with at least two provincial governments                                                                                                                                                                                        | Updated NSER data shared by BISP with four provincial governments                                                                                                                                                                                       |
| <b>14. Capacity.</b> By the end of 2025, at least 60,000 teachers (with at least 44% females) and 50,000 principals (with at least 20% females) from participating public schools are newly trained for (i) enrollment, monitoring, and reporting on CCT-beneficiaries (ii) dealing with older out-of-school children.                                  | No              | 0 newly trained by the RBL program                                                                                           | 2020                                  | 15,000 teachers (at least 44% females) and 12,500 principals (at least 20 % female) are newly trained for (i) enrollment, monitoring, and reporting on CCT-beneficiaries (ii) dealing with older out-of-school children     | 30,000 teachers (at least 44% females) and 26,000 principals (at least 20% female) are newly trained for (i) enrollment, monitoring, and reporting on CCT-beneficiaries (ii) dealing with older out-of-school children (cumulative)                              | 45,000 teachers (at least 44% females) and 40,000 principals (at least 20% female) are newly trained for (i) enrollment, monitoring, and reporting on CCT-beneficiaries (ii) dealing with older out-of-school children (cumulative)                              | 60,000 teachers (at least 44% females) and 50,000 principals (at least 20% female) are newly trained for (i) enrollment, monitoring, and reporting on CCT-beneficiaries (ii) dealing with older out-of-school children (cumulative)                     |
| <b>15. Non-formal education:</b> By the end of 2025, at least 10,000 older out-of-school girls and boys <sup>c</sup> (at least 50% girls) enrolled in accelerated learning programs or non-formal education classes at primary education level held at selected formal schools are among the CCT-education stipend beneficiaries for primary education. | No              | 0 enrolled by BISP CCT-education stipend from ALPs and/or NFE                                                                | 2020                                  | Assessment conducted and endorsed on the capacity of BISP systems for inclusion of ALPs and/or the NFE programs at primary education level for their eligibility, monitoring, and reporting under the CCT-education stipend | At least 2,000 older out-of-school girls and boys (at least 50% girls) newly enrolled in accelerated learning or non-formal education classes at primary education level held in selected pilot formal schools are CCT-education stipend (primary) beneficiaries | At least 5,000 older out-of-school girls and boys (at least 50% girls) newly enrolled in accelerated learning or non-formal education classes at primary education level held in selected pilot formal schools are CCT-education stipend (primary) beneficiaries | (i) At least 10,000 older out-of-school girls and boys (at least 50% girls) newly enrolled in accelerated learning or non-formal education classes at primary education level held in selected pilot formal schools are CCT-education stipend (primary) |

| Results Indicators                                                                                                                                                                                                                      | DLI<br>(Yes/No)      | Baseline Value                                                                                                                    | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                             | Year 2 (2023)<br>targets                                                                                                                  | Year 3 (2024)<br>targets                                                                                                                    | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                         |                      |                                                                                                                                   |                                       |                                                                                                                                                   | (Cumulative from<br>baseline)                                                                                                             | (Cumulative from<br>previous year)                                                                                                          | beneficiaries<br>(Cumulative from<br>previous year)<br><br>(ii) A study<br>conducted and<br>endorsed by BISP<br>on the outcomes<br>of the CCT-<br>education stipend<br>beneficiary older<br>out-of-school<br>children from the<br>selected ALP<br>and/or NFE<br>programs<br>(graduation rate<br>from primary,<br>percentage<br>reentering the<br>formal school<br>system,<br>percentage going<br>on to technical<br>and vocational<br>education and<br>training) |
| <b>Output 3</b>                                                                                                                                                                                                                         |                      |                                                                                                                                   |                                       |                                                                                                                                                   |                                                                                                                                           |                                                                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
| <b>16. CCT-HN expansion:</b><br>By end- 2025, the 22 target<br>districts have initiated CCT-<br>HN operations. <sup>d</sup>                                                                                                             | No                   | 0 number of<br>target districts<br>have initiated<br>CCT-HN<br>operations                                                         | 2020                                  | At least 4 target districts<br>have initiated CCT-HN<br>operations                                                                                | At least 10 target<br>districts have<br>initiated CCT-HN<br>operations<br>[Cumulative from<br>preceding year]                             | At least 22 target<br>districts have<br>initiated CCT-HN<br>operations<br>[Cumulative from<br>preceding year]                               | At least 22 target<br>districts have<br>initiated CCT-HN<br>operations<br>[Cumulative from<br>preceding year]                                                                                                                                                                                                                                                                                                                                                    |
| <b>CCT-HN enrollment:</b> By the<br>end of 2025, at least 11,339<br>pregnant and/or lactating<br>women and 17,008 children<br>(female and male) under age<br>2 years in the 22 target<br>districts are newly enrolled in<br>the CCT-HN. | Yes,<br><b>DLI 9</b> | (i) 0 pregnant<br>and/or lactating<br>women and<br>(ii) 0 children<br>(female and male)<br>enrolled in the 22<br>target districts | 2020                                  | In at least 4 target<br>districts:<br><br>(ii) 2,160 pregnant<br>and/or lactating women<br>and<br>3,240 children (female<br>and male) under age 2 | In at least 10 target<br>districts<br><br>(i) 5,399 pregnant<br>and/or lactating<br>women and<br>(ii) 8,099 children<br>(female and male) | In at least 22 target<br>districts<br><br>(i) 11,339 pregnant<br>and/or lactating<br>women and<br>(ii) 17,008 children<br>(female and male) | In at least 22<br>target districts<br><br>(i) 11,339<br>pregnant and/or<br>lactating women<br>and                                                                                                                                                                                                                                                                                                                                                                |

| Results Indicators                                                                                                                                                                                                                                                                                                                   | DLI<br>(Yes/No) | Baseline Value                                                | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                                                                                                                                                                                                                                                          | Year 2 (2023)<br>targets                                                                                                                                                                               | Year 3 (2024)<br>targets                                                                                                                                                                               | Year 4 (2025)<br>targets                                                                                                                                                                                                                      |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------------------------------------------------|---------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                      |                 |                                                               |                                       | years are newly enrolled in the CCT-HN<br>Two required staff for BCC unit at BISP headquarters in place by 30 June 2022<br>Comprehensive health and nutrition BCC strategy on maternal, child, and adolescent health and nutrition, and IYCF framework and plan of actions, developed and approved by BISP by 31 December 2022 | under age 2 years are newly enrolled in the CCT-HN<br>[Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan | under age 2 years are newly enrolled in the CCT-HN<br>[Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan | (ii) 17,008 children (female and male) under age 2 years are newly enrolled in the CCT-HN<br>[Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan |
| <b>17. Health system capacity:</b><br>By the end of 2025, at least 100 facility-based health staff (doctors, LHVs, nurses) and 70% of available community-based health workers (LHWs, LHS, CHWs, and CMWs) in the 22 districts are trained on CCT-HN registering, monitoring, and BCC (by training topic and health worker category) | No              | 0 trained by RBL program                                      | 2020                                  | In at least 4 target districts,<br>(iii) At least 12 facility-based workers trained<br>Community-based health workers trained as required                                                                                                                                                                                      | In at least 10 target districts<br>(iv) At least 40 facility-based workers trained<br>Community-based health workers trained as required<br>[Cumulative from preceding year]                           | In at least 22 target districts<br>(v) At least 100 facility-based workers trained<br>Community-based health workers trained as required<br>[Cumulative from preceding year]                           | In at least 22 target districts<br>(vi) At least 100 facility-based workers trained, including those newly transferred. 70% of all community-based health workers trained<br>[Cumulative from preceding year]                                 |
| <b>Participating health facilities:</b> By the end of 2025, at least 50 FCs are established in qualified health facilities (THQ, RHC, and/or BHU) in the 22 target districts participating in the CCT-HN program. <sup>e</sup>                                                                                                       | No              | 0 facilities participating in RBL program in target districts | 2020                                  | In 4 target districts: at least 8 FCs are established in qualified health facilities, disaggregated by type (THQ, RHC, and/or BHU)                                                                                                                                                                                             | In 10 target districts at least 20 FCs are established in qualified health facilities, disaggregated by type (THQ, RHC, and/or BHU)                                                                    | In 22 target districts, at least 50 FCs are established in qualified health facilities, disaggregated by type (THQ, RHC, and/or BHU)                                                                   | In all 22 target districts all FCs established in participating health facilities are in operation                                                                                                                                            |
| <b>Adolescent girls' nutrition:</b><br>By end of 2025, pilot completed in 2 selected                                                                                                                                                                                                                                                 | No              | Iron-folic acid supplementation among                         | 2022                                  | Design of BISP nutrition intervention developed for adolescent                                                                                                                                                                                                                                                                 | (i) In 2 target districts, at least 20% of CCT-                                                                                                                                                        | (i) In 2 target districts at least 40% CCT-education                                                                                                                                                   | (i) In 2 target districts, at least 50% CCT-                                                                                                                                                                                                  |

| Results Indicators                                                                                                            | DLI<br>(Yes/No) | Baseline Value                                       | Baseline Year<br>and Prior<br>results | Year 1 (2022) targets                                                                           | Year 2 (2023)<br>targets                                                                                                                                                                                                                                                                                               | Year 3 (2024)<br>targets                                                                                                                                                                                                                                | Year 4 (2025)<br>targets                                                                                                                                                                                                                                                                                    |
|-------------------------------------------------------------------------------------------------------------------------------|-----------------|------------------------------------------------------|---------------------------------------|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| districts on iron-folic acid supplementation among adolescent schoolgirls who are beneficiaries of the CCT-Education program. |                 | adolescent schoolgirls not part of BISP CCT programs |                                       | schoolgirls (aged 10–19 years) in CCT-education stipend supported schools of 2 target districts | education stipend beneficiary girls 10-19 years old newly enrolled in the pilot.<br><br>(ii) At least 20% CCT-education stipend-enrolled girls 10-19 years old receive iron-folic acid supplementation in accordance with compliance conditionalities set by BISP<br><br>(iii) Sample survey of iron levels (baseline) | stipend beneficiary girls 10-19 years old newly enrolled in the pilot.<br><br>(ii) At least 40% CCT-education stipend-enrolled girls 10-19 years old receive iron-folic acid supplementation in accordance with compliance conditionalities set by BISP | education stipend beneficiary girls 10-19 years old newly enrolled in the pilot.<br><br>(ii) At least 50% CCT-education stipend-enrolled girls 10-19 years old receive iron-folic acid supplementation in accordance with compliance conditionalities set by BISP<br><br>(iii) Sample survey of iron levels |

ALP = accelerated learning program, BCC = behavior change communication, BHU = basic health unit, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, CHW = community health worker, CMW = community midwife, CRMF = Comprehensive entity-level Risk Management Framework, DLI = disbursement-linked indicator, F&A = Finance and Accounting Wing of BISP, FC = Facilitation Center, GMS = grievance management system, ICT = information and communication technology, IPSAS = International Public Sector Accounting Standards, IYCF = infant and young child feeding, LHS = lady health worker supervisor, LHW = lady health worker, MIS = management information system, MOU = memorandum of understanding, NA = not applicable, NFE = non-formal education, NSER = National Socio-economic Registry, OOS = out-of-school, RBL = results-based lending, SDD = system design document, SRD = system requirements document, UCT = unconditional cash transfer.

Notes:

Definitions of terms used in the DLIs are provided in the Verification Protocols (Report and Recommendation of the President, Appendix 3)

- <sup>a</sup> Fully vaccinated children under two years of age in the poorest wealth quintile households. These may include non-BISP beneficiary households. Government of Pakistan and United Nations Children's Fund. 2019. National Nutrition Survey 2018: Key Findings Report.
- <sup>b</sup> BISP will also monitor and report on the survival rate (at cohort level) of the education CCT beneficiary children at least annually, with disaggregation for those enrolled as OOS children, and at primary and secondary level separately. It requires the strengthened MIS be able to differentiate and label the beneficiary children who have been out-of-school prior to their enrollment in education CCT. However, such reporting of survival rate is not incorporated into the results framework with annual targets but is for data collection and reporting purpose.
- <sup>c</sup> Older OOS children for primary education refer to the children aged 9 years and above who have never attended or have dropped from primary education (prior to receiving BISP CCT support). Older OOS children for secondary education refer to the children aged 14 years and above who have completed primary education but have never attended or have dropped from secondary education (prior to receiving BISP CCT support).
- <sup>d</sup> "Initiated CCT-HN operations" means that enrollment for the RBL program supported CCT-HN has begun with the first beneficiary enrolled in the system.
- <sup>e</sup> A participating health facility is one where BISP Facilitation Center is established. A "qualified health facility" means that the facility has the capacity to provide full range of services for pregnant and lactating women and children under 2 years as agreed between BISP and Provincial Health Department.

Sources: Asian Development Bank and Government of Pakistan.

## **2. Implementation Status**

7. This section on the implementation progress and status in achieving program results will be updated during program implementation.

## **3. Issues and Changes**

8. The major issues during implementation and the measures adopted or planned to address them will be updated during program implementation. These could include any changes made to result indicators and the reasons for doing so.

## B. Disbursement-Linked Indicators

### 1. Description of Disbursement-Linked Indicators

9. The DLIs were derived from the results framework. The sequencing of the DLI targets ensures a gradual schedule of reaching results. Targets already achieved or to be achieved by the RBL's effectiveness (prior results) are prerequisites for later year actions and targets. The Program Action Plan (PAP, Section VI) includes key actions that are required for achieving the DLI targets. The DLI matrix is in Table 3.

**Table 3: Disbursement-Linked Indicators<sup>a</sup>**  
(as of 22 October 2021)

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                        | Baseline value and Year                                                                                                                                                                                | Prior results | Target values                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                       |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                           |                                                                                                                                                                                                        |               | Year 1 (2022)                                                                                                                                                                                                                              | Year 2 (2023)                                                                                                                                                                                                                                                                                                | Year 3 (2024)                                                                                                                                                                                                                                                                                                  | Year 4 (2025)                                                                                                                                                                                                                                                                                         |
| <b>OUTCOME</b>                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                        |               |                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                       |
| <b>DLI 1. CCT-HN total effective coverage [compliance rate]:</b><br>By the end of 2025, in the 22 target districts, at least 70% (19,843) of beneficiaries enrolled in BISP CCT-HN are paid at least two installments over the past 12 months against compliance with BISP CCT-HN conditionality (% and numbers, pregnant and/or lactating women, girls and boys aged 2 years and below). | 2020 baseline:<br>CCT-HN in 22 target districts<br>0% (zero pregnant and/or lactating women, and<br>0% children aged 2 years and/or below are paid against compliance with BISP CCT-HN conditionality. |               | In at least 4 target districts:<br><br>(i) 45% (972) of enrolled pregnant and/or lactating women; and<br><br>(ii) 45% (1,458) of enrolled children aged two years and/or below are paid against compliance with BISP CCT-HN conditionality | In at least 10 target districts:<br><br>(i) 50% (2,700) of enrolled pregnant and/or lactating women<br><br>(ii) 50% (4,050) of enrolled children aged two years and/or below are paid against compliance with BISP CCT-HN conditionality.<br><i>[cumulative reporting for numbers, disaggregated by sex]</i> | In at least 22 target districts:<br><br>(i) 60% (6,803) of enrolled pregnant and/or lactating women;<br><br>(ii) 60% (10,205) of enrolled children aged two years and/or below are paid against compliance with BISP CCT-HN conditionality.<br><i>[cumulative reporting for numbers, disaggregated by sex]</i> | In 22 target districts:<br><br>(i) 70% (7,937) of enrolled pregnant and/or lactating women;<br><br>(ii) 70% (11,905) of enrolled children aged two years and/or below are paid against compliance with BISP CCT-HN conditionality.<br><i>[cumulative reporting for numbers, disaggregated by sex]</i> |
| <b>DLI 2. CCT-education stipend total effective coverage (compliance rate):</b> At least 60% of enrolled girls and boys with active status in                                                                                                                                                                                                                                             | Baseline, 2020:<br>Paid against CCT-education                                                                                                                                                          |               | Paid against CCT-education stipend compliance                                                                                                                                                                                              | Paid against CCT-education stipend compliance                                                                                                                                                                                                                                                                | Paid against CCT-education stipend compliance                                                                                                                                                                                                                                                                  | Paid against CCT-education                                                                                                                                                                                                                                                                            |



| Results Indicators                                                                                                                                                                                                                                                          | Baseline value and Year                                                                                                                       | Prior results | Target values                                                                                                                                                                                             |                                                                                                                                                                                                             |                                                                                                                                                                                                                  |                                                                                                                                                                                                                                                                                                            |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                             |                                                                                                                                               |               | Year 1 (2022)                                                                                                                                                                                             | Year 2 (2023)                                                                                                                                                                                               | Year 3 (2024)                                                                                                                                                                                                    | Year 4 (2025)                                                                                                                                                                                                                                                                                              |
| BISP's CCT-education stipend program are paid at least two installments over the past 12 months against compliance with BISP CCT conditionalities. (numbers and %, primary and secondary)                                                                                   | stipend compliance<br>(i) 40% (307,305) girls and 40% (347,914) boys (primary school)<br>(ii) 0% (0) girls and 0% (0) boys (secondary school) |               | (i) 45% (714,718) of girls and 45% (787,403) of boys (primary school); and<br><br>(ii) 30% (123,000) of girls and 30% (117,000) of boys (secondary school). <i>[all numbers cumulative from baseline]</i> | (i) 50% (1,068,279) of girls and 50% (1,140,613) of boys (primary school); and<br><br>(ii) 40% (264,000) of girls and 40% (256,000) of boys (secondary school). <i>[all numbers cumulative]</i>             | (i) 55% (1,418,855) of girls and 55% (1,466,407) of boys (primary school); and<br><br>(ii) 50% (436,029) of girls and 50% (424,554) of boys (secondary school). <i>[all numbers cumulative]</i>                  | stipend compliance<br>(i) 60% (1,691,997) of girls and 60% (1,709,015) of boys (primary school); and<br><br>(ii) 60% (638,696) of girls and 60% (621,774) of boys (secondary school). <i>[all numbers cumulative]</i>                                                                                      |
| <b>DLI 3. Accountability &amp; transparency.</b> By the end of 2025, the proportion of BISP-related grievances and complaints reported through the new consolidated GMS that are resolved is increased by at least 20 percentage points more than the baseline set in 2024. | Currently using fragmented systems, baseline to be set in Year 3                                                                              |               | (i) Grievance redress protocols and operational manual for addressing grievances developed; and<br><br>(ii) A roadmap for development and roll-out of the consolidated system developed,                  | (i) Integrated GMS developed using agile methodology (iterations) by end - 2023; and<br><br>(ii) GMS training materials and user manuals developed<br><br>(iii) GMS piloted in districts as per the roadmap | (i) At least one round of GMS user training for all users completed as per plan;<br><br>(ii) GMS rolled out nationwide; and<br><br>(iii) A baseline is set on percentage of grievances redressed through the GMS | (i) GMS fully operationalized as per finalized SRD and system design document of the GMS component;<br><br>(ii) Proportion of BISP-related grievances and complaints reported through the new consolidated GMS that are resolved is increased by at least 20 percentage points more than the 2024 baseline |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Baseline value and Year                                                                                                                                                                                                                                                                                                                                                                      | Prior results                                                                           | Target values                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                     |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                              |                                                                                         | Year 1 (2022)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Year 2 (2023)                                                                                                                                                                                                                                                                                                                                                                                                                  | Year 3 (2024)                                                                                                                                                                                                                                                                                                                                                                                                                  | Year 4 (2025)                                                                                                                                                                                                                                                                                                                                                                                       |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                              |                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                     |
| <b>OUTPUT 1</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                              |                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                     |
| <p><b>DLI 4. Financial Management &amp; governance.</b> Financial management &amp; governance strengthened:</p> <p>(i) For the financial year ending 30 June 2022 (and each subsequent year till 2025), BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm* of Chartered Accountants, by 31 December of the same calendar year, without any qualification in the auditor's' report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> <p>(ii) CRMF implemented.</p> <p>(iii) Annual reporting of CRMF implementation to the Board.</p> <p>(iv) Complete the hiring of vacant managerial positions in the Finance &amp; Accounts (F&amp;A) Wing by 31 March 2022.</p> | <p>While BISP is the first public sector entity that has shifted to accrual based accounting, inhouse capacity to prepare IPSAS (Accrual Basis) compliant entity-level financial statements, and arrange the external audit thereof, on a timely basis, needs strengthening.</p> <p>A comprehensive governance framework, integrating related policies and systems, is not yet developed</p> | <p>F&amp;A Wing will adopt a format for an Audit Log and a process for applying it,</p> | <p>(i) For the financial year ending 30 June 2022, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2022, without any qualification in the auditor's' report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> <p>(ii) Complete the hiring of vacant managerial positions in the F&amp;A Wing by 31 March 2022.</p> <p>(iii) CRMF developed and implemented</p> | <p>(i) For the financial year ending 30 June 2023, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2023, without any qualification in the auditor's' report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> <p>(ii) Annual reporting of CRMF implementation to the Board</p> | <p>(i) For the financial year ending 30 June 2024, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2024, without any qualification in the auditor's' report relating to non-compliance with BISP's accounting and financial reporting policies and regulations;</p> <p>(ii) Annual reporting of CRMF implementation to the Board</p> | <p>(i) For the financial year ending 30 June 2025, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants , by 31 December 2025, without any qualification in the auditor's' report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> <p>(ii) Annual reporting of CRMF</p> |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Baseline value and Year                              | Prior results | Target values                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                        |                                                                                                                                                     |                                                                                                                                                     |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                      |               | Year 1 (2022)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Year 2 (2023)                                                                                                          | Year 3 (2024)                                                                                                                                       | Year 4 (2025)                                                                                                                                       |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                      |               |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                                                                                        |                                                                                                                                                     | implementation to the Board                                                                                                                         |
| <b>DLI 5. Procurement</b><br>By end 2025, operational efficiency and effectiveness achieved in procurement operations in BISP from capacity enhancement (to be discussed/agreed)<br>(i) Procurement Wing is staffed with agreed structure by 30 June 2022<br>(ii) Procurement Wing allocated sufficient office workspace including storage space for filing (30 June 2022)<br>(iii) Updated Procurement Manual by 30 June 2022<br>(iv) Online complaint handling system is fully functional by 30 June 2022<br>(v) Third party fiduciary review reports (procurement) conducted each year (year 2 – year 4) with BISP's endorsement on resolution actions, and reduced number of non-compliance findings year-on-year | Procurement capacities limited in the targeted areas |               | (i) Procurement Wing is staffed with agreed structure (Procurement supported by a director procurement and at least one deputy director and three assistant directors each for goods, services, and contract management) by 30 June 2022<br><br>(ii) Updated Procurement Manual to (a) incorporate impact of latest changes of Public Procurement Regulatory Authority (PPRA) (b) clearly define roles and responsibilities of various unit in procurement activities including contract management (c) elaborate procedures for direct contracting. 30 June 2022.<br><br>(iii) Online complaint handling system is | Third party fiduciary review conducted (July 2021–June 2022) and endorsed by BISP for the follow-up resolution actions | Third party fiduciary review conducted (July 2022–June 2023) and endorsed by BISP and the number of non-compliance findings is reduced year-on-year | Third party fiduciary review conducted (July 2023–June 2024) and endorsed by BISP and the number of non-compliance findings is reduced year-on-year |

| Results Indicators                                                                                                                                                                                                                                                                                                                                       | Baseline value and Year                                                                       | Prior results | Target values                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                                                  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                          |                                                                                               |               | Year 1 (2022)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Year 2 (2023)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Year 3 (2024)                                                                                                                                                                                                                                                                            | Year 4 (2025)                                                                                                                                                                                                                                                    |
|                                                                                                                                                                                                                                                                                                                                                          |                                                                                               |               | fully functional by 30 June 2022                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                                                  |
| <b>DLI 6. Program efficiency and climate resilience.</b> By the end of 2025, business processes have enhanced efficiency and resilience through (i) an integrated system that supports the business process automation of BISP programs through a unified MIS platform (ii) strengthened responsiveness to climate change risks and impacts on the poor. | Baseline, 2020: non-integrated MIS processes and systems for UCT, two CCTs, and other systems |               | (i) A comprehensive business process mapping and SRD developed and finalized<br>(ii) An integrated design architecture; SDD developed and finalized.<br>(iii) Technical resources mobilized to kick start the system development (UI), customization, and enhancements activities as per the finalized SRD and SDD documents.<br>(iv) ICT equipment (if needed) including technical specs, bills of quantity determined and procurement process initiated<br>(v) Assessment on climate vulnerability information and entry points for integration of climate information into BISP targeting | (i) Integrated MIS fully developed using agile methodology (iterations) by end -2023 including (a) the development of all required user-interfaces for front office staff and program managers involving data analytics and business intelligence (b) reports, dashboards, alerts and KPI tools for system-based monitoring guided by comprehensive M&E framework.<br>(ii) Required ICT equipment procured.<br>(iii) Integrated MIS platform installed, configured, and deployed in the designated data center in a secure environment. | (i) At least one round of MIS user training completed as per plan.<br>(ii) MIS rolled out nationwide<br>(iii) Additional MIS features, functionalities, and/or required adjustments completed.<br>(iv) Climate resilience and risk responsiveness incorporated into BISP's business plan | (i) System in full operation and business process automation of BISP programs ensured as per finalized SRS and SDD through a unified MIS platform.<br>(ii) Regular system maintenance, upgrade and implementation support provided to the BISP operational staff |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                              | Baseline value and Year                                                                                                                                                                | Prior results                                                                                                                                           | Target values                                                                                                                                                                                                                                                                                   |                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                 |                                                                                                                                                                     |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                        |                                                                                                                                                         | Year 1 (2022)                                                                                                                                                                                                                                                                                   | Year 2 (2023)                                                                                                                                                                                                                                                                                           | Year 3 (2024)                                                                                                                                                                                                                   | Year 4 (2025)                                                                                                                                                       |
|                                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                        |                                                                                                                                                         | and delivery systems.<br><br>(vi) Study conducted to identify the areas in need of capacity building for increased risk responsiveness                                                                                                                                                          | (iv) Integrated MIS training materials and user manuals developed.<br><br>(v) Integrated MIS users training started in selected provinces and districts as per plan.<br><br>(vi) Training conducted to enable BISP to develop a climate strategy as well as adaptive targeting and delivery mechanisms. |                                                                                                                                                                                                                                 |                                                                                                                                                                     |
| <b>OUTPUT 2</b>                                                                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                        |                                                                                                                                                         |                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                 |                                                                                                                                                                     |
| <b>DLI 7 CCT-education stipend enrollment.</b> By the end of 2025, at least 2.57 million girls and 2.63 million boys additionally enrolled in CCT-education stipend (primary) and at least 1.16 million girls and 1.14 million boys additionally enrolled in CCT-education stipend (secondary up to grade 10), making a cumulative total of 9.1 million (girls and boys, primary and secondary) | Baseline, as of 2020, 1,638,046 total children enrolled in BISP's CCT-education stipend program: 768,262 girls and 869,784 boys in primary.<br><br>Total 0 girls, 0 boys in secondary. | (i) At least 200 compliance monitors (of which at least 60 are female) recruited for community mobilization and monitoring<br><br>(ii) At least 700,000 | (i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2022/23, bringing cumulative total to 1,588,262 girls and 1,749,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend | (i) At least 600,000 girls and 600,000 boys additionally enrolled in CCT-education stipend (primary) in AY2023/24, bringing cumulative total to 2,188,262 girls and 2,349,784 boys enrolled.<br><br>(ii) At least 250,000 girls and 250,000 boys additionally                                           | (i) At least 650,000 girls and 650,000 boys additionally enrolled in CCT-education stipend (primary) in AY2024/25, bringing cumulative total to 2,838,262 girls, 2,999,784 boys enrolled<br><br>(ii) At least 250,000 girls and | (i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2025/26, bringing cumulative total to 3,338,262 girls and |

| Results Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Baseline value and Year                                                                                                                                                                                          | Prior results                                                                                                                                                                            | Target values                                                                                                                                                                                                                                                                     |                                                                                                                                                                                                                                                    |                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                    |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                  |                                                                                                                                                                                          | Year 1 (2022)                                                                                                                                                                                                                                                                     | Year 2 (2023)                                                                                                                                                                                                                                      | Year 3 (2024)                                                                                                                                                                                                                                                  | Year 4 (2025)                                                                                                                                                                                                                                                                                                                      |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | 0 beneficiary households reached by compliance monitors                                                                                                                                                          | <p>children (at least 320,000 girls) newly enrolled in primary in AY2021/22</p> <p>(iii) At least 300,000 children (at least 160,000 girls) newly enrolled in secondary in AY2021/22</p> | <p>(secondary) in AY2022/23, bringing cumulative total to 410,000 girls and 390,000 boys enrolled</p> <p>(iii) 100,000 UCT beneficiary households reached by compliance monitors</p>                                                                                              | <p>enrolled in CCT-education stipend (secondary) in AY2023/24, bringing cumulative total to 660,000 girls and 640,000 boys enrolled.</p> <p>(iii) 300,000 UCT beneficiary households reached by compliance monitors (cumulative)</p>               | <p>250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2024/25, bringing cumulative total to 910,000 girls and 890,000 boys enrolled.</p> <p>(iii) 500,000 UCT beneficiary households reached by compliance monitors (cumulative)</p> | <p>3,499,784 boys enrolled.</p> <p>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2025/26, bringing cumulative total to 1,160,000 girls and 1,140,000 boys enrolled.</p> <p>(iii) 700,000 UCT beneficiary households reached by compliance monitors (cumulative)</p> |
| <p><b>DLI 8. CCT-education stipend out-of-school children enrollment.</b></p> <p>By the end of 2025, at least 480,000 girls and 480,000 boys aged 7 years or above who, having never attended primary school or having dropped out of primary school prior to receiving CCT support, are newly enrolled in CCT-education stipend (primary);</p> <p>At least 200,000 girls and 200,000 boys aged 11 years or above who, having never attended secondary school or having dropped out of secondary school prior to receiving</p> | <p>Baseline (2020):</p> <p>Zero, since enrollment of OOS children in CCT-education stipend primary not systematically measured.</p> <p>zero OOS children of age 11 years and above enrolled in CCT-education</p> |                                                                                                                                                                                          | <p>(i) At least 100,000 OOS girls and 100,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)</p> <p>(ii) At least 50,000 OOS girls and 50,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary)</p> | <p>(i) At least 220,000 OOS girls and 220,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)</p> <p>(ii) At least 100,000 OOS girls and 100,000 OOS boys aged 11 years and above are newly</p> | <p>(i) At least 350,000 OOS girls and 350,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)</p> <p>(ii) At least 150,000 OOS girls and 150,000 OOS boys aged 11 years and above are</p>                   | <p>(i) At least 480,000 OOS girls and 480,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary) (cumulative)</p>                                                                                                                                                                               |

| Results Indicators                                                                                                                                                                                                        | Baseline value and Year                                                                                                                     | Prior results | Target values                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                               |                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                                         |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                           |                                                                                                                                             |               | Year 1 (2022)                                                                                                                                                                                                                                                                                                                                                                                                | Year 2 (2023)                                                                                                                                                                                                                                                                                                                 | Year 3 (2024)                                                                                                                                                                                                                                                                                                                   | Year 4 (2025)                                                                                                                                                                                                                                                           |
| CCT support, are newly enrolled in CCT-education stipend (secondary)                                                                                                                                                      | stipend secondary                                                                                                                           |               |                                                                                                                                                                                                                                                                                                                                                                                                              | enrolled in CCT-education stipend (secondary) (cumulative)                                                                                                                                                                                                                                                                    | newly enrolled in CCT-education stipend (secondary) (cumulative)                                                                                                                                                                                                                                                                | (ii) At least 200,000 OOS girls and 200,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary) (cumulative)                                                                                                                       |
| <b>OUTPUT 3</b>                                                                                                                                                                                                           |                                                                                                                                             |               |                                                                                                                                                                                                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                               |                                                                                                                                                                                                                                                                                                                                 |                                                                                                                                                                                                                                                                         |
| <b>DLI 9. CCT-HN enrollment.</b> By the end of 2025, at least 11,339 pregnant and/or lactating women and 17,008 children (female and male) under age 2 years in the 22 target districts are newly enrolled in the CCT-HN. | Baseline, 2020:<br>(i) zero pregnant and/or lactating women and<br>(ii) zero children (female and male) enrolled in the 22 target districts |               | In at least 04 target districts<br>(i) 2,160 pregnant and/or lactating women and<br>(ii) 3,240 children (female and male) under age 2 years are newly enrolled in the CCT-HN<br>(iii) Two required staff for BCC unit at BISP headquarters in place by 30 June 2022<br>(iv) Comprehensive health and nutrition BCC strategy on maternal, child, and adolescent health, and nutrition and IYCF, framework and | In at least 10 target districts<br>(i) 5,399 pregnant and/or lactating women and<br>(ii) 8,099 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan | In at least 22 target districts<br>(i) 11,339 pregnant and/or lactating women and<br>(ii) 17,008 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan | In at least 22 target districts<br>(i) 11,339 pregnant and/or lactating women and<br>(ii) 17,008 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year]<br>(iii) At least one H&N BCC campaign in each district |

| Results Indicators | Baseline value and Year | Prior results | Target values                                                       |               |               |                                                         |
|--------------------|-------------------------|---------------|---------------------------------------------------------------------|---------------|---------------|---------------------------------------------------------|
|                    |                         |               | Year 1 (2022)                                                       | Year 2 (2023) | Year 3 (2024) | Year 4 (2025)                                           |
|                    |                         |               | plan of actions, developed and approved by BISP by 31 December 2022 |               |               | based on the comprehensive BCC strategy and action plan |

BCC = behavior change and communication, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, CRMF = Comprehensive entity-level Risk Management Framework, DLI = disbursement-linked indicator, GMS = grievance management system, ICT = information and communication technology, IPSAS = International Public Sector Accounting Standards, IYCF = infant and young child feeding, KPI = key performance indicator, OOS = out-of-school, MIS = management information system, M&E = monitoring and evaluation, SDD = system design document, SRD = system requirements document, UCT = unconditional cash transfer.

Source: Asian Development Bank and Benazir Income Support Programme.



## **2. Implementation Status**

10. The implementation progress and status in achieving DLIs will be updated during implementation.

## **3. Issues and Changes**

11. This section will be updated during implementation.

## **C. Disbursement-Linked Indicator Verification Protocols**

### **1. Description of the Verification Protocols**

12. Disbursements will be released against DLIs using verification protocols. The DLIs' verification protocols are included in Table 6. An independent verification agency (IVA) will validate DLI achievement. The detailed arrangements and schedule to be followed by the IVA to undertake the verification of achievement of DLIs are guided by the verification protocols and detailed in the agreement to be signed between the BISP and the IVA. Existing data from the BISP's MIS will be used for IVA's verification process, supplemented with spot checks and supported by relevant studies or reports as required under certain DLI(s) to be conducted in advance by engaging consulting services under the RBL program.

13. The BISP will hold quarterly reviews with Asian Development Bank (ADB) on the progress of DLIs, the design and monitoring framework (DMF) indicators, and the status of program action plan (PAP) action points. The BISP, ADB and other development partners who parallelly support the same part of the government will undertake semi-annual joint review missions to verify DLI achievements related to the indicators commonly covered (namely, related to the primary education CCT). The joint review missions are feasible given the IVA selected under the RBL program is the same as that selected by the World Bank in its financed program for results for BISP. At the quarterly review missions near the end of the government's fiscal year of the government (each June), the BISP and ADB will review implementation progress, compliance with other requirements, and budgets, financial statements, and audit reports.

**Table 4: Disbursement-Linked Indicator Verification Protocols<sup>a</sup>**  
(as of 22 October 2021)

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                        | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Information Source and Frequency                               | Verification Agency and Procedure                                                                          | Disbursement Formula                                                                                                                                  |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>OUTCOME</b>                                                                                                                                                                                                                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                |                                                                                                            |                                                                                                                                                       |
| <b>DLI 1. CCT-HN total effective coverage (compliance rate):</b> By the end of 2025, in the 22 target districts, at least 70% (19,843) of beneficiaries enrolled in BISP CCT-HN are paid at least two installments over the past 12 months against compliance with BISP CCT-HN conditionality (% and numbers, pregnant and/or lactating women, girls and boys age 2 years and below). |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                |                                                                                                            |                                                                                                                                                       |
| <b>Baseline 2020:</b><br>CCT-HN in 22 target districts<br>0% (zero pregnant and/or lactating women, and<br>0% children age 2 years and/or below are paid against compliance with BISP CCT-HN conditionality                                                                                                                                                                           | This target is considered achieved when the percentage of women and children enrolled in the CCT-HN program who are paid at least two installments over the past 12 months against compliance with CCT-HN conditionalities reaches the target in the first column. This indicator is defined as follows:<br><i>Numerator:</i> number of women, girls and boys having been paid at least two installments over the past 12 months against compliance with minimum CCT-HN conditionalities. This numerator will also include those who graduate from the program during the reporting year having successfully completed all requirements, irrespective of payments. In short, beneficiaries who complied with the minimum conditions for staying in the program during the reporting year. Payment means the release or disbursement of payment and not actual withdrawal of cash by the beneficiary.<br><i>Denominator:</i> number of total women, girls and boys enrolled in CCT-HN with active status in BISP records for any part of the same reporting period, irrespective of when they enrolled. The “enrolled” denominator will also include all those who left the program during the year due to (a) suspension (for non-compliance), (b) graduation (those who successfully completed the course of CCT-HN requirements), irrespective of payments. In short, the denominator records only the single event of enrollment during the past reporting year.<br>A re-enrolled child (if at any time in future, a provision is made for re-enrollment in CCT-H&N as in CCT-education stipend) shall not be counted again if he or she has been counted before in | BISP records, annual reporting in both percentage and numbers. | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | Partial disbursement conditions are given in second column                                                                                            |
| <b>By 31 December 2022:</b> In at least 4 target districts<br>(i) 45% (972) of enrolled pregnant and/or lactating women<br>(ii) 45% (1,458) age 2 years children and/or below of enrolled are paid against compliance with BISP CCT-HN conditionality                                                                                                                                 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                |                                                                                                            | Yearly allocation for this DLI is split into 50% each for achievement of (i) and (ii). DLI is scalable and late achievement is allowed. Rollover: Yes |
| <b>By 31 December 2023:</b> In at least 10 target districts<br>(i) 50% (2,700) of enrolled pregnant and/or lactating women<br>(ii) 50% (4,050) children age 2 years and/or below of enrolled are paid against compliance with BISP CCT-HN conditionality<br>[cumulative reporting for numbers, disaggregated by sex]                                                                  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                |                                                                                                            | Yearly allocation for this DLI is split into 50% each for achievement of (i) and (ii). DLI is scalable and late achievement is allowed. Rollover: Yes |
| <b>By 31 December 2024:</b> In at least 22 target districts<br>(i) 60% (6,803) of enrolled pregnant and/or lactating women<br>(ii) 60% (10,205) age 2 years and/or below of enrolled are paid                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                                                |                                                                                                            | Yearly allocation for this DLI is split into 50% each for achievement of (i) and (ii). DLI is scalable and late achievement is allowed. Rollover: Yes |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                         | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Information Source and Frequency                              | Verification Agency and Procedure                                                                         | Disbursement Formula                                                                                                                                  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|
| against compliance with BISP CCT-HN conditionality [cumulative reporting for numbers, disaggregated by sex]                                                                                                                                                                                                                            | previous year or the same year. No child or woman shall be counted twice either for the numerator or denominator.<br><i>Active status in BISP records</i> does not include children or women listed in BISP records but have since died. Graduation, dropout, or expulsion from the CCT-HN program will be included in the denominator but not the numerator.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                               |                                                                                                           |                                                                                                                                                       |
| <b>By 31 December 2025:</b> In 22 target districts<br>(i) 70% (7,937) of enrolled pregnant and/or lactating women<br>(ii) 70% (11,905) age 2 years and/or below of enrolled are paid against compliance with BISP CCT-HN conditionality [cumulative reporting for numbers, disaggregated by sex]                                       | When late achievement is allowed, then the disbursement can be made as long as the achievement is during the program's duration.<br><b>Partial disbursement.</b> Where it says the DLI is scalable, this means <i>partial disbursement</i> is allowed according to the progress made towards the target. If the target is not fully achieved, then disbursement can be proportional to the increase made from the previous year's targeted achievement. The following formula will be applied (only for cumulative targets):<br>$\text{Partial DLI disbursement} = \text{planned DLI disbursement for the period} \times (\text{actual achievement of the current period} - \text{targeted achievement of the previous period}) / (\text{targeted achievement of the current period} - \text{targeted achievement of the previous period}).$ |                                                               |                                                                                                           | Yearly allocation for this DLI is split into 50% each for achievement of (i) and (ii). DLI is scalable and late achievement is allowed. Rollover: Yes |
| <b>DLI 2. CCT-education stipend total effective coverage (compliance rate):</b> At least 60% of enrolled girls and boys with active status in BISP's CCT-education stipend program are paid at least two installments over the past 12 months against compliance with BISP CCT conditionalities (numbers and %, primary and secondary) |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |                                                               |                                                                                                           |                                                                                                                                                       |
| <b>Baseline, 2020:</b><br>Paid against CCT-education stipend compliance<br>(i) 40% (307,305) girls and 40% (347,914) boys (primary school)<br>(ii) 0% (0) girls and 0% (0) boys (secondary school)                                                                                                                                     | This target is considered achieved when the percentage of children enrolled in the CCT-education stipend program who are paid against compliance with CCT-education stipend conditionalities reaches the target in the first column. This indicator is defined as follows:<br>Numerator: number of girls and boys having been paid at least two installments over the past 12 months against compliance with minimum CCT-education stipend conditionalities. This numerator will also include those who graduate during the                                                                                                                                                                                                                                                                                                                  | BISP records, annual reporting in both percentage and numbers | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents | Partial disbursement conditions are given in second column                                                                                            |
| <b>By 31 December 2022:</b> Paid against CCT-education stipend compliance:<br>(i) 45% (714,718) of girls and 45% (787,403) of boys (primary school);                                                                                                                                                                                   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |                                                               |                                                                                                           | Yearly allocation for this DLI is split into 25% each for achievement of targets for girls (primary), boys (primary),                                 |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Information Source and Frequency | Verification Agency and Procedure | Disbursement Formula                                                                                                                                                                                                     |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|-----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| (ii) 30% (123,000) of girls and 30% (117,000) of boys (secondary school) [all numbers cumulative from baseline]                                                                                                                                                               | <p>reporting year having successfully completed primary or secondary school, irrespective of payments. In short, children who complied with the minimum conditions of staying in the program during the reporting year. (This is minimum compliance, which means the child has not fully complied, but she/he has sufficiently complied to remain in the program i.e. not suspended, not exited). Payment means the release or disbursement of payment and not actual withdrawal of cash by the beneficiary.</p> <p>Denominator: number of total girls and boys enrolled in CCT-education stipend with active status in BISP records for any part of the same reporting period, irrespective of when they enrolled. The “enrolled” denominator will also include all those who left the program during the year due to (a) suspension<sup>[a]</sup>, (b) exit<sup>[b]</sup> and (c) graduation, those who successfully completed primary or secondary school, irrespective of payments. In short, the denominator records only the single event of enrollment during the past reporting year. Active status in BISP records does not include children who enrolled but have since died. A suspension or exit will be included in the denominator but not the numerator.</p> <p>When late achievement is allowed, then the disbursement can be made as long as the achievement is during the program’s duration.</p> <p><b>Partial disbursement.</b> Where it says the DLI is scalable, this means <i>partial disbursement</i> is allowed according to the progress made towards the target. If the target is not fully achieved, then disbursement can be proportional to the increase made from the previous year’s targeted achievement. The following formula will be applied (only for cumulative targets):</p> $\text{Partial DLI disbursement} = \text{planned DLI disbursement for the period} \times (\text{actual achievement of the current period} -$ |                                  |                                   | girls (secondary), boys (secondary) DLI is scalable and late achievement is allowed. Rollover: Yes                                                                                                                       |
| <p><b>By 31 December 2023:</b> Paid against CCT-education stipend compliance:</p> <p>(i) 50% (1,068,279) of girls and 50% (1,140,613) of boys (primary school)</p> <p>(ii) 40% (264,000) of girls and 40% (256,000) of boys (secondary school) [all numbers cumulative]</p>   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                  |                                   | Yearly allocation for this DLI is split into 25% each for achievement of targets for girls (primary), boys (primary), girls (secondary), boys (secondary) DLI is scalable and late achievement is allowed. Rollover: Yes |
| <p><b>By 31 December 2024:</b> Paid against CCT-education stipend compliance:</p> <p>(i) 55% (1,418,855) of girls and 55% (1,466,407) of boys (primary school);</p> <p>(ii) 50% (436,029) of girls and 50% (424,554) of boys (secondary school). [all numbers cumulative]</p> |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                  |                                   | Yearly allocation for this DLI is split into 25% each for achievement of targets for girls (primary), boys (primary), girls (secondary), boys (secondary) DLI is scalable and late achievement is allowed. Rollover: Yes |
| <p><b>By 31 December 2025:</b> Paid against CCT-education stipend compliance:</p> <p>(i) 60% (1,691,997) of girls and 60% (1,709,015) of boys (primary school);</p> <p>(ii) 60% (638,696) of girls and 60% (621,774) of boys (secondary school). [all numbers cumulative]</p> |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                                  |                                   | Yearly allocation for this DLI is split into 25% each for achievement of targets for girls (primary), boys (primary), girls (secondary), boys (secondary) DLI is scalable and late achievement is allowed. Rollover: Yes |

| Disbursement-linked Indicators                                                                                                                                                                                                                                 | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                           | Information Source and Frequency                                                  | Verification Agency and Procedure                                                                                                                                              | Disbursement Formula                                                                                                                |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                | targeted achievement of the previous period) / (targeted achievement of the current period—targeted achievement of the previous period).                                                                                                                                                                                                                                            |                                                                                   |                                                                                                                                                                                |                                                                                                                                     |
| <b>DLI 3: Accountability &amp; transparency.</b> By the end of 2025, the proportion of grievances and complaints reported through the new consolidated GMS that are resolved is increased by at least 20 percentage points more than the baseline set in 2024. |                                                                                                                                                                                                                                                                                                                                                                                     |                                                                                   |                                                                                                                                                                                |                                                                                                                                     |
| <b>Baseline, 2020:</b> Currently using fragmented systems, baseline to be set in Year 3                                                                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                     |                                                                                   |                                                                                                                                                                                |                                                                                                                                     |
| <b>By 31 December 2022:</b> Grievance redress protocols and operational manual for addressing grievances developed                                                                                                                                             | The grievance redress operational manual determines which and how the grievances will be registered, processed, and redressed, the actors involved with specific timeframes for grievance resolution within the control of BISP                                                                                                                                                     | Availability of the finalized operational manual with grievance redress protocols | BISP will submit to ADB the finalized manuals.<br><br>IVA will verify the completeness of documents                                                                            | 50% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable     |
| <b>By 31 December 2022:</b> A roadmap for development and roll-out of the consolidated system developed                                                                                                                                                        | The roadmap document presents the action plan for the development and rolling-out the consolidated system with timeline and milestones for training and building capacity in line with the roadmap for the development of the integrated MIS (DLI 6.)                                                                                                                               | Availability of the roadmap                                                       | BISP will submit to ADB the finalized roadmap for development and roll-out.<br>IVA will verify the completeness of documents                                                   | 50% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable     |
| <b>By 31 December 2023:</b> Integrated GMS developed using agile methodology (iterations) by end -2023                                                                                                                                                         | This means the development of user interface of GMS to enable program operational staffs to register, process, and/or take corrective measures to address the grievances. The agile development methodology means that the unified system will be developed, tested, and deployed for each departmental programs in sequence or in parallel depending upon the level of complexity. | Availability of test environment for a consultant to perform user testing         | BISP will grant ADB or the IVA access to the systems and/or the login credentials of system test environment for user testing purpose.<br><br>IVA will verify the existence of | 33.33% of the 2023 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |

| Disbursement-linked Indicators                                                                                         | Definition and Description of Achievement                                                                                                                                                                                                                                              | Information Source and Frequency                                             | Verification Agency and Procedure                                                                                                                   | Disbursement Formula                                                                                                                |
|------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                        |                                                                                                                                                                                                                                                                                        |                                                                              | relevant systems components.                                                                                                                        |                                                                                                                                     |
| <b>By 31 December 2023:</b> GMS training materials and user manuals developed                                          | The training materials and user manual to train and provide operational support to GMS users is developed aligned with the integrated MIS training materials and user manual                                                                                                           | Availability of the training materials and user manual                       | BISP will submit to ADB the training materials and user manual                                                                                      | 33.33% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable      |
| <b>By 31 December 2023:</b> GMS piloted in districts as per the roadmap                                                | The implementation of the pilot of the GMS in the districts selected in the roadmap document                                                                                                                                                                                           | BISP report<br><br>Physical verification of GMS in use                       | IVA will verify the implementation and use of the system in selected districts                                                                      | 33.33% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable      |
| <b>By 31 December 2024:</b> At least one round of GMS user training for all users completed as per plan                | The training on MIS delivered to users in selected districts as per the roadmap                                                                                                                                                                                                        | Training report at the end of the reporting year                             | BISP will submit to ADB their training report, including list of districts, schedule, and numbers of staff trained. IVA will verify the reports     | 33.33% of the 2024 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable  |
| <b>By 31 December 2024:</b> GMS rolled out nationwide.                                                                 | The GMS platform able to electronically track and maintain all the grievances related functions and activities.<br><br>The consolidated GMS is the only system used for recording, processing and updating resolutions on the UCT and CCTs nationwide and in use across all districts. | Annual report of BISP<br><br>Physical verification of GMS in use             | BISP will submit to ADB the automated MIS-generated business process reports<br>IVA will verify the implementation and use of the system nationwide | 33.33% of the 2024 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> A baseline number of grievances redressed through the GMS set to measure progress in 2025. | This outcome is to set a baseline on the number of grievances recorded, processed and resolved within specified turn-around-time (by type of grievance) against which improvements on grievance management can be evaluated in 2025.                                                   | Data on number of grievances recorded, processed or in-process, and resolved | IVA will verify the proposed baseline                                                                                                               | 33.33% of the 2024 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                   | Information Source and Frequency                                                                                   | Verification Agency and Procedure                                                                                                                 | Disbursement Formula                                                                                                             |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | disaggregated by type of grievances and propose the baseline as required by ADB                                    |                                                                                                                                                   |                                                                                                                                  |
| <b>By 31 December 2025:</b> GMS fully operationalized as per finalized SRD and SDD of the GMS component                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | The GMS is the only system being used to register, process, and communicate resolution to grievances and complaints linked with all business processes of the UCT and CCT                                                                                                                                                                                                                                                                                                   | Annual report of BISP and automated MIS-generated business process reports                                         | BISP will submit to ADB the automated MIS-generated business process reports. IVA will verify the full operation and use of the system nationwide | 50% of the 2025 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2025:</b> Proportion of grievances and complaints reported through the new consolidated GMS that are resolved is increased by at least 20 percentage points more than the 2024 baseline                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | The denominator for this target is the total number of program related (NSER, UCT and CCTs) grievances and complaints from beneficiaries reported through the new consolidated GMS. (The system will exclude procurement-related or HR-related complaints). The numerator is the number of resolves grievances and complaints. For the achievement of this target, the value of this proportion must be at least 20 percentage points higher than the baseline set in 2024. | Report on numbers and % of all grievances submitted, processed or in-process and % of grievances that are resolved | BISP will submit to ADB the current data on grievances from the GMS in 2025<br><br>IVA will verify these numbers and confirm the target achieved. | 50% of the 2025 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>DLI 4. Financial Management &amp; governance.</b> Financial management & governance strengthened:<br>(i) For the financial year ending 30 June 2022 (and each subsequent year till 2025), BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm* of Chartered Accountants, by 31 December of the same calendar year, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.<br>(ii) CRMF implemented.<br>(iii) Annual reporting of CRMF implementation to the Board.<br>(iv) Complete the hiring of vacant managerial positions in the F&A Wing by 31 March 2022. |                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                                                    |                                                                                                                                                   |                                                                                                                                  |
| <b>Baseline 2020:</b> While BISP is the first public sector entity that has shifted to accrual based accounting, inhouse capacity to prepare IPSAS (accrual basis) compliant entity-level financial                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | F&A Wing records                                                                                                   | BISP will submit to ADB the required documentation                                                                                                | The DLI is not scalable and late achievement is not allowed.                                                                     |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                       | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Information Source and Frequency                            | Verification Agency and Procedure                 | Disbursement Formula                                                                                                                |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------|---------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| <p>statements, and arrange the external audit thereof, on a timely basis, needs strengthening.</p> <p>A comprehensive governance framework, integrating related policies and systems, is not yet developed.</p> <p><b>Prior results by November 2021:</b><br/>F&amp;A Wing will adopt a format for an Audit Log and a process for applying it.</p>                                   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                             |                                                   |                                                                                                                                     |
| <p><b>By 31 December 2022:</b> For the financial year ending 30 June 2022, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2022, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> | <p>The target is considered achieved when the opinion of the reputable firm of Chartered Accountants on the entity-level annual financial statements, prepared on IPSAS accrual basis, is without any qualification relating to non-compliance with BISP's accounting and financial reporting policies and regulations.</p> <p>Reputable firm of Chartered Accountants: An independent audit firm included in Category A of the State Bank of Pakistan's Panel of Auditors with Satisfactory Quality Control Rating from the Institute of Chartered Accountants of Pakistan (ICAP).</p> | Annual audit report.                                        | BISP will submit to ADB the annual audit report.  | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <p><b>By 31 March 2022:</b> Complete the hiring of vacant managerial positions in the F&amp;A Wing by 31 March 2022.</p>                                                                                                                                                                                                                                                             | <p>The target is considered achieved when BISP has issued contracts to candidates for the following positions in the Finance &amp; Accounts (F&amp;A) Wing: (i) Director General (F&amp;A), (ii) Director (F&amp;A), (iii) Director (External Audit), (iv) Deputy Director (Financial Assurance), and (v) Deputy Director (F&amp;A Policy).</p>                                                                                                                                                                                                                                         | Employment contracts signed by BISP for all five positions. | BISP will submit to ADB the employment contracts. | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <p><b>By 31 December 2022:</b> CRMF developed and implemented.</p>                                                                                                                                                                                                                                                                                                                   | <p>The target is considered achieved when the BISP's Board has approved a CRMF that provides risk identification, risk measurement and assessment, risk mitigation, risk reporting and monitoring, and risk governance for all BISP's entities.</p>                                                                                                                                                                                                                                                                                                                                     | CRMF                                                        | BISP will submit to ADB the CRMF                  | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <p><b>By 31 December 2023:</b> For the financial year ending 30 June 2023, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited</p>                                                                                                                                                                                                                          | <p>The target is considered achieved when the opinion of the reputable firm of Chartered Accountants on the entity-level annual financial statements, prepared on IPSAS accrual basis, is without any qualification</p>                                                                                                                                                                                                                                                                                                                                                                 | Annual audit report.                                        | BISP will submit to ADB the annual audit report.  | 50% of the 2023 allocation for this DLI for achievement of target. Late achievement is not                                          |



| <b>Disbursement-linked Indicators</b>                                                                                                                                                                                                                                                                                                                                         | <b>Definition and Description of Achievement</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | <b>Information Source and Frequency</b> | <b>Verification Agency and Procedure</b>              | <b>Disbursement Formula</b>                                                                                                      |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|
| by a reputable firm of Chartered Accountants, by 31 December 2023, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations.                                                                                                                                                      | relating to noncompliance with BISP's accounting and financial reporting policies and regulations. Reputable firm of Chartered Accountants: An independent audit firm included in Category A of the State Bank of Pakistan's Panel of Auditors with Satisfactory Quality Control Rating from the ICAP.                                                                                                                                                                                                                  |                                         |                                                       | allowed and this DLI is not scalable.                                                                                            |
| <b>By 31 December 2023:</b> Annual reporting of CRMF implementation to the Board.                                                                                                                                                                                                                                                                                             | The target is considered achieved when the BISP submits to the Board an annual report that provides information on the implementation of the CRMF.                                                                                                                                                                                                                                                                                                                                                                      | Annual monitoring report.               | BISP will submit to ADB the annual monitoring report. | 50% of the 2023 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> For the financial year ending 30 June 2024, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2024, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations. | The target is considered achieved when the opinion of the reputable firm of Chartered Accountants on the entity-level annual financial statements, prepared on IPSAS accrual basis, is without any qualification relating to noncompliance with BISP's accounting and financial reporting policies and regulations. Reputable firm of Chartered Accountants: An independent audit firm included in Category A of the State Bank of Pakistan's Panel of Auditors with Satisfactory Quality Control Rating from the ICAP. | Annual audit report.                    | BISP will submit to ADB the annual audit report.      | 50% of the 2024 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> Annual reporting of CRMF implementation to the Board.                                                                                                                                                                                                                                                                                             | The target is considered achieved when the BISP submits to the Board an annual report that provides information on the implementation of the CRMF.                                                                                                                                                                                                                                                                                                                                                                      | Annual monitoring report.               | BISP will submit to ADB the annual monitoring report. | 50% of the 2024 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2025:</b> For the financial year ending 30 June 2025, BISP produces IPSAS (Accrual Basis) entity financial statements duly audited by a reputable firm of Chartered Accountants, by 31 December 2025, without any qualification in the auditor's report relating to non-compliance with BISP's accounting and financial reporting policies and regulations. | The target is considered achieved when the opinion of the reputable firm of Chartered Accountants on the entity-level annual financial statements, prepared on IPSAS accrual basis, is without any qualification relating to noncompliance with BISP's accounting and financial reporting policies and regulations. Reputable firm of Chartered Accountants: An independent audit firm included in Category A of the State Bank of Pakistan's Panel of Auditors with Satisfactory Quality Control Rating from the ICAP. | Annual audit report.                    | BISP will submit to ADB the annual audit report.      | 50% of the 2025 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Definition and Description of Achievement                                                                                                                                                                                                                                                                        | Information Source and Frequency                     | Verification Agency and Procedure                                                                          | Disbursement Formula                                                                                                                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------|------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2025:</b> Annual reporting of CRMF implementation to the Board.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | The target is considered achieved when the BISP submits to the Board an annual report that provides information on the implementation of the CRMF.                                                                                                                                                               | Annual monitoring report.                            | BISP will submit to ADB the annual monitoring report.                                                      | 50% of the 2025 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable.    |
| <b>DLI 5. Procurement.</b> By end 2025, operational efficiency and effectiveness achieved in procurement operations in BISP from capacity enhancement (to be discussed and agreed) <ul style="list-style-type: none"> <li>(i) Procurement Wing is staffed with agreed structure by 30 June 2022</li> <li>(ii) Procurement Wing allocated sufficient office workspace including storage space for filing (30 June 2022)</li> <li>(iii) Updated Procurement Manual by 30 June 2022</li> <li>(iv) Online complaint handling system is fully functional by 30 June 2022</li> <li>(v) Third party fiduciary review reports (procurement) conducted each year (year 2 – year 4) with BISP's endorsement on resolution actions, and reduced number of non-compliance findings year-on-year</li> </ul> |                                                                                                                                                                                                                                                                                                                  |                                                      |                                                                                                            |                                                                                                                                     |
| <b>Baseline 2020:</b> Procurement capacities limited in the targeted areas.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Agreed structure means a director procurement and at least one deputy director and three assistant directors each for goods, services, and contract management appointed.                                                                                                                                        | BISP Report confirming the information               | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>30 June 2022:</b> Procurement Wing is staffed with agreed structure by 30 June 2022                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                                                                                                                  |                                                      |                                                                                                            |                                                                                                                                     |
| <b>30 June 2022:</b> Update Procurement Manual to (a) incorporate impact of latest changes of PPRA (b) clearly define roles and responsibilities of various unit in procurement activities including contract management (c) elaborate procedures for direct contracting by 30 June 2022                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | Updated Procurement Manual to (a) incorporate impact of latest changes of Public Procurement Regulatory Authority (PPRA) (b) clearly define roles and responsibilities of various unit in procurement activities including contract management (c) elaborate procedures for direct contracting. By 30 June 2022. | Updated Procurement Manual published on BISP website | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>30 June 2022:</b> Online complaint handling system is fully functional                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | The online complaint handling system should be available on BISP website. Fully functional means that action is taken on all complaints and that 80% of complaints are handled within the time indicated in the PPRA (BISP procurement manual).                                                                  | Online system for procurement complaints             | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | 33.33% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2023:</b> Third party fiduciary review conducted (July 2021 – June 2022) and endorsed by BISP for the follow-up resolution actions                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                                                                                                                                                                                                                                                                                  | BISP records, Annual Procurement,                    | BISP will submit to ADB the reports on achievement each year. The                                          | Full 2023 allocation for this DLI upon achievement of target. Late achievement is not                                               |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                           | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Information Source and Frequency                               | Verification Agency and Procedure                                                                          | Disbursement Formula                                                                                                                           |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Fiduciary, and Audit Reports                                   | IVA will verify the submitted documents.                                                                   | allowed and this DLI is not scalable.                                                                                                          |
| <b>By 31 December 2024:</b> Third party fiduciary review conducted (July 2022 – June 2023) and endorsed by BISP and the number of non-compliance findings is reduced year-on-year.                                                                                                                                                                       | Non-compliance finding is less than that found in 2023.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | BISP records, Annual Procurement, Fiduciary, and Audit Reports | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | Full 2024 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable.                    |
| <b>By 31 December 2025:</b> Third party fiduciary review conducted (July 2023 – June 2024) and endorsed by BISP and the number of non-compliance findings is reduced year-on-year.                                                                                                                                                                       | Non-compliance finding is less than that found in 2024                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | BISP records, Annual Procurement, Fiduciary, and Audit Reports | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | Full 2025 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable.                    |
| <b>DLI 6. Program efficiency and climate resilience.</b> By the end of 2025, business processes have enhanced efficiency and resilience through (i) an integrated system that supports the business process automation of BISP programs through a unified MIS platform (ii) strengthened responsiveness to climate change risks and impacts on the poor. |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                |                                                                                                            |                                                                                                                                                |
| <b>Baseline 2020:</b> Non-integrated MIS processes and systems for UCT, two CCTs, and other systems                                                                                                                                                                                                                                                      | The document is expected to constitute the data flows diagram (DFDs), flow charts that captures end-to-end operational processes highlighting the data attributes, reporting requirements, for each of the BISP program functions to support the system automation requirements. This means:<br>The availability of end-to-end business process mapping and SRD including:<br>(i) all the user-interfaces required for front office staffs and program managers involving data analytics and business intelligence;<br>(ii) reports, dashboards, alerts and KPI tools for system-based monitoring guided by comprehensive M&E framework; | (iii) SRD document available                                   | BISP will submit to ADB the SRD. The IVA will verify the submitted documents.                              | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2022:</b> A comprehensive business process mapping and system requirements document (SRD) developed and finalized                                                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                                                                |                                                                                                            |                                                                                                                                                |
| <b>By 31 December 2022:</b> An integrated design architecture; system design document (SDD) developed and finalized                                                                                                                                                                                                                                      | The document is expected to provide a comprehensive design of the overall backend system architecture, entity relationship diagram (ERD) of the entire systems, table definitions, areas of system integration points and APIs data sharing                                                                                                                                                                                                                                                                                                                                                                                              | Availability of end-to-end system design document              | BISP will submit to ADB the SDD. The IVA will verify the submitted documents.                              | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable, Rollover: yes. |

| <b>Disbursement-linked Indicators</b>                                                                                                                                                                                                                                                                                                                                                          | <b>Definition and Description of Achievement</b>                                                                                                                                                                                                                                                                                                                                                                                      | <b>Information Source and Frequency</b>                                   | <b>Verification Agency and Procedure</b>                                                                         | <b>Disbursement Formula</b>                                                                                                                    |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2022:</b> Technical resources mobilized to kick start the system development (UI), customization, and enhancements activities as per the finalized SRS and SDD documents;                                                                                                                                                                                                    | The IT department is expected to take a lead on ensuring the required technical team for the development of the system as per the finalized SRS and SDD.                                                                                                                                                                                                                                                                              | A quarterly progress report on the system development activity            | BISP will submit to ADB the quarterly report. The IVA will verify the submitted documents.                       | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2022:</b> ICT equipment (if needed) including technical specs, bills of quantity determined and procurement process initiated;                                                                                                                                                                                                                                               | Procurement document and the publication of the bidding notice as per the BISP procurement guidelines                                                                                                                                                                                                                                                                                                                                 | Publication of ICT equipment procurement notice                           | BISP will submit to ADB and IVA the procurement document and the procurement notice copy.                        | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2022:</b> Assessment on climate vulnerability information and entry points for integration of climate information into BISP targeting and delivery systems.                                                                                                                                                                                                                  | The assessments will collect existing climate and disaster risk information and identify gaps in climate data as well as assess how the climate data can be used to update the NSER and delivery systems. BISP policies and institutional set up to identify entry points for integration of climate and vulnerability information on a policy and institutional level will be further assessed.                                      | Assessment report                                                         | The IVA will verify the submitted assessment report.                                                             | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable.            |
| <b>By 31 December 2022:</b> Study conducted to identify the areas in need of capacity building for increased risk responsiveness.                                                                                                                                                                                                                                                              | Based on the vulnerability mapping, the study will identify and select areas in need for capacity building for BISP to have increased risk responsiveness.                                                                                                                                                                                                                                                                            | Study                                                                     | The IVA will verify the submitted study.                                                                         | 16.67% of the 2022 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable.            |
| <b>By 31 December 2023:</b> Integrated MIS fully developed using agile methodology (iterations) by end -2023 including<br>a. the development of all required user-interfaces for front office staff and program managers involving data analytics and business intelligence<br>b. reports, dashboards, alerts and KPI tools for system-based monitoring guided by comprehensive M&E framework; | This means the development of user friendly interfaces of various modules with proper front end validation, data integrity checks and control in place. The agile development methodology means that the unified system may be developed, tested and deployed for each departmental programs in sequence or in parallel depending upon the level of complexity. However, all the developed activities shall be completed by 2023 end. | Availability of test environment for a consultant to perform user testing | BISP will grant access to ADB and IVA the login credentials of system test environment for user testing purpose; | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |

| <b>Disbursement-linked Indicators</b>                                                                                                              | <b>Definition and Description of Achievement</b>                                                                                                                                                                                                 | <b>Information Source and Frequency</b>                                   | <b>Verification Agency and Procedure</b>                                                                                                                 | <b>Disbursement Formula</b>                                                                                                                    |
|----------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2023:</b> Required ICT equipment procured;                                                                                       | Contract agreement with the Vendor with the deliverable timeline submitted by the vendor                                                                                                                                                         | Availability of test environment for a consultant to perform user testing | BISP will grant access to ADB and IVA the login credentials of system test environment for user testing purpose;                                         | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2023:</b> Integrated MIS platform installed, configured, and deployed in the designated data center in a secure environment;     | New integrated MIS platform is installed, configured, and deployed in the ICT equipment procured                                                                                                                                                 | Availability of MIS installation, configuration, and deployment report    | BISP will grant access to ADB and IVA the login credentials of system test environment for user testing purpose;                                         | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2023:</b> Integrated MIS training materials and user manuals developed;                                                          | The training materials and user manual to train and provide operational support to MIS users is developed                                                                                                                                        | Availability of the training materials and user manual                    | BISP will submit to ADB the finalized roadmap for training materials and user manual. IVA will verify the completeness of documents                      | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2023:</b> Integrated MIS users training started in selected provinces and districts as per plan;                                 | The training on MIS rolled out and in-progress for users in selected districts as per the roadmap                                                                                                                                                | Training sessions delivered on using the GMS                              | BISP will submit to ADB their training progress report, including list of districts, schedule, and numbers of staff trained. IVA will verify the reports | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is allowed but this DLI is not scalable. Rollover: yes. |
| <b>By 31 December 2023:</b> Training conducted to enable BISP to develop a climate strategy as well as adaptive targeting and delivery mechanisms. | Training for BISP staff on the use and inclusion of climate and disaster risk information for the social protection program based on the results of previous assessments and training plan developed from the 2022 study on risk responsiveness. | Training plan and HR records                                              | IVA will verify the training reports submitted by BISP.                                                                                                  | 16.67% of the 2023 allocation for this DLI for achievement of target. Late achievement is not allowed and this DLI is not scalable.            |

| <b>Disbursement-linked Indicators</b>                                                                          | <b>Definition and Description of Achievement</b>                                                                                                                                                                                                      | <b>Information Source and Frequency</b>                                                                                                                                                                        | <b>Verification Agency and Procedure</b>                                                                                                        | <b>Disbursement Formula</b>                                                                                                       |
|----------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2024:</b> At least one round of MIS user training completed as per plan;                     | The training on MIS delivered to users in selected districts as per the roadmap                                                                                                                                                                       | Training sessions delivered on using the GMS                                                                                                                                                                   | BISP will submit to ADB their training report, including list of districts, schedule, and numbers of staff trained. IVA will verify the reports | 25% of the 2024 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> MIS rolled out nationwide                                                          | All of the BISP operational staff rely on an integrated MIS platform to perform their day-to-day program operational functions;                                                                                                                       | BISP annual report and data on: (a) Number of beneficiaries registered through the MIS (b) Number of payments made through the MIS<br>Physical verification on use of the MIS nationwide (no. of active users) | Automated system generated reports. IVA will verify the implementation and use of the system nationwide                                         | 25% of the 2024 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> Additional MIS features, functionalities and/or required adjustments completed;    | IT department has enough resources to resolve any technical issues related to MIS such as bugs, errors detected, and its timely resolution                                                                                                            | Availability of bug tracking application to register the reported bugs and/or errors in the system                                                                                                             | BISP will submit to ADB and IVA the system generated report on the total no. bugs reports, resolved, unresolved.                                | 25% of the 2024 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable. |
| <b>By 31 December 2024:</b> Climate resilience and risk responsiveness incorporated into BISP's business plan; | Based on the assessments (2022) and training (2023) a climate resilience strategy for BISP should be developed. It should include the vision, challenges, information and capacity needs as well as action plan for further integration of on climate | BISP business plan                                                                                                                                                                                             | The Business Plan is verified by the IVA                                                                                                        | 25% of the 2024 allocation for this DLI upon achievement of target. Late achievement                                              |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                                   | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                   | Information Source and Frequency                                                              | Verification Agency and Procedure                                                                                                                                                                                                                         | Disbursement Formula                                                                                                                                                                                                                                            |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                                                                                                                                                                  | change considerations to build climate and disaster resilience through BISP programs.                                                                                                                                                                                                                                                                                                       |                                                                                               |                                                                                                                                                                                                                                                           | is not allowed and this DLI is not scalable.                                                                                                                                                                                                                    |
| <b>By 31 December 2025:</b> System in full operation and business process automation of BISP programs ensured as per finalized SRS and SDD through a unified MIS platform;                                                                                                                                                                                                                       | All of the BISP operational staffs rely on an integrated MIS platform to perform their day-to-day program operational functions;                                                                                                                                                                                                                                                            | Field checks and spot checks of the system                                                    |                                                                                                                                                                                                                                                           | 50% of the 2025 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable.                                                                                                                               |
| <b>By 31 December 2025:</b> Regular system maintenance, upgrade and implementation support provided to the BISP operational staffs;                                                                                                                                                                                                                                                              | IT department is able to maintain and deploy resources to continuously supporting the system to ensure its smooth operation as per the business needs of the department                                                                                                                                                                                                                     | Availability of technical resources to address the technical needs demanded by the department | BISP to establish a feedback mechanism from the departments and operational staffs with regard to system operation and supporting needs; BISP will submit to ADB and IVA the system generated report on the total no. bugs reports, resolved, unresolved. | 50% of the 2025 allocation for this DLI upon achievement of target. Late achievement is not allowed and this DLI is not scalable.                                                                                                                               |
| <b>DLI 7. CCT-education stipend enrollment.</b> By the end of 2025, at least 2.57 million girls and 2.63 million boys additionally enrolled in CCT-education stipend (primary) and at least 1.16 million girls and 1.14 million boys additionally enrolled in CCT-education stipend (secondary up to grade 10), making a cumulative total of 9.1 million (girls and boys, primary and secondary) |                                                                                                                                                                                                                                                                                                                                                                                             |                                                                                               |                                                                                                                                                                                                                                                           |                                                                                                                                                                                                                                                                 |
| <b>Baseline 2020:</b> (i) 768,262 girls and 869,784 boys in primary in AY2020/21<br>(ii) Total 0 girls, 0 boys in secondary.<br>(iii) 0 beneficiary households reached by mobilizers<br><b>Prior results (by 15 November 2021):</b><br>(i) At least 200 compliance monitors and/or mobilizers (out of which at least 60 are female) recruited for community mobilization and monitoring          | This target is considered achieved when the number of children enrolled in the CCT-education stipend program reaches the targets in the first column. This indicator is defined as follows:<br>Compliance monitors and/or mobilizers are recruited by BISP for community-level mobilization and monitoring, and include staff recruited from the National Commission for Human Development. | BISP records                                                                                  | BISP will submit to ADB the reports on achievement of prior actions as soon as the loan becomes effective. The IVA will verify the submitted documents.                                                                                                   | The allocation for these prior results is split into 20% for achievement of (i), and 40% each for achievement of (ii) and (iii). Late achievement is allowed but targets for female compliance monitors are not scalable. For enrollment, targets are scalable. |

| Disbursement-linked Indicators                                                                                                                                                                                                         | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Information Source and Frequency           | Verification Agency and Procedure                                                                                                                                                                                                                                                  | Disbursement Formula                                                                                                                       |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| <p>(ii) At least 700,000 children (at least 320,000 girls) newly enrolled in primary in AY2021/22</p> <p>(iii) At least 300,000 children (at least 160,000 girls) newly enrolled in secondary in AY2021/22</p>                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | Partial disbursement conditions are given in the second column.                                                                            |
| <p><b>By 31 December 2022:</b></p> <p>(i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2022/23, bringing cumulative total to 1,588,262 girls and 1,749,784 boys enrolled.</p> | <p>Additionally enrolled means the children newly enrolled for any part of the reporting period, since once enrolled, they have active status in BISP records. "Enrolled" also includes all those who left the program during the year due to (a) suspension<sup>[a]</sup>, (b) exit, <sup>[a]</sup> and (c) graduation, those who successfully completed primary or secondary school, irrespective of payments. In short, the indicator records only the single event of enrollment during the past reporting year.</p> <p>UCT beneficiary households are those recorded in BISP records as recipients of UCT.</p> <p>Active status in BISP records does not include children listed in BISP records but have since died.</p> | BISP records, annual reporting in numbers. | Indicators and/or prior action relating to compliance monitors and/or mobilizers will be validated by Third Party Operational Review, which is part of BISP operations. BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | 16.65% for girls, 16.65% for boys of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <p><b>By 31 December 2022:</b></p> <p>(ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2022/23, bringing cumulative total to 410,000 girls and 390,000 boys enrolled</p>   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | 16.65% for girls, 16.65% for boys of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <p><b>By 31 December 2022:</b></p> <p>(iii) 100,000 UCT beneficiary households reached by compliance monitors and/or mobilizers</p>                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | 33.33% of the 2022 allocation for this DLI upon achievement of target. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <p><b>By 31 December 2023:</b> (i) At least 600,000 girls and 600,000 boys additionally enrolled in CCT-education stipend (primary) in AY2023/24, bringing cumulative total to 2,188,262 girls and 2,349,784 boys enrolled.</p>        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | 16.65% for girls, 16.65% for boys of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <p><b>By 31 December 2023:</b> (ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2023/24, bringing cumulative total to 660,000 girls 640,000 boys enrolled.</p>             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | 16.65% for girls, 16.65% for boys of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <p><b>By 31 December 2023:</b> (iii) 300,000 UCT beneficiary households reached</p>                                                                                                                                                    |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                            |                                                                                                                                                                                                                                                                                    | 33.33% of the 2023 allocation for this DLI                                                                                                 |



| Disbursement-linked Indicators                                                                                                                                                                                              | Definition and Description of Achievement | Information Source and Frequency | Verification Agency and Procedure | Disbursement Formula                                                                                                                       |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----------------------------------|-----------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| by compliance monitors and/or mobilizers (Cumulative)                                                                                                                                                                       |                                           |                                  |                                   | upon achievement of target. Late achievement is allowed and this DLI is scalable. Rollover: Yes.                                           |
| <b>By 31 December 2024:</b> (i) At least 650,000 girls and 650,000 boys additionally enrolled in CCT-education stipend (primary) in AY2024/25, bringing cumulative total to 2,838,262 girls, 2,999,784 boys enrolled        |                                           |                                  |                                   | 16.65% for girls, 16.65% for boys of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2024:</b> (ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2024/25, bringing cumulative total to 910,000 girls and 890,000 boys enrolled.     |                                           |                                  |                                   | 16.65% for girls, 16.65% for boys of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2024:</b> (iii) 500,000 UCT beneficiary households reached by compliance monitors and/or mobilizers (Cumulative)                                                                                          |                                           |                                  |                                   | 33.33% of the 2024 allocation for this DLI upon achievement of target. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> (i) At least 500,000 girls and 500,000 boys additionally enrolled in CCT-education stipend (primary) in AY2025/26, bringing cumulative total to 3,338,262 girls and 3,499,784 boys enrolled.    |                                           |                                  |                                   | 16.65% for girls, 16.65% for boys of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> (ii) At least 250,000 girls and 250,000 boys additionally enrolled in CCT-education stipend (secondary) in AY2025/26, bringing cumulative total to 1,160,000 girls and 1,140,000 boys enrolled. |                                           |                                  |                                   | 16.65% for girls, 16.65% for boys of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> (iii) 700,000 UCT beneficiary households reached by compliance monitors and/or mobilizers (Cumulative)                                                                                          |                                           |                                  |                                   | 33.33% of the 2025 allocation for this DLI upon achievement of target. Late achievement is allowed and this DLI is scalable. Rollover: Yes |

| Disbursement-linked Indicators                                                                                                                                                                                                                                                                                                                                                           | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Information Source and Frequency           | Verification Agency and Procedure                                                                          | Disbursement Formula                                                                                                                 |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| <b>DLI 8. CCT-education stipend out-of-school children enrollment.</b> By the end of 2025, at least 680,000 girls and 680,000 boys aged 7 years or 11 years and above who, having never attended primary or secondary school or having dropped out of primary or secondary school prior to receiving CCT support, are newly enrolled in CCT-education stipend (primary and/or secondary) |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            |                                                                                                                                      |
| <b>Baseline 2020:</b> Zero, since enrollment of OOS children not systematically measured.                                                                                                                                                                                                                                                                                                | <p>This target is considered achieved when the number of OOS children enrolled in the CCT-education stipend program reaches the target in the first column. This indicator is defined as follows: OOS children supported by BISP for primary level education refer to the children aged 7 years and above who have never attended or have dropped from primary education, prior to enrolling in CCT-education stipend. Out-of-school children to be supported by BISP for secondary level education refer to the children aged 11 years and above who have completed primary education but have never attended or have dropped from secondary education prior to enrolling in CCT-education stipend.</p> <p>Newly enrolled means children who are enrolled for any part of the reporting period, irrespective of when they enrolled. "Enrolled" also includes all those were suspended or "exited" during the year, and those who graduated during the year having successfully completed primary or secondary school, irrespective of payments. Cumulative means cumulative from baseline.</p> <p>When late achievement is allowed, then the disbursement can be made as long as the achievement is during the program's duration.</p> <p><b>Partial disbursement.</b> Where it says the DLI is scalable, this means <i>partial disbursement</i> is allowed according to the progress made towards the target. If the target is not fully achieved, then disbursement can be proportional to the increase made from the previous year's targeted achievement. The following formula will be applied (only for cumulative targets):</p> | BISP records, annual reporting in numbers. | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. |                                                                                                                                      |
| <b>By 31 December 2022:</b> (i) At least 100,000 OOS girls and 100,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)                                                                                                                                                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2022:</b> (ii) At least 50,000 OOS girls and 50,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary)                                                                                                                                                                                                                           |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2023:</b> <i>Cumulative from preceding year:</i> (i) At least 220,000 OOS girls and 220,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2023:</b> <i>Cumulative from preceding year:</i> (ii) At least 100,000 OOS girls and 100,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary)                                                                                                                                                                                  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2024:</b> <i>Cumulative from preceding year:</i> (i) At least 350,000 OOS girls and 350,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)                                                                                                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |

| Disbursement-linked Indicators                                                                                                                                                                                            | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Information Source and Frequency           | Verification Agency and Procedure                                                                          | Disbursement Formula                                                                                                                 |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2024:</b> <i>Cumulative from preceding year:</i> (ii) At least 150,000 OOS girls and 150,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary)                   | Partial DLI disbursement = planned DLI disbursement for the period × (actual achievement of the current period—targeted achievement of the previous period) / (targeted achievement of the current period—targeted achievement of the previous period).                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> <i>Cumulative from preceding year:</i> (i) At least 480,000 OOS girls and 480,000 OOS boys aged 7 years and above are newly enrolled in CCT-education stipend (primary)                       |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> <i>Cumulative from preceding year:</i> (ii) At least 200,000 OOS girls and 200,000 OOS boys aged 11 years and above are newly enrolled in CCT-education stipend (secondary)                   |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |                                                                                                            | 25% for girls, 25% for boys of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>DLI 9. CCT-HN Enrollment.</b> By the end of 2025, at least 11,339 pregnant and/or lactating women and 17,008 children (female and male) under age 2 years in the 22 target districts are newly enrolled in the CCT-HN. |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |                                                                                                            |                                                                                                                                      |
| <b>Baseline 2020:</b><br>(i) zero pregnant and/or lactating women and<br>(ii) zero children (female and male) enrolled in the 22 target districts                                                                         | This target is considered achieved when the number of women and children enrolled in the CCT-HN program reaches the targets in the first column. This indicator is defined as follows:<br>Enrolled: the number of total women, girls and boys enrolled in CCT-HN with active status in BISP records for any part of the same reporting period, irrespective of when they enrolled. The “enrolled” denominator will also include all those who left the program during the year due to (a) suspension, (b) graduation, those who successfully completed the course of CCT-HN requirements, irrespective of payments. In short, the denominator records only the single event of enrollment during the past reporting year. | BISP records, annual reporting in numbers. | BISP will submit to ADB the reports on achievement each year. The IVA will verify the submitted documents. | 25% of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes                         |
| <b>By 31 December 2022:</b> In at least 4 target districts:<br>(i) 2,160 pregnant and/or lactating women and                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |                                                                                                            |                                                                                                                                      |
| <b>By 31 December 2022:</b> (ii) 3,240 children (female and male) under age 2 years are newly enrolled in the CCT-HN                                                                                                      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                            |                                                                                                            | 25% of the 2022 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes                         |

| Disbursement-linked Indicators                                                                                                                                                                                                       | Definition and Description of Achievement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Information Source and Frequency | Verification Agency and Procedure | Disbursement Formula                                                                                            |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|-----------------------------------|-----------------------------------------------------------------------------------------------------------------|
| <b>By 31 December 2022:</b> (iii) Two required staff for BCC unit at BISP headquarters in place by 30 June 2022                                                                                                                      | <p><i>Active status in BISP records</i> does not include children or women listed in BISP records but have since died. Graduation, dropout, or expulsion from the CCT-HN program will be included in the denominator but not the numerator.</p> <p>BCC unit means an organizational unit within BISP dedicated to BCC development and enhancement for CCT, staffed adequately by professionals able to develop the Comprehensive Health and Nutrition BCC Strategy.</p> <p>ADB will provide the terms of reference for the Comprehensive Health and Nutrition BCC Strategy. The Strategy, when developed, should be shared with ADB for comments.</p> <p>When late achievement is allowed, then the disbursement can be made as long as the achievement is during the program's duration.</p> <p><b>Partial disbursement.</b> Where it says the DLI is <i>scalable</i>, this means that <i>partial disbursement</i> is allowed according to the progress made towards the target. If the target is not fully achieved, then disbursement can be proportional to the increase made from the previous year's targeted achievement. The following formula will be applied (only for cumulative targets):</p> $\text{Partial DLI disbursement} = \text{planned DLI disbursement for the period} \times (\text{actual achievement of the current period} - \text{targeted achievement of the previous period}) / (\text{targeted achievement of the current period} - \text{targeted achievement of the previous period}).$ |                                  |                                   | 25% of the 2022 allocation for this DLI. Late achievement is not allowed and this DLI is not scalable.          |
| <b>By 31 December 2022:</b> (iv) Comprehensive health and nutrition BCC strategy on maternal, child, and adolescent health and nutrition and IYCF, framework and plan of actions, developed and approved by BISP by 31 December 2022 |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 25% of the 2022 allocation for this DLI. Late achievement is not allowed and this DLI is not scalable           |
| <b>By 31 December 2023:</b> In at least 10 target districts<br>(i) 5,399 pregnant and/or lactating women and                                                                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2023:</b> (ii) 8,099 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year]                                                                                |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2023 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2023:</b> (iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan                                                                                             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2023 allocation for this DLI. Late achievement is not allowed and this DLI is not scalable        |
| <b>By 31 December 2024:</b> In at least 22 target districts<br>(i) 11,339 pregnant and/or lactating women and                                                                                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2024:</b> (ii) 17,008 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year]                                                                               |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2024 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2024:</b> (iii) At least one H&N BCC campaign in each                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                                  |                                   | 33.33% of the 2024 allocation for this DLI. Late achievement is not                                             |

| Disbursement-linked Indicators                                                                                                                         | Definition and Description of Achievement | Information Source and Frequency | Verification Agency and Procedure | Disbursement Formula                                                                                            |
|--------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|----------------------------------|-----------------------------------|-----------------------------------------------------------------------------------------------------------------|
| district based on the comprehensive BCC strategy and action plan                                                                                       |                                           |                                  |                                   | allowed and this DLI is not scalable                                                                            |
| <b>By 31 December 2025:</b> In at least 22 target districts<br>(i) 11,339 pregnant and/or lactating women and                                          |                                           |                                  |                                   | 33.33% of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> (ii) 17,008 children (female and male) under age 2 years are newly enrolled in the CCT-HN [Cumulative from preceding year] |                                           |                                  |                                   | 33.33% of the 2025 allocation for this DLI. Late achievement is allowed and this DLI is scalable. Rollover: Yes |
| <b>By 31 December 2025:</b> (iii) At least one H&N BCC campaign in each district based on the comprehensive BCC strategy and action plan               |                                           |                                  |                                   | 33.33% of the 2025 allocation for this DLI. Late achievement is not allowed and this DLI is not scalable        |

ADB = Asian Development Bank, BCC = behavior change communication, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, DLI = disbursement-linked indicator, GMS = grievance management system, ICT = information and communication technology, IPSAS = International Public Sector Accounting Standards, IYCF = infant and young child feeding, LHS = lady health worker supervisor, LHW = lady health worker, MIS = management information system, MOU = memorandum of understanding, NFE = non-formal education, NSER = National Socio-economic Registry, OOS = out-of-school, RBL = results-based lending, SDD = system design document, SRD = system requirements document, UCT = unconditional cash transfer.

<sup>a</sup> **Suspended child:** A child benefiting from the CCT-education stipend Programme who has three consecutive; non-compliance attendance quarters. All beneficiary children under a CCT-education stipend-suspended school receive status of suspended. In case the suspended children from the suspended school change to an operational CCT-education stipend School then they can update their information through the case management system.

<sup>b</sup> **Exited child:** A child who (a) has been in the CCT-education stipend programme for more than seven years and/or (b) is admitted in a school in a non-CCT-education stipend District or (c) is suspended for the second time due to three consecutive noncompliance of attendance or (d) reaches the age of 15 before completing primary education or (e) is enrolled in a non-CCT-education stipend School that refuses to sign a letter of cooperation with BISP.

Sources: Asian Development Bank and Government of Pakistan.

## 2. Verification Status and Issues

14. The verification progress and status will be updated during implementation.

### D. Disbursement Allocation and Status

15. The loan and grant proceeds will be disbursed following ADB's Loan Disbursement Handbook (2017, as amended from time to time),<sup>3</sup> and detailed arrangements agreed between the borrower and ADB. The RBL loan and grant proceeds will be disbursed over 4 years, based on the verification of achievement of DLIs. The government will ensure that total eligible expenditures are equal to or exceed the total amount of disbursement from ADB and co-financier during the program period, including also the other development partners' parallel financing on the DLIs commonly covered.

16. Disbursement of loan and grant proceeds will be made to an account to be designated by the borrower, which will be a government general account, based on the verification of achievement of DLIs for which disbursement is requested and on the compliance of other program requirements. Advance financing is provided, given the borrower's request after reaching loan effectiveness, subject to the ADB RBL Policy requirement.<sup>4</sup> When the borrower submits a withdrawal application for the achieved DLIs, any outstanding advances must be liquidated before any disbursements are made.<sup>5</sup> The borrower must refund any unliquidated advances within 2 months after the winding-up period. Meanwhile, financing for prior results is provided against the prior results as indicated in the DLI matrix and verification protocols. It is required that the prior results should be achieved before loan effectiveness but no earlier than 12 months before the signing of the loan agreement.<sup>6</sup> As both advance financing and financing for prior results are provided, the combined outstanding balance of advance financing and the amount for financing prior results should not exceed 30% of total ADB financing or their respective ceilings.<sup>7</sup> As specified in the DLI matrix and verification protocols, some DLIs are non-cumulative and hence no partial disbursement is allowed, while other DLIs are cumulative and hence partial disbursement is allowed for them.

17. All DLIs must be achieved on or before the RBL program's completion date.<sup>8</sup> If a DLI is not achieved or not fully achieved by the completion date, the amount allocated to the portion of the DLI not achieved or not fully achieved will be cancelled, based on whether the DLI is partially disbursable or not as specified in the verification protocols. Evidence of achievement of DLIs must be submitted with the withdrawal application. The borrower will have a winding-up period, which ends 4 months after the RBL program's completion date, for submitting withdrawal applications to ADB. If the amount of ADB financing disbursed exceeds the total amount of the government-owned program's expenditures (excluding expenditure pertaining to procurement from nonmember countries, unless universal procurement has been approved) after the winding-up

---

<sup>3</sup> The handbook is available electronically from the ADB website. ADB. [Loan Disbursement Handbook](#).

<sup>4</sup> As per the ADB policy on results-based lending for programs, ADB may agree to provide up to 25% of ADB financing in advance. The provision of advance financing, if any, as well as the amount of such advance financing are determined for each program (Table 5).

<sup>5</sup> If the amount(s) of the achieved DLI(s) submitted in the withdrawal application exceeds the amount of the outstanding advance, the excess will be treated as reimbursement to the government.

<sup>6</sup> As per the ADB policy on results-based lending for programs, ADB may agree to provide up to 20% of ADB financing for financing for prior results. The provision of financing for prior results, if any, as well as the amount of such financing, are determined for each program (Table 5).

<sup>7</sup> The amount of advance financing and/or financing for prior results is reflected in Table 5.

<sup>8</sup> Under RBL, the program completion date is the same as the loan closing date.


period and final disbursement has been made, the borrower should refund the difference to ADB within 6 months after the RBL program completion date.

18. Before the submission of the first withdrawal application, the borrower will submit to ADB the evidence of the authority of the person(s) who will sign the withdrawal applications on behalf of the borrower, together with the authenticated specimen signatures of each authorized person. Use of ADB's Client Portal for Disbursements<sup>9</sup> system is encouraged for submitting withdrawal applications to ADB. Given the program's provision of financing for prior results, the borrower also needs to submit the evidence of achievement of prior results as verified by the IVA (see para. 12) together with the withdrawal application. The BISP will sign agreement with the IVA before the submission of the withdrawal application regarding the financing for prior results.

19. **Funds flow and ADB disbursements.** BISP's Finance and Audit Wing will prepare withdrawal applications and required documentation and submit these to ADB along with the relevant IVA report regarding the status of DLIs achievements. ADB will disburse the loan proceeds in US\$ to a designated government general account in the State Bank of Pakistan where the funds are converted into PRs, based on the relevant exchange rate on the date of transfer of funds, and then deposited in the Federal Government Account 1. The Finance Division of the Ministry of Finance and Revenue then confirms that the loan and/or grant proceeds have been received accordingly. Figure 1 shows the fund flow.

---

<sup>9</sup> The portal facilitates the online submission of withdrawal applications to ADB, resulting in faster disbursement. The forms the borrower needs to complete are available in ADB. [Guide to the Client Portal for Disbursements](#).

**Figure 1: Fund Flow Chart****Legend:**

———— Fund flow

----- Requests and approvals

DLI = disbursement-linked indicator

Source: Asian Development Bank.

**Supporting Agreement:**

- Loan Agreement between the Asian Development Bank and the Government of Pakistan.



## 1. Expected Disbursement Allocation and Schedule

20. Expected disbursement allocation and schedule are described in Table 5. Except for those DLIs that cannot be rolled over, any amount not disbursed for an unmet DLI will be disbursed once it is achieved. The eligibility of rollover and/or partial disbursement with its conditions and formulas are detailed in Table 6. Except for those DLIs that cannot be carried over to next period, disbursements are allowed for early or late achievement of DLIs. An advance of a maximum of \$60 million from the ADB loan, in addition to prior results funding of a maximum of \$40 million from the ADB loan, will be provided to the government upon effectiveness, against expected achievements of DLI targets and subject to the terms specified in the legal agreement. The advance will be liquidated towards the end of the proposed RBL program.

**Table 5-1: Expected Disbursement Schedule for ADB Loan<sup>a</sup>**  
(\$ million, as of 22 October 2021)

| Disbursement-Linked Indicator                                                           | Total ADB Financing Allocation | Share of Total ADB Financing (%) | Financing for Prior Results | 2022 | 2023 | 2024 | 2025 |
|-----------------------------------------------------------------------------------------|--------------------------------|----------------------------------|-----------------------------|------|------|------|------|
| <b>Outcome</b>                                                                          |                                |                                  |                             |      |      |      |      |
| DLI 1. CCT-HN total effective coverage (Compliance rate)                                | 40                             | 6.7                              |                             | 10   | 10   | 10   | 10   |
| DLI 2. CCT-education stipend total effective coverage (compliance rate)                 | 40                             | 6.7                              |                             | 10   | 10   | 10   | 10   |
| DLI 3. Accountability and transparency: grievance management system                     | 30                             | 5.0                              |                             | 7.5  | 7.5  | 7.5  | 7.5  |
| <b>Output 1</b>                                                                         |                                |                                  |                             |      |      |      |      |
| DLI 4. Financial management                                                             | 40                             | 6.7                              | 10                          | 7.5  | 7.5  | 7.5  | 7.5  |
| DLI 5. Procurement                                                                      | 40                             | 6.7                              |                             | 10   | 10   | 10   | 10   |
| DLI 6. Efficiency and resilience: management information system and risk responsiveness |                                |                                  |                             |      |      |      |      |
| • Management information system                                                         | 60                             | 10.0                             |                             | 15   | 15   | 15   | 15   |
| • Climate change risk responsiveness                                                    |                                |                                  |                             |      |      |      |      |
| <b>Output 2</b>                                                                         |                                |                                  |                             |      |      |      |      |
| DLI 7. CCT-education stipend enrollment.                                                | 148                            | 24.7                             | 30                          | 29.5 | 29.5 | 29.5 | 29.5 |
| DLI 8. CCT-education stipend out-of-school children enrollment.                         |                                |                                  |                             |      |      |      |      |
| • At primary level                                                                      | 36                             | 6.0                              |                             | 9    | 9    | 9    | 9    |
| • At secondary level                                                                    | 36                             | 6.0                              |                             | 9    | 9    | 9    | 9    |

|                          |            |              |           |              |              |              |              |
|--------------------------|------------|--------------|-----------|--------------|--------------|--------------|--------------|
| <b>Output 3</b>          |            |              |           |              |              |              |              |
| DLI 9. CCT-HN enrollment | 130        | 21.7         |           | 40           | 25           | 25           | 40           |
| <b>Total</b>             | <b>600</b> | <b>100.0</b> | <b>40</b> | <b>147.5</b> | <b>132.5</b> | <b>132.5</b> | <b>147.5</b> |

<sup>a</sup> ADB ordinary capital resource (regular). An advance financing of \$60 million is allocated from the ADB loan.

ADB = Asian Development Bank, CCT = conditional cash transfer, DLI = Disbursement Linked Indicator, EAA = Education Above All Foundation, HN = health and nutrition.

Source: Asian Development Bank.

**Table 5-2: Expected Disbursement Schedule for ADF Grant<sup>a</sup>**  
(\$ million, as of 22 October 2021)

| Disbursement-Linked Indicator                                                           | Total ADB Financing Allocation | Share of Total ADB Financing (%) | 2022     | 2023     | 2024     | 2025 |
|-----------------------------------------------------------------------------------------|--------------------------------|----------------------------------|----------|----------|----------|------|
| <b>Output 1</b>                                                                         |                                |                                  |          |          |          |      |
| DLI 6. Efficiency and resilience: management information system and risk responsiveness |                                |                                  |          |          |          |      |
| • Management information system                                                         |                                |                                  |          |          |          |      |
| • Climate change risk responsiveness                                                    | 3                              | 100.0                            | 1        | 1        | 1        |      |
| <b>Total</b>                                                                            | <b>3</b>                       | <b>100.0</b>                     | <b>1</b> | <b>1</b> | <b>1</b> |      |

<sup>a</sup> ADB's Special Funds resource (ADF-13 grant)

ADB = Asian Development Bank, ADF = Asian Development Fund, DLI = Disbursement Linked Indicator,

Source: Asian Development Bank.

**Table 5-3: Expected Disbursement Schedule for EAA Grant<sup>a</sup>**  
(\$ million, as of 22 October 2021)

| Disbursement-Linked Indicator                                  | Total EAA Financing Allocation | Share of EAA Financing in Total EAA Financing (%) | 2022     | 2023     | 2024     | 2025     |
|----------------------------------------------------------------|--------------------------------|---------------------------------------------------|----------|----------|----------|----------|
| <b>Output 2</b>                                                |                                |                                                   |          |          |          |          |
| DLI 8. CCT-education stipend out-of-school children enrollment |                                |                                                   |          |          |          |          |
| • At primary level                                             | 24                             | 100.0                                             | 6        | 6        | 6        | 6        |
| • At secondary level                                           |                                |                                                   |          |          |          |          |
| <b>Total</b>                                                   | <b>24</b>                      | <b>100.0</b>                                      | <b>6</b> | <b>6</b> | <b>6</b> | <b>6</b> |

<sup>a</sup> Education Above All Foundation resource

ADB = Asian Development Bank, CCT = conditional cash transfer, DLI = Disbursement Linked Indicator, EAA = Education Above All Foundation.

Source: Asian Development Bank.

## 2. Disbursement Status

21. This section will be updated during implementation.

**Table 6: Disbursement Status**  
(as of {date})

| DLIs                                                                    | ADB Financing Allocation (\$ million) | Share of Total ADB Financing (%) | Expected Disbursement by {month and year} (\$ million) | Actual Disbursement by {month and year} (\$ million) | Share of Total ADB Financing Disbursed (%) |
|-------------------------------------------------------------------------|---------------------------------------|----------------------------------|--------------------------------------------------------|------------------------------------------------------|--------------------------------------------|
| <b>Outcome</b>                                                          |                                       |                                  |                                                        |                                                      |                                            |
| DLI 1. CCT-HN total effective coverage (Compliance rate)                |                                       |                                  |                                                        |                                                      |                                            |
| DLI 2. CCT-education stipend total effective coverage (compliance rate) |                                       |                                  |                                                        |                                                      |                                            |
| DLI 3. Accountability and transparency: grievance management system     |                                       |                                  |                                                        |                                                      |                                            |
| <b>Output 1</b>                                                         |                                       |                                  |                                                        |                                                      |                                            |
| DLI 4. Financial management                                             |                                       |                                  |                                                        |                                                      |                                            |
| DLI 5. Procurement                                                      |                                       |                                  |                                                        |                                                      |                                            |
| DLI 6. Efficiency and resilience                                        |                                       |                                  |                                                        |                                                      |                                            |
| <b>Output 2</b>                                                         |                                       |                                  |                                                        |                                                      |                                            |
| DLI 7. CCT-education stipend enrolment.                                 |                                       |                                  |                                                        |                                                      |                                            |
| DLI 8. CCT-education stipend out-of-school children enrolment.          |                                       |                                  |                                                        |                                                      |                                            |
| <b>Output 3</b>                                                         |                                       |                                  |                                                        |                                                      |                                            |
| DLI 9. CCT-HN enrolment                                                 |                                       |                                  |                                                        |                                                      |                                            |
| <b>Total</b>                                                            |                                       |                                  |                                                        |                                                      | <b>100.0</b>                               |

ADB = Asian Development Bank, CCT = conditional cash transfer, DLI = Disbursement Linked Indicator, HN = health and nutrition.

Sources: Asian Development Bank and Benazir Income Support Programme.

## 3. Issues and Changes

22. This section will be updated during implementation, including on any major issues during implementation and the measures adopted or planned to address them. Changes made to the disbursement amount and/or schedule and the reasons for doing so will be recorded.

### III. EXPENDITURE FRAMEWORK AND FINANCING

#### A. Expenditure Framework

##### 1. Expected Expenditure Framework

23. Total expenditures for the RBL program are estimated at \$6,527 million for FY2022–FY2026 (i.e., 6 months in FY2022, full FY2023–2025, and 6 months in FY2026), as shown in Table 7. These include capital expenditures and recurrent expenditures under BISP's various

social protection schemes and institutional activities. The UCT program accounts for three-quarters of the total followed by the education CCT at 16%. The remaining budget heads account near 1%–2% each. The annual allocations vary from 10.5% in FY2022 (six months) to a sum of 42.0% in FY2025 and FY2026 (six months).

24. This section will be updated during implementation, including on any major issues during implementation and the measures adopted or planned to address them. Changes made to the disbursement amount and/or schedule and the reasons for doing so will be recorded.

**Table 7: Summary of Program Expenditure Framework, FY2022–FY2026**  
(in 2021 prices)

| Item                                                         | Amount (\$ million) | Share of Total (%) |
|--------------------------------------------------------------|---------------------|--------------------|
| 1. Kafaalat program (UCT)                                    | 4,970               | 76.1               |
| 2. Taleemi Wazaif program (CCT-education stipend)            | 1,069               | 16.4               |
| 3. Nashonuma program (health and nutrition CCT)              | 59                  | 0.9                |
| 4. NSER project                                              | 106                 | 1.6                |
| 5. Direct and other costs                                    | 150                 | 2.3                |
| 6. Procurement of assets                                     | 60                  | 0.9                |
| 7. Employee-related expenditures and administration expenses | 113                 | 1.7                |
| <b>Total</b>                                                 | <b>6,527</b>        | <b>100.0</b>       |

CCT = conditional cash transfer, NSER = National Socio-Economic Registry, UCT = unconditional cash transfer.

Sources: Asian Development Bank and Benazir Income Support Programme.

## 2. Expenditure Status

25. This section will be updated during implementation.

**Table 8: Estimated Program Expenditure**  
(as of {date})

| Items                                                        | Estimated Expenditures in {Previous Year} (\$ million) | Share of Total Expenditures in {Previous Year} (%) | Cumulative Expenditures to Date {Year–Year} (\$ million) | Share of Total Cumulative Expenditures to Date (%) |
|--------------------------------------------------------------|--------------------------------------------------------|----------------------------------------------------|----------------------------------------------------------|----------------------------------------------------|
| 1. Kafaalat program (UCT)                                    |                                                        |                                                    |                                                          |                                                    |
| 2. Taleemi Wazaif program (CCT-education stipend)            |                                                        |                                                    |                                                          |                                                    |
| 3. Nashonuma program (health and nutrition CCT)              |                                                        |                                                    |                                                          |                                                    |
| 4. NSER project                                              |                                                        |                                                    |                                                          |                                                    |
| 5. Direct and other costs                                    |                                                        |                                                    |                                                          |                                                    |
| 6. Procurement of assets                                     |                                                        |                                                    |                                                          |                                                    |
| 7. Employee-related expenditures and administration expenses |                                                        |                                                    |                                                          |                                                    |
| <b>Total</b>                                                 |                                                        | <b>100.0</b>                                       |                                                          | <b>100.0</b>                                       |

CCT = conditional cash transfer, NSER = National Socio-Economic Registry, UCT = unconditional cash transfer.

Sources: Asian Development Bank and Benazir Income Support Programme.

## 3. Issues and Changes

26. This section will be updated during implementation. Changes made to the expenditure framework and the reasons for the changes will be summarized.

## B. Program Financing

### 1. Expected Financing Plan

27. The government has requested (i) a regular loan of \$600,000,000 from ADB's ordinary capital resources, and (ii) a grant not exceeding \$3,000,000 from ADB's Special Funds resources (Asian Development Fund), to help finance the program. The loan will have a 30-year term, including a grace period of 5 years; an annual interest rate determined in accordance with ADB's London interbank offered rate (LIBOR)-based lending facility; a commitment charge of 0.15% per year; and such other terms and conditions set forth in the draft loan agreement. Based on the custom-tailored repayment method, the average maturity is 18.98 years, and the maturity premium payable to ADB is 0.20% per year. The Education Above All Foundation (EAA) will provide grant cofinancing not exceeding \$24,480,000, to be administered by ADB. The summary program financing plan is in Table 9-a, with known or expected funding sources.

28. The largest funding source, about 90%, is the Government of Pakistan's counterpart funding, while ADB's financing and EAA's cofinancing make up \$6,327 million or 10% of the total program funding. The size of the counterpart funding is a reflection of the government's focus on and prioritization of social protection spending. A grant not exceeding \$3.0 million from the Asian Development Fund (ADF-13 Thematic Pool) will finance inclusion of climate resilience measures. From the EAA grant, \$24 million will finance output 2b and DLI 8 related to OOSC enrollment in primary education and \$480,000 will finance ADB's 2% administration fee. Financing of prior results at \$40 million and advance financing at \$60 million against subsequent achievement of DLIs will be provided in line with the program and financial requirements. The allocation of \$200 million for primary education CCT by the World Bank as part of its financed program-for-results (Table 1), although outside ADB's coordination, helps balance program expenditure.

29. Climate adaptation is estimated to cost \$31.5 million of which ADB will finance 100% (climate mitigation activities are not quantified). The estimate was shown in the Climate Change Assessment using a conservative method as required by ADB guidance on climate finance.<sup>10</sup> The ADF-13 grant incentivized BISP to integrate climate resilience considerations and measures. It will commence with a diagnostic study to assess the environment and entry points for climate resilience. The recommendations from this study will be incorporated into BISP's Strategic Business Plan (still being prepared) and will help BISP identify and prioritize key interventions such as including climate information in the beneficiary targeting system and, beyond this, the use of early warning systems.<sup>11</sup> It will also inform the social mobilization and behavioral change strategy to include climate change awareness raising for BISP beneficiaries. The grant enables the inclusion of a climate related DLI in the program.

30. This section will be updated during implementation. Changes made to the expenditure framework and the reasons for the changes will be summarized.

<sup>10</sup> Climate Change Assessment (Accessible from the list of linked documents in the RRP's Appendix 2).

<sup>11</sup> ADB. 2018. *Guidance Note: Strengthening Resilience through Social Protection Programs*. Manila.

**Table 9-a: Program Financing Plan, FY2022–FY2026**  
(as of 22 October 2021)

| Source                                              | Amount (\$ million) | Share of Total (%) |
|-----------------------------------------------------|---------------------|--------------------|
| Government of Pakistan                              | 5,699.52            | 90.08              |
| Asian Development Bank                              |                     |                    |
| Ordinary capital resources (regular loan)           | 600.00              | 9.48               |
| Special funds resources (ADF-13 grant)              | 3.00                | 0.05               |
| Education Above All Foundation (grant) <sup>a</sup> | 24.48               | 0.39               |
| <b>Total</b>                                        | <b>6,327.00</b>     | <b>100.00</b>      |

ADF = Asian Development Fund

<sup>a</sup> Administered by the Asian Development Bank, including \$24 million for DLI and \$480,000 for ADB administration fee at 2%.

Source: Asian Development Bank and Benazir Income Support Programme.

**Table 9-b: Program Budget Allocation by Year (\$ million)**  
(as of 22 October 2021)

|                                                     | FY2022     | FY2023      | FY2024      | FY2025      | FY2026     | Total       |
|-----------------------------------------------------|------------|-------------|-------------|-------------|------------|-------------|
| Government of Pakistan                              | 625        | 1277.38     | 1431.38     | 1577.38     | 788.38     | 5699.52     |
| Asian Development Bank                              | 40         | 148.5       | 133.5       | 133.5       | 147.5      | 603         |
| Ordinary capital resources (regular loan)           | 40         | 147.5       | 132.5       | 132.5       | 147.5      | 600         |
| Special funds resources (ADF-13 grant)              |            | 1           | 1           | 1           |            | 3           |
| Education Above All Foundation (grant) <sup>a</sup> |            | 6.12        | 6.12        | 6.12        | 6.12       | 24.48       |
| <b>Total</b>                                        | <b>665</b> | <b>1432</b> | <b>1571</b> | <b>1717</b> | <b>942</b> | <b>6327</b> |
| DPs' share of total (%)                             | 6.02%      | 10.80%      | 8.89%       | 8.13%       | 16.31%     | 9.92%       |

ADF = Asian Development Fund, DPs = development partners

<sup>a</sup> Administered by the Asian Development Bank, including \$24 million for disbursement-linked indicator and \$480,000 for ADB administration fee at 2%.

Source: Asian Development Bank and Benazir Income Support Programme.

## 2. Financing Status

31. This section will be updated during implementation.

**Table 10: Status of Program Financing Plan**  
(as of {date})

| Source <sup>a</sup>                                 | Financing<br>in<br>Previous<br>Year<br>(\$ million) | Share of Total<br>Financing in<br>Previous Year<br>(%) | Cumulative<br>Amount of<br>Financing to Date<br>(Year–Year)<br>(\$ million) | Share of Total<br>Cumulative<br>Financing to<br>Date<br>(%) |
|-----------------------------------------------------|-----------------------------------------------------|--------------------------------------------------------|-----------------------------------------------------------------------------|-------------------------------------------------------------|
| Government                                          |                                                     |                                                        |                                                                             |                                                             |
| Development partners                                |                                                     |                                                        |                                                                             |                                                             |
| Asian Development Bank                              |                                                     |                                                        |                                                                             |                                                             |
| Ordinary capital resources (regular loan)           |                                                     |                                                        |                                                                             |                                                             |
| Special Funds resources (ADF-13 grant)              |                                                     |                                                        |                                                                             |                                                             |
| Education Above All Foundation (grant) <sup>b</sup> |                                                     |                                                        |                                                                             |                                                             |
| <b>Total</b>                                        |                                                     | <b>100.0</b>                                           |                                                                             | <b>100.0</b>                                                |

ADF = Asian Development Fund

<sup>a</sup> Add or delete rows, as appropriate.

<sup>b</sup> Administered by the Asian Development Bank, including \$24 million for disbursement-linked indicator and \$480,000 for ADB administration fee at 2%.

Source: Asian Development Bank and Benazir Income Support Programme.

### 3. Issues and Changes

32. This section will be updated during implementation, with changes made to the financing plan and the reasons for doing so.

## IV. PROGRAM SYSTEMS AND IMPLEMENTATION ARRANGEMENTS

33. The program will be implemented from 2022 to 2025. BISP is the executing agency (EA) and also the implementing agency. The program will use the BISP's organization and systems for program implementation. The implementation of the program will be undertaken by both BISP headquarters as well as sub-national offices and units, with oversight by headquarters. A program management team nominated by BISP, will monitor and report on progress through quarterly reviews conducted jointly with ADB with other development partners as appropriate. It will be led by an assigned BISP program director and supported by a full-time hired program coordinator on program implementation and reporting at routine basis. A program supervisory committee chaired by the secretary of BISP will lead the quarterly review meetings. A steering committee chaired by the chairperson of BISP is coordinating with the provincial governments, the development partners and other stakeholders for strategic level decision making and harmonization. Given that the development partners including ADB are also providing supply-side support on education and health, such arrangement will allow the program to benefit from shaping synergies between demand side and supply side interventions. BISP will sign memorandum of understanding (MOU) with the provincial governments for the expansion and coordination of the CCT schemes implementation. An independent verification agency (IVA) will be engaged to verify program results. The Planning Commission (PC) of the Government of Pakistan will serve as the IVA for the following reasons: (i) the PC has demonstrated its capacity under this role; (ii) the PC is independent from the BISP; and (iii) the PC will further enhance the government's capacity in results-based management. An MOU will be formally signed between BISP and PC following the approval of the RBL program in line with the requirements under the DLI verification protocol. Moreover, other arrangements will strengthen the DLI verification process: (i) necessary consulting services will be engaged for DLIs that will require studies or surveys to evidence the results (such as DLI 5); and (ii) the MIS will involve spot checking process to increase data accuracy.

34. BISP's head office located at Islamabad will be responsible for the program implementation and reporting. BISP is assisted by its field offices (provincial/ district/ and tehsil offices) in all its field operations and implementation of various programs.

35. Conditional cash transfers on education, health and nutrition are implemented at the community level in all four provinces, districts, and tehsils throughout the country. BISP Tehsil offices are closest to the communities and work to interact with the applicants and beneficiaries. They coordinate with all other implementation partners at tehsil level, such as tehsil education department officials and schools for CCT Education, tehsil health officials and hospitals for CCT health and nutrition, and local level payment agents of partner banks. They are also assisted by Compliance Monitors hired for monitoring the attendance of beneficiary children in schools and by the staff hired for Facilitation Centers, which are established at health facilities for implementation of CCT health and nutrition. BISP tehsil offices enroll the CCT education beneficiaries, implement grievance redressal systems, and interact with beneficiaries and communities for social mobilization and awareness. BISP aims to engage an implementation firm on the nutrition CCT based on its experience of using the World Food Programme and the need to strengthen the behavioral change communication mechanism and implementation.<sup>12</sup>

36. BISP district and provincial offices supervise the activities of the tehsil offices, report to the head office and facilitate the field offices in their area of jurisdiction on organizational and management issues. BISP provincial/ area offices coordinate directly with the BISP headquarters and with the relevant Director-General (DG), depending on the issue. This coordination and liaison is continual and on a daily basis. Meetings of the provincial DGs are called frequently at headquarters by the Secretary. The DGs at headquarters are fully conversant and updated on their assigned areas.

37. The BISP Management Board takes stock of all program implementation in its regular meetings. In addition, BISP maintains different committees for its different initiatives and programs and these committees have representation at the highest level. For example, BISP has a Coordination Committee on CCT Education chaired by Secretary BISP, provincial education secretaries and major donors as members of the committee. BISP also has a similar committee for CCT Health and Nutrition wherein the provincial health secretaries are members.

38. At the BISP headquarters, a Program Management Unit (PMU) will be established with staff assigned by BISP to ensure (i) timely and effective program planning, management, coordination with the various departments and the provincial/district/tehsil offices, (ii) timely monitoring of the ISDP, and reporting, and (iii) direct interaction with ADB. The DG Conditional Cash Transfer (CCTs) will be the ex-officio Program Director (PD). He will be overall in charge of program implementation, coordination, monitoring and reporting. A dedicated Program Coordinator will be hired on a full-time basis. The Program Coordinator will be responsible for (i) maintaining continuous liaison with all the concerned Wings in BISP through their focal persons, (ii) keeping track of implementation through monitoring the progress/ status of activities as well as relevant indicators, (iii) preparing monthly/ quarterly/ biannual and annual reports, (iv) identifying any bottlenecks, reporting to the PD, and preparing for meetings on the ISDP. He will report directly to the PD. The Program Coordinator will maintain a special liaison with the M&E staff of the BISP. The PMU will acquire the service of such other support staff, as may be required by it from time to time.

39. The respective Wings responsible for the DLIs, other indicators, and PAP actions will nominate focal persons among their staff. Focal persons will keep track of the implementation

---

<sup>12</sup> Section VII and appendix 5 provide details about the engagement of the nutrition CCT implementation firm.



and report to Program Coordinator and also to their own DGs. The respective DGs will be primarily responsible for timely implementation of and reporting on their respective DLIs and PAP actions.

40. The PMU will work closely with the entities recruited for the ISPDP, such as the Behaviour Change Communication consultants, gender consultant, the compliance monitors, community mobilizers, and technical experts (if any) provided by ADB. The PMU will also liaise with the consulting firms hired for the conduct of various studies and operational reviews.

41. A Program Supervisory Committee will be established through issuance of an office order or notification, chaired by the BISP's secretary and with all DGs as members of the Committee and representatives from ADB and other development partners. The Committee will meet on a quarterly basis to take stock of the RBL program implementation and make appropriate decisions for expediting implementation and removing bottlenecks. The PD will be the Convenor of the Committee. The Committee will co-opt any other stakeholders as required for consultation and coordination.

## **A. Monitoring and Evaluation System**

### **1. Summary of Monitoring and Evaluation System and Actions**

42. **Monitoring and evaluation system.** The BISP uses various M&E mechanisms for its different delivery systems, programs, and processes.<sup>13</sup> The actual M&E activities are largely led by the respective operational wings and the role of M&E Wing is minimized in the organizational M&E systems. Table 11 provides information on responsibilities within BISP operational divisions for monitoring and reporting on the DLIs for ISPDP, and the systems and applications used in each case.

**Table 11. Roles, Systems and Applications for Reporting on DLIs**

| <b>DLI</b>                                                              | <b>Responsibility within BISP</b>            | <b>Monitoring System and Reports</b>                                                                                              | <b>Applications as Relevant</b>                                                                    |
|-------------------------------------------------------------------------|----------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|
| DLI 1: Total effective coverage CCT HN (compliance rate)                | DG CCT<br>DG Technology                      | CCT HN MIS data<br>Payment software data                                                                                          | Reported on Excel sheet                                                                            |
| DLI 2: Total effective coverage CCT-education stipend (compliance rate) | DG CCT<br>DG Technology                      | CCT-education stipend<br>MIS data<br>Payment software data                                                                        | Reported on Excel sheet                                                                            |
| DLI 3: Accountability and transparency                                  | DG CT, DG Technology, DG CCT, DG NSER        | Manuals/ documents/ training materials/ plans/ reports. MIS test environment and GRM MIS data                                     | Program reports<br>Physical verification, MIS generated business process reports, MIS data reports |
| DLI 4: Financial management and governance                              | DG F&A, Director M&E, DG HR and Admin        | FM systems, Annual audit reports, contract copies, comprehensive risk management framework document and annual monitoring reports | MS Word documents and reports                                                                      |
| DLI 5: Procurement                                                      | Director Procurement, DG HR & Administration | Procurement system Reports and documents                                                                                          | MS Word document and reports                                                                       |

<sup>13</sup> Monitoring and Evaluation Systems Assessment (accessible from the list of linked documents in RRP's Appendix 2).

| DLI                                                            | Responsibility within BISP                               | Monitoring System and Reports                                                                                                                                                         | Applications as Relevant                   |
|----------------------------------------------------------------|----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| DLI 6: Program efficiency and resilience                       | DG Technology, Director M&E and DG HR and Administration | Products generated from MIS improvement documents (including system requirement specification document, system design document), annual reports, MIS reports and MIS test environment | MS Word documents and MIS test environment |
| DLI 7: CCT-education stipend enrolment                         | DG CCT                                                   | CCT-education stipend MIS data, operational review reports,                                                                                                                           | Reported on Excel sheet, MS Word report    |
| DLI 8: CCT-education stipend out of school children enrollment | DG CCT                                                   | CCT-education stipend MIS data                                                                                                                                                        | Reported on Excel sheet                    |
| DLI 9: CCT HN enrollment                                       | DG CCT                                                   | CCT HN MIS data                                                                                                                                                                       | Reported on Excel sheet                    |

BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CT = cash transfer, DG = director general, DLI = disbursement-linked indicator, F&A = finance and audit, FM = financial management, GRM = grievance redress management, HN = health and nutrition, HR = human resource, M&E = monitoring and evaluation, MIS = management information system, MS = Microsoft, NSER = National Socio-Economic Registry.

Sources: Asian Development Bank and Benazir Income Support Programme.

**43. The MIS being used for BISP program operations are fragmented and works in silos.**

The plan is to develop a comprehensive business process mapping and a system requirement study, which will be the foundation for the design and development of an integrated platform to support end-to-end automation of BISP program operations using a unified platform. User training will enhance capacity and facilitate cross functional reporting mechanisms, better program monitoring and informed decision making.

44. The program MIS can generate reliable gender disaggregated data on RBL program results and indicators particularly on enrolment, compliance rate and graduation, number of participating schools, and health facilities for education, health and nutrition CCT. There is an uninterrupted flow of data from the field to the BISP server. Customized reports can be designed using the denominators and numerators from the RBL verification protocols. For various other indicators and planned actions, BISP's administrative data sources have to be used particularly on trainings, community mobilization and behavior change activities. Operational Review reports can also serve the purpose where verification of certain field activities or spot checks are required.

45. BISP will hold quarterly reviews with ADB on the progress of DLIs, the DMF indicators, and the status of PAP action points. There is also semi-annual joint review mission conducted by the BISP, ADB and other development partners covering the same part of the government program (para. 13). The main evaluation events for the program will be the ADB midterm review and program completion report. Within 12 months of loan closing of the program, BISP will need to produce a program completion report that will be shared with ADB.

46. The PMU (see Section IV) will be responsible to produce the following program reports:

- Quarterly, semi-annual, and annual progress reports
- Quarterly review missions to review DLI progress, identify, and adopt corrective actions as required, and share the meeting minutes with stakeholders, including ADB;
- Quarterly financial statements;
- Program annual unaudited financial statements;

- e. Semi-annual environment and social safeguards reports;
- f. Annual gender reports; and
- g. Other reports as required by the BISP and ADB.

47. The PMU will also facilitate the preparation of the annual third-party fiduciary review reports, the IVA reports, and the audit reports as required. PMU must ensure that the IVA has access to BISP management information system and reports as required, for verification of the DLIs and PAP actions. The IVA must be able to conduct spot checks of BISP reporting systems relevant to the DLI, such as through the MIS on CCT.

48. BISP will hold semi-annual joint review missions with participation of relevant stakeholders, including ADB and other development partners, to assess implementation performance against the ISPDP DLIs, PAP, and program implementation document. The semi-annual review will assess and confirm the achievement of the DLIs, which—following verification by the IVA agreed upon between BISP and ADB—can also be the basis for fund disbursements. Annual third-party fiduciary review reports will support the review process especially regarding output 1, DLI 5 and PAP related to procurement. BISP will also organize the midterm review with the ADB regarding the RBL program, which will be planned during the third year during the program implementation to review the DLIs targets based on implementation experience and performance. Within 12 months of loan closing of the program, BISP will produce a program completion report which will be shared with ADB.

## **2. Monitoring and Evaluation System-Related Program Actions Status**

49. On M&E and related management information systems, program actions focus on the following:

- (i) Develop an action plan for the design, development, and enhancements of an integrated MIS developed in line with meeting DLI 6 objectives, including the development of an organization-wide M&E framework.
- (ii) Ensure validation of CCT Education and Health and Nutrition Monitoring Reports by M&E Wing.
- (iii) Develop and update annually an organization-wide M&E framework/manual covering all initiatives and programs of BISP.
- (iv) Build the capacity of BISP relevant staff to implement M&E activities according to the updated M&E framework and manual.

## **3. Issues and Changes**

50. Major issues during implementation, any changes made to the M&E system, and the actions and reasons for doing so will be updated during implementation.

## **B. Fiduciary Systems**

### **4. Financial Management System**

#### **a. Summary of the Financial Management System and Actions**

51. The financial management assessment of BISP concluded that overall pre-mitigation financial management (FM) risk is *substantial*. This is based on specific weaknesses identified in planning and budgeting, FM staffing, accounting, financial reporting, and information systems. Also, BISP does not have in place a comprehensive risk management framework, and the

settlement of internal audit as well as external audit observations is delayed. A financial management action plan (FMAP) has been prepared and incorporated in the PAP, for full implementation and rigorous monitoring by BISP. DLIs 3-6 will help leverage substantial action to ensure full implementation of the program's PAP.

52. **Risk management.** BISP's M&E wing is the focal point for risk management. With support from the World Bank, it maintained a risk register, that incorporated the Risk Control Matrix (RCM) prepared by the Internal Audit (IA) wing. The Risk Register was updated on a quarterly basis and presented to the Board's Risk Management and Assurance Committee. However, since the end of World Bank support in 2020, the Risk Register is no longer maintained. In addition, BISP does not have a dedicated risk management policy, which undermines its ability to reduce governance, fiduciary and operational risks. Risk management should be a core part of BISP's fiduciary functions and is critical given the large volumes of funds that BISP is allocated and manages each year. The Director General (Internal Audit) is appointed as BISP's Accountability and Integrity Officer.

53. **Planning and budgeting.** BISP's budget preparation process is detailed in the Financial Management Manual of the Finance and Accounts (F&A) wing. The annual process starts with the Budget Call Circular issued by the government's Finance Division and the operational wings preparing detailed budgets that are consolidated by the F&A wing. As required under BISP's Financial Regulations 2017, a Finance Committee and a Budget Design Committee are in place, but not a Budget Scrutiny Committee, although BISP does conduct budget scrutiny meetings before the annual budget is presented for Board approval.

54. **Staffing.** The F&A wing has a sanctioning staffing of 53 of which almost half are filled with staff on deputation. Five positions are presently vacant, which includes four out of nine managerial positions in the F&A wing, but recruitment to fill the vacant positions is ongoing. The IA wing has a sanctioned staffing of 19 of which nine positions are vacant, which affects its capacity adversely. Recruitment for the vacant positions is ongoing and the IA wing has applied the Human Resources (HR) wing for two additional positions to strengthen its capacity in the areas of data analysis audit and information system audit.

55. **Funds management and expenditure authorization and information systems.** The F&A wing uses an accounting software with a number of integrated modules.<sup>14</sup> The system can directly produce financial reports for BISP, the government and development partners. BISP plans to replace the existing software with an enterprise resource planning (ERP) system, which is to be linked to the payment systems for unconditional cash transfer (UCT) and conditional cash transfer (CCT), and thereby will facilitate the preparation of joint reconciliation statements for the F&A wing and user wings. As a new integrated approach is also planned for the payment systems, in the form of a unified management information system (MIS) platform, this should help address the current lack of operational integration.

56. **Accounting and internal control and financial reporting.** BISP's Board during FY2019 adopted the accrual basis of accounting under the International Public Sector Accounting Standards (IPSAS). However, due to capacity and systems limitations, accounting has continued on cash basis until 30 June 2021 and with the annual financial statements presented on accrual basis following comprehensive conversion exercises supported by external service providers. The F&A Wing started maintaining accounting records on accrual basis in parallel with cash basis on 1 July 2021. BISP will prepare annual financial statements for the RBL program in accordance

---

<sup>14</sup> The QuickBooks Pro software, a proprietary accounting package, has the following modules: General ledger; accounting, including petty cash; budget; fixed assets; and contract management and procurement management.

with IPSAS or its national equivalent.<sup>15</sup> BISP will provide ADB with such additional information as ADB shall reasonably request, in connection with the RBL program financial statements and other information on the RBL program implementation.

57. **Internal audit.** The IA wing operates based on the Financial Regulations 2017 and an Internal Audit Charter. It reports to the Audit Committee of BISP's Board. An annual internal audit plan is prepared using a risk-based approach, including with a risk rating for each wing. The IA wing applies an Internal Audit Manual prepared with ADB support under the Social Protection Development Project.<sup>16</sup> A procedure for internal audit of information security management systems is also in place. A number of internal audit observations accumulated during FY2010–FY2018, but BISP has since then made efforts to settle and reduce these.

58. **External audit.** BISP is subject to annual audit by the Auditor General of Pakistan (AGP). The AGP's audit observations for FY2018 and FY2019 remain pending as the Public Accounts Committee (PAC) has not met to discuss and settle these. The *Ehsaas Governance and Integrity Policy 2019* furthermore requires that BISP's annual financial statements are audited by an external audit firm. The external audits for FY2015–FY2019 all have an unqualified opinion, but audits have generally been undertaken with a significant delay.<sup>17</sup> Also, the F&A wing does not maintain an Audit Log on outstanding audit observations and not all audit reports are uploaded on BISP's website.

59. Previous ADB-financed projects supporting the BISP include the Social Protection Development Project and the 2020 Emergency Assistance for Fighting the COVID-19 Pandemic project (54181-001).<sup>18</sup> Progress in implementing financial management action plans (FMAPs) under these projects been mixed.

60. **Auditing and public disclosure.** BISP will cause the RBL program financial statements to be audited in accordance with international standards on auditing or its national equivalent by auditors with independence, experience, and capacity acceptable to ADB. The audit requirements are outlined in the Statement of Audit Needs (SOAN, Appendix 1). The audited RBL program financial statements and the auditors' report will be submitted in English language to ADB within six months after the close of the government's fiscal year. ADB reserves the right to require a change in the auditor (in a manner consistent with the laws and regulation of Pakistan) or require additional support to be provided to the auditor, if the audits required are not conducted in a manner satisfactory to ADB or if the audits are substantially delayed.

61. Public disclosure of the audited RBL program financial statements, including the auditor's opinion on the RBL program financial statements, will be guided by ADB's Access to Information Policy.<sup>19</sup> ADB will disclose the audited RBL program financial statements and the opinion of the

<sup>15</sup> The RBL program comprises the following BISP budget heads: Kafaalat Program (UCT), Taleemi Wazaif Program (CCT-education stipend), Nashonuma Program (health and nutrition CCT), National Socio-Economic Registry (NSER) Project, Direct and Other Costs, Procurement of Assets, and Employee-Related Expenditure (ERE)/Administrative Expenses. The support for the Nashonuma Program covers only 22 specific districts, i.e., the RBL program financial statements will include expenditures for only the 22 districts. The RBL program will not support the following budget heads of BISP's budget: Ehsaas Emergency Cash, Undergraduate Scholarship Program, Ehsaas Hunnar Program, and Complementary Initiatives. Hence expenditures related to these budget heads are not included in the RBL program financial statements.

<sup>16</sup> ADB. 2013. [Report and Recommendation of the President to the Board of Directors: Proposed Loan to the Islamic Republic of Pakistan for the Social Protection Development Project](#). Manila.

<sup>17</sup> The F&A Wing expects the external audit of BISP's accrual based financial statements for FY2020 and FY2021 to be finalized by 31 December 2020 and 30 June 2021, respectively.

<sup>18</sup> ADB. 2020. [Report and Recommendation of the President to the Board of Directors: Proposed Loan and Administration of Grant to the Islamic Republic of Pakistan for the Emergency Assistance for Fighting the COVID-19 Pandemic](#). Manila.

<sup>19</sup> ADB. 2018. [Access to Information Policy](#). Manila.

auditors on the RBL program financial statements no later than 14 days of ADB's confirmation of their acceptability by posting them on ADB's website. The management letter, auditor's opinions, and audited entity-level financial statements will not be disclosed.

#### **b. Financial Management System-Related Program Actions Status**

62. On financial management and governance, the FMAP is detailed in Appendix 2. And the program action plan highlights the following:

- (i) Implementation of ERP solution which supports electronic data exchange between the financial reporting and BISP payments system (By December 2024);
- (ii) Complete the hiring against vacant positions in the internal audit wing (By 31 December 2021);
- (iii) Ensure that all internal audit observations have been presented to and discussed by the Departmental Accounts Committee within three months (Annual (2022, 2023, 2024, 2025);
- (iv) Complete the external audit on entity financial statements (i) for FY 2020 by 31 December 2021 and (ii) for FY 2021 by 31 March 2022;
- (v) F&A Wing will update the Audit Log on a quarterly basis. (2022, 2023, 2024, 2025);
- (vi) Upload all audited entity-level financial statements on BISP external website within two months of receipt from the auditor. (2022, 2023, 2024, 2025);
- (vii) Establish One Window Ehsaas Centers at tehsil level (2022-2025); and
- (viii) Expand UCT program to include 10 million beneficiaries (2022-2025).

#### **c. Issues and Changes**

63. This section will be updated during implementation with changes (if any) made to the financial management system or actions and the reasons for doing so.

### **5. Procurement System**

#### **a. Summary of the Procurement System and Actions**

64. The overall pre-mitigation procurement risk is assessed *substantial*. The procurement system assessment identified some risks and weaknesses in governance and procedures. These include the under-staffing of Procurement Wing, the high turnover of staff consultants, delay in procurement planning, constrained contract management capacity, sub-optimal use of office space and resources, often use of direct contracting and absence of an online complaint handling system. DLI 5 and PAP will help mitigate these risks, such as strengthening the capacity of BISP Procurement Wing including the appointment of an adequate number of procurement staff. DLI 5 also includes annual third-party fiduciary reviews covering procurement scope, updates to the procurement manual of BISP to reflect recent changes in the Federal Public Procurement Regulatory Authority, and clarification of roles and responsibilities of various Wings involved in the procurement and contract management. BISP will post its procurement plan at the start of each fiscal year, develop milestones and contract activity tracking sheets to take timely actions, activate the online complaint handling system and limit the number of contracts subject to direct contracting to ensure transparency and competitiveness.

#### **b. Procurement System-Related Program Actions Status**

65. The following are the key actions in the Program Action Plan to improve the procurement system.

- (i) Procurement Wing to be equipped with office equipment and working space including maintaining of procurement record/files in a safe and secured place (by 30 June 2022);
- (ii) Procurement Wing to be staffed with additional support staff (by 30 June 2022).
- (iii) Online procurement complaint handling system to be made effective (by 30 June 2022);
- (iv) Completion and posting of each year consolidated procurement plan by 31 August of each fiscal year and regular update including complete information of all procurement activities irrespective of procurement method (immediate, and by 31 August of 2022, 2023, 2024, and 2025);
- (v) Develop Milestone Activity Tracking Sheet for each procurement activity and take timely action to complete contract within agreed timelines. User Wings to be fully engaged in this exercise (by 31 December 2021);
- (vi) Engage firm to conduct third party fiduciary review for each fiscal year (draft TOR to be agreed by ADB and BISP and draft fiduciary report to be shared by BISP to ADB) (by June each year);
- (vii) Reduce number of contracts subject to Direct Contracting to ensure transparency and competitiveness (immediate); and
- (viii) Develop customized bid documents for BISP (RFQ, goods, services, etc.) (immediate).

### **c. Issues and Changes**

66. The implementation status of any procurement system-related program actions will be tracked during implementation. This section will be updated during implementation with issues and changes, if any, made to the procurement system and the reasons for doing so.

## **6. Anticorruption System**

### **a. Summary of Anticorruption System and Actions**

67. The country's legal framework for anticorruption includes the Pakistan Penal Code 1860, Prevention of Corruption Act 1947, Government Servants' Conduct Rules 1964, and National Accountability Ordinance (NAO) 1999. Also, a number of presidential ordinances, parliamentary legislation, subordinate legislation mechanisms, and laws have been enacted. While active and passive corruption is criminalized, and asset declaration requirements exist for public officials, there is no federal law governing conflict of interest (although conflict of interest acts have been passed in some provinces).

68. The Constitution of Pakistan provides citizens the right to gain access to information in matters of public importance (Article 19A). Access to information from the federal government was first established with the Freedom of Information (FOI) Ordinance in 1997, later revoked and replaced with the FOI Ordinance 2002, and the Freedom of Information Rules 2004, which provides the procedural basis of the FOI Ordinance. The federal Right of Access to Information Act was passed in 2017. Some provinces have also enacted right to information laws, some of which may be used not only by citizens, but also by legal bodies.

69. BISP is subject to the 2019 Ehsaas Governance and Integrity Policy of the Government's Poverty Alleviation and Social Safety Division. It must thus comply with a number of pertinent governance parameters that aim to ensure that systems and procedures are in place to limit opportunities for corruption, and to promote efficiency, transparency and accountability for results and compliance with rules. The measures help to make BISP's delivery mechanisms effective

and responsive to the needs of beneficiaries as well as to ensure rule-based control on the use of public resources.

70. BISP has in place a newly developed Conflict of Interest Policy that applies to all Board and management members as well as to employees and consultants. Also, BISP's Employees' Regulations (2019) provide guidelines on actions that would give rise to conflict of interest situations. BISP has recently established a whistleblower function, which is placed within the Internal Audit Wing (IAW) and applies to all BISP employees. Furthermore, BISP has prepared updated manuals in key areas (CCT and UCT programs as well as for financial management and procurement), which are based on good governance principles, including to ensure fairness, integrity and transparency, and also to prevent fraud and corruption.

71. ADB's anticorruption policy has been communicated to the Government (the Poverty Alleviation and Social Safety Division and the Finance Division) as well as to BISP. This includes blacklisting of corrupt service providers as well as the monitoring role of ADB's Office of Anticorruption and Integrity. Also, the Guidelines to Prevent or Mitigate Fraud, Corruption, and Other Prohibited Activities in Results-Based Lending for Programs have been explained to and discussed with the Government and BISP.<sup>20</sup>

72. The government will instruct all relevant agencies<sup>21</sup> to (i) comply with the requirements of ADB's RBL anticorruption guidelines; (ii) ensure that any person or entity debarred or temporarily suspended by ADB is not eligible to be awarded a contract under or otherwise allowed to participate in the RBL program during the period of such debarment or temporary suspension; and (iii) include a provision related to item (ii) in the bidding documents. The bidding documents should also reference

- (i) the list of debarred and temporarily suspended firms and individuals available on ADB's website;<sup>22</sup>
- (ii) ADB's Office of Anticorruption and Integrity's website<sup>23</sup> where reports of allegations of integrity violations can be made
  - (a) by e-mail to [integrity@adb.org](mailto:integrity@adb.org) or [anticorruption@adb.org](mailto:anticorruption@adb.org);
  - (b) through the complaint form;
  - (c) by secure telephone access +63 2 8632 5004;
  - (d) by fax +63 2 636 2152; or
  - (e) by mail to Office of Anticorruption and Integrity, Asian Development Bank, 6 ADB Avenue, Mandaluyong City, 1550 Metro Manila, Philippines; and
- (iii) the reservation by the developing member country's (DMC) procurement administration offices at each level of the right to reject the proposed award to debarred or temporarily suspended entities.

73. The guidelines will be issued in the joint names of BISP and the Poverty Alleviation and Social Safety Division, which are responsible for the oversight of the RBL program, and may be updated within the program period.

<sup>20</sup> ADB. 2021. Guidelines to Prevent or Mitigate Fraud, Corruption, and Other Prohibited Activities in Results-Based Lending for Programs. Attachment in [Staff Instruction on Business Processes for Results-Based Lending for Programs](#). Manila.

<sup>21</sup> This includes all procuring entities, procurement agents, and other agencies at all levels under the RBL program.

<sup>22</sup> ADB. [Anticorruption Sanctions List](#). For more information, including how to access ADB's sanctions list, refer to ADB. 2017. [Frequently Asked Questions on ADB's Sanctions](#).

<sup>23</sup> ADB. [Anticorruption and Integrity](#).



ADB's guidelines on fraud, corruption, and other prohibited activities for RBL programs are in the Appendix 3.<sup>24</sup>

## **b. Anticorruption System-Related Program Actions Status**

74. In addition to the actions related to improving the financial management and procurement system and capacities as mentioned in the FMAP and PAP procurement areas, the RBL program will aim to improve the grievance redress system for enhanced transparency and accountability, which is reflected in DLI 3 and also PAP. In the PAP, such actions for BISP to implement include (i) grievance redress system to be automated for the CCT programs and include categorical cases data for CCT-relevant complaints reporting and resolving (continuously for 2022–2025); (ii) financial literacy pilot project to be approved by the BISP Board including design and implementation plan (by 2022); and (iii) social mobilization and behavioral change campaigns to include messages on the grievance management system to educate women (continuously for 2022–2025).

## **c. Issues and Changes**

75. This section will be updated during implementation with issues concerning the anticorruption system

## **C. Satisfying Procurement Member Country Eligibility Restrictions**

76. Given that the financing resource for the RBL program include both the Asian Development Fund resource and the ADB-administered cofinancing resource from the Education Above All Foundation, ADB's member country procurement eligibility restrictions<sup>25</sup> do not apply.<sup>26</sup> Universal procurement will apply for the program.

## **D. Safeguard Systems**

### **7. Summary of Safeguard System and Actions**

77. **Safeguard systems.** The program safeguard systems currently in place at BISP are broadly aligned with ADB's Safeguard Policy Statement (SPS 2009).<sup>27</sup> The screening process during implementation will follow RBL policy and will exclude activities with significant impacts from the program scope.<sup>28</sup> The program safeguard systems assessment (PSSA) (i) examined the safeguard systems of the Government of Pakistan and BISP, as well as BISP's related implementation practices and capacity; and (ii) suggested safeguard actions where significant gaps with the principles of SPS were identified. The PSSA builds on existing knowledge and experience of ADB and BISP, as well as on an in-depth analysis carried out during program preparation, which was validated through discussions with BISP and relevant stakeholders.

78. **Environmental safeguards.** Absent of any civil engineering infrastructural interventions, the project has been categorized as 'C'. plan. There are no significant environmental risks

<sup>24</sup> Relevant information on the anticorruption systems and how to deal with fraud and corruption cases during implementation can be found in ADB. 2019. *Mainstreaming the Results-Based Lending for Programs*. Manila; and the [staff instruction on business processes for RBL for programs](#).

<sup>25</sup> ADB. 2019. *Mainstreaming the Results-Based Lending for Programs*. Manila (paras. 94-95).

<sup>26</sup> ADB. 2013. *Blanket Waiver of Member Country Procurement Eligibility Restrictions in Cases of Cofinancing for Operations Financed from Asian Development Fund Resources*. Manila; and ADB. 2015. [Policy Paper on Enhancing Operational Efficiency of the Asian Development Bank](#). Manila.

<sup>27</sup> ADB. 2009. *Safeguard Policy Statement*. Manila.

<sup>28</sup> Activities that would be classified as category A in SPS 2009 will not be eligible for RBL support.

associated with the entire program. The potentially minor environmental risks could be logging of trees for fuelwood, inadequate hygiene and sanitation conditions and usage of plastic waste either as a fuel or the fire-starter. Such risks will be mitigated by adopting measures and following procedures as specified in the PSSA.

79. **Social safeguards.** The program is categorized 'C' for involuntary resettlement (IR) and indigenous peoples (IP) under ADB's SPS 2009. The project will not involve physical or economic displacement of people in the program area. With respect to IP, in absence of any specific law for the protection of IPs, the government endorses the safeguard policies of ADB and the World Bank, which recognize the Kalash people as the only IPs in Pakistan. Although most of the Kalasha live in abject poverty (with hardly 10% above the poverty line),<sup>29</sup> only 3–4% are BISP beneficiaries while the majority were left outside the scope at the time of the first BISP survey. To ensure that the IPs derive equal benefits from the program, the PAP contains a safeguard action for registration of Kalash population in the NSER with due consideration to cultural and linguistic barriers. BISP will then need to ensure (i) private schools are included in the list of eligible schools for education CCT, and (ii) suitable BISP facilitation center(s) in the Kalasha valleys for health and nutrition CCT.

80. The program safeguards system assessment (PSSA) is in Appendix 4.

## **8. Safeguard System-Related Program Actions Status**

81. Key actions in the Program Action Plan to improve the safeguard systems are as follows.
- (i) BISP NSER Wing to launch a special campaign for full registration of Kalash population (in line with indigenous peoples' category under the ADB Program Safeguards System Assessment [PSSA] and may also launch special campaign under Government of Pakistan's categorization of indigenous people), with due consideration to cultural and linguistic barriers, to provide them with equitable opportunities for program benefits (2022);
  - (ii) BISP to ensure that private schools attended by the Kalasha children in the three valleys of Bamburet, Birir, and Rambur are included in the list of eligible schools for Education CCT (2022);
  - (iii) Appoint a BISP focal point for PSSA follow-up and coordination of implementation (from 2022);
  - (iv) Implement the PSSA (from 2022);
  - (v) NSER Wing to develop and implement a dynamic and flexible targeting mechanism using climate and disaster risk information (2022, 2023); and
  - (vi) Introduce design features in BISP UCT and CCT programs to strengthen shock responsiveness (2022, 2023).
82. Update the implementation status of any safeguard system-related program actions.

## **9. Issues and Changes**

83. Issues and changes made to the safeguard system or actions and the reasons for doing so will be updated during implementation.

## **E. Gender and Social Dimensions**

84. The program is classified as targeted intervention—household, which directly supports poverty reduction. In terms of gender mainstreaming category, the RBL program is gender equity

---

<sup>29</sup> IPPF.

theme. Women's and girls' empowerment is a basic tenet of the entire RBL program design, as seen in six key components. (i) Despite prevailing patriarchal societal norms, all cash disbursements are made only to women, leading to gains in female agency and women's empowerment. (ii) Output 2 recognizes plans for and directly targets the gender gap in education through increased cash incentives for girls. The quarterly payment to girls at all levels are markedly higher than that for boys. At primary level, the quarterly payment made to each girl (PRs2,000) is 33.3% higher than for each boy (PRs1,500). Quarterly cash incentives at higher levels of education are PRs3,000 for girls and PRs2,500 for boys at secondary level. This is a concrete and tested measure for promoting girls' education than all other measures and is a powerful tool to persuade reluctant parents to send and keep their daughters in school. (iii) By setting ambitious and equal quantitative targets for girls (the same as those for boys in three DLIs, BISP is targeting to narrow the gender gap, since the 2020 baseline is only 88 girls enrolled for every 100 boys enrolled in the CCT-education stipend primary school program. (iv) All measures in the program to benefit out-of-school children will have a proportionally greater benefit for girls than for boys, since for every 100 out-of-school boys, there are 144 out-of-school girls. (v) Output 3 explicitly targets adolescent girls' nutrition, which will lead to gains in well-being and female empowerment beyond addressing iron-deficiency anemia, such as development, learning and work performance. (vi) Under Output 1, the indicator on women's financial literacy, with a corresponding PAP action, directly targets a key barrier that reduces their benefits and makes them more susceptible to exploitation by third party agents.

85. Since all of BISP's programs are gender focused, when hiring a gender specialist (consultant) the TORs will include tasks to assist in (as reflected in the program actions related to gender): (i) documentation and reporting of the gender impacts of the output 2 and output 3 of the results-based framework; (ii) conducting consultations with BISP beneficiaries for their feedback on the program interventions including, grievance redressal mechanism, CCT education and CCT health and nutrition; and (iii) conducting training of the staff at BISP tehsil offices in gender awareness and sensitization. Gender actions and program indicators will be monitored as part of the overall monitoring framework and evaluated as part of reviews and evaluations. The Gender Specialist will support BISP to prepare and submit the annual gender report to the ADB. Given that the BISP is also under the task of gender monitoring and reporting for the World Bank-financed program for results, the TOR for the Gender Specialist should be a consolidated TOR to be agreed on between BISP, ADB, and the World Bank. Such coordination is feasible through the PMU as well as the Program Supervisory Committee.

86. During implementation issues and changes made to the gender and social actions and the reasons for doing so will be reported.

## **F. Communication and Information Disclosure Arrangements**

87. The RBL program will aim at enhancing social mobilization, awareness raising, and behavioral change communication. An integrated social mobilization and behavioral change communication strategy will be developed to cover the BISP's all relevant operations facing the beneficiaries. In addition, ADB disclosure requirements have been discussed with the government. The annual program progress reports will be publicly disclosed on the BISP website. BISP will also circulate the reports among the provincial governments and other stakeholders as coordinated under the Program Supervisory Committee, and through media programs. The Program Safeguard Systems Assessment is disclosed in the ADB website. The necessary frameworks to comply with environment and social safeguards will be disclosed in the BISP and ADB websites. The program completion reports will be published on the BISP, Ehsaas and ADB websites. Table 12 indicates the wide information access to the BISP programs and activities by various stakeholders:

**Table 12: Information Access by Stakeholders**

| <b>Stakeholder Type</b>  | <b>Specific Entities</b>                                                        | <b>Method of Engagement</b>                                                                                                                                                                                          | <b>Frequency (per year)</b>                                    |
|--------------------------|---------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|
| Government of Pakistan   | Ministry of Finance                                                             | Progress reports and disbursements                                                                                                                                                                                   | Yearly                                                         |
|                          | Poverty Alleviation and Social Safety Division                                  | Progress reports and disbursement                                                                                                                                                                                    | Bi- annual                                                     |
| Development partners     | ADB, World Bank                                                                 | Reports, meetings                                                                                                                                                                                                    | According to requirements agreed with each development partner |
| Public and civil Society | General public: enquiries                                                       | <ul style="list-style-type: none"> <li>• BISP website</li> <li>• Call Center and Tehsil offices</li> <li>• Media</li> </ul>                                                                                          | As required                                                    |
|                          | Local communities (potential beneficiaries)                                     | <ul style="list-style-type: none"> <li>• Media</li> <li>• Social mobilization campaigns by BISP staff</li> <li>• school system and word of mouth</li> <li>• Community health workers and BCC implementers</li> </ul> | As required                                                    |
| Provincial governments   | Provincial, district and tehsil Health and Education authorities/ officials.    | <ul style="list-style-type: none"> <li>• Coordination meetings at tehsil, district, provincial and headquarter level.</li> <li>• Progress reports on targets and achievements</li> </ul>                             | Quarterly                                                      |
| Media                    | National/regional media                                                         | Interviews with persons designated by BISP, Press statements                                                                                                                                                         | As required                                                    |
| Parliament               | Both Houses of Parliament                                                       | Annual Report                                                                                                                                                                                                        | Annually                                                       |
| BISP Beneficiaries       | Women beneficiaries of UCT                                                      | Grievance management system, media, communication campaigns                                                                                                                                                          | As required                                                    |
|                          | Mothers who are beneficiaries of CCT-HN                                         | Grievance management system, facilitation center staff, media communication campaigns                                                                                                                                | As required                                                    |
|                          | Mothers and school aged children who are beneficiaries of CCT-education stipend | Grievance management system, School system: communication between teachers and BISP staff, communication campaigns                                                                                                   | As required                                                    |
|                          | Women in financial literacy classes                                             | Through class facilitators                                                                                                                                                                                           |                                                                |

Source: Asian Development Bank.

88. The implementation status will be updated during presentation.

**G. Development Coordination**

89. The program builds on lessons from previous ADB and development partner project investment and policy-based loans to Pakistan and the successes generated by their complementary approach and multi partner dialogue. ADB will continue working with existing development partners, while co financing opportunities with other partners will be explored. During program implementation, ADB and other development partners will join the quarterly review meetings as coordinated by the Program Supervisory Committee.

## V. INTEGRATED RISKS AND MITIGATING MEASURES

### A. Key Risks and Mitigating Measures

**Table 13: Status of Integrated Risk Assessments and Mitigating Measures**  
(as of 22 October 2021)

| <b>Risks</b>                                                                                                                                                                                                                                                                           | <b>Rating without Mitigating Measures</b> | <b>Key Mitigating Measures</b>                                                                                                                                                                                                                                                  |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Results</b>                                                                                                                                                                                                                                                                         |                                           |                                                                                                                                                                                                                                                                                 |
| Targeting errors could lead to exclusion of the most deserving families.                                                                                                                                                                                                               | Moderate                                  | Enhance targeting through improved grievance management. Collaborate with the World Bank on National Socio-Economic Registry updates.                                                                                                                                           |
| Payment providers (outlets and automated teller machines) are difficult to access for the rural poor.                                                                                                                                                                                  | Substantial                               | Include in upcoming negotiations (2022) with payment service providers, enlisting allies as appropriate.                                                                                                                                                                        |
| High turnover of seconded government staff and consultants undermines capacity.                                                                                                                                                                                                        | Moderate                                  | Enlist support from key decision makers to find a viable solution as the program expands.                                                                                                                                                                                       |
| Conditional CCT-HN: Poor coordination between BISP and different health authorities could delay results achievement.                                                                                                                                                                   | Moderate                                  | Develop coordination mechanisms along with terms of reference for all levels to enable timely resolution of delays.                                                                                                                                                             |
| Low uptake of health and nutrition services by potential beneficiaries because of cultural and other barriers.                                                                                                                                                                         | Substantial                               | Implement strong community and facility BCC campaigns. Leverage existing administrative structures such as local health workers to transmit messages.                                                                                                                           |
| Absence of comprehensive BCC on health and nutrition leads to low impact on improving young child nutrition. Communities may still be unwilling to engage in CCT for education, especially girls' secondary education.                                                                 | High                                      | Ensure capacity of the BCC unit at BISP. Implement effective social mobilization and BCC campaigns designed by the new BCC unit. Enlist help from local or community leaders.                                                                                                   |
| Supply-side gaps in health services could compromise the expansion and effectiveness of the program.                                                                                                                                                                                   | Substantial                               | Conduct health facility assessments according to the World Health Organization's service availability and readiness assessment guidelines in selecting participating health facilities. Ensure prior staff and health workers training.                                         |
| CCT-education stipend (Taleemi Wazaif): COVID-19 continues to constrain regular school attendance.                                                                                                                                                                                     | Moderate                                  | Adapt compliance requirements and payments to provincial responses to COVID-19 patterns.                                                                                                                                                                                        |
| Communities may still be unwilling to engage in CCT-education stipend program, especially for girls' secondary education.                                                                                                                                                              | Substantial                               | Implement effective social mobilization campaigns, use the BCC unit to develop messages on girls' education from sociocultural and religious perspectives. Enlist help from elders and religious and political leaders.                                                         |
| <b>Monitoring, evaluation, and management information systems</b>                                                                                                                                                                                                                      |                                           |                                                                                                                                                                                                                                                                                 |
| Lack of coordination between the M&E Wing and operational wings leads to overlaps and gaps in M&E.                                                                                                                                                                                     | Moderate                                  | Ensure organization-wide update of M&E framework for BISP during the MIS process, address concerns, and clearly define roles and capacities.                                                                                                                                    |
| In-house expertise may be insufficient to undertake end-to-end business process mapping and development of comprehensive system requirements. Risk of an integrated MIS platform being developed without adhering to international software development life-cycle guiding principles. | Substantial                               | Information Technology Wing to seek external technical assistance to acquire more resources, as deemed necessary.<br><br>Establish a proper quality control and progress review mechanism to ensure that technical outputs are reviewed and verified before operationalization. |
| <b>Financial management</b>                                                                                                                                                                                                                                                            |                                           |                                                                                                                                                                                                                                                                                 |

| <b>Risks</b>                                                                                                                                                                                                                                                                                                             | <b>Rating without Mitigating Measures</b> | <b>Key Mitigating Measures</b>                                                                                                                                                                                                                                                                                                     |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Risk management: BISP does not have a comprehensive risk management policy in place.                                                                                                                                                                                                                                     | Substantial                               | Develop and implement an entity-level CRMF. Annual reporting of CRMF implementation to the BISP Board.                                                                                                                                                                                                                             |
| Staffing: The F&A Wing and IA Wing to some extent rely on staff seconded from the government, which is in line with BISP requirements but creates challenges to sustaining capacity.                                                                                                                                     | Moderate                                  | Complete the filling of vacant managerial positions in the F&A Wing and IA Wing.                                                                                                                                                                                                                                                   |
| Fund management and expenditure authorization: The UCT and CCT programs are not operationally integrated and a framework enabling data sharing is lacking.                                                                                                                                                               | High                                      | Complete and integrate financial reporting with operations (UCT and CCT programs) through the enterprise resource planning system.                                                                                                                                                                                                 |
| Information systems: BISP does not have an integrated computerized financial MIS.                                                                                                                                                                                                                                        | Moderate                                  |                                                                                                                                                                                                                                                                                                                                    |
| Accounting and internal control: While BISP has become the first public sector entity that has shifted completely to accrual-based accounting, its in-house capacity to undertake accrual-based accounting needs strengthening.                                                                                          | Substantial                               | The F&A Wing to ensure that BISP's annual entity-level financial statements, prepared based on IPSAS (accrual basis), will be of such quality as to ensure that there will be no qualification in the external auditor's report relating to noncompliance with BISP's accounting and financial reporting policies and regulations. |
| Internal audit: Vacancies in 9 out of 19 sanctioned positions in the Internal Audit Wing limit its capacity. BISP is filling audit assistant and assistant audit officer positions. A number of unsettled and pending historical internal and external audit observations (currently around 29) pose risks. <sup>a</sup> | High                                      | Fill the vacant internal audit positions. Ensure that all Internal Audit observations are presented to and discussed by the Departmental Accounts Committee within 3 months. Internal Audit Wing shall monitor and report quarterly on the resolution of internal audit observations.                                              |
| Financial reporting: The F&A Wing's preparation of IPSAS (accrual basis)-compliant entity-level financial statements is delayed and has previously required external support.                                                                                                                                            | Substantial                               | The F&A Wing to develop its capacity to produce IPSAS (accrual basis) entity-level financial statements within 3 months of fiscal yearend.                                                                                                                                                                                         |
| External audit: Settlement of AGP audit observations is delayed, and BISP is not maintaining an updated audit log. External audits of BISP's annual financial statements by a private firm were delayed.                                                                                                                 | Moderate                                  | Update the audit log with respect to AGP audits. Complete the external audits of the entity-level financial statements for FY2020 and FY2021 in a timely manner.                                                                                                                                                                   |
| Indicative budget ceiling: Finance Division did not issue indicative budget ceiling to BISP for FY2023 and FY2024 under the head "grant" with annual budget for FY2021-FY2022. <sup>b</sup>                                                                                                                              | High                                      | Finance Division to ensure issuance of forward budget estimates for BISP, in compliance with the Public Finance Management Act, 2019                                                                                                                                                                                               |
| <b>Procurement</b>                                                                                                                                                                                                                                                                                                       |                                           |                                                                                                                                                                                                                                                                                                                                    |
| Understaffing of Procurement Wing, including high turnover of consultants                                                                                                                                                                                                                                                | High                                      | Appoint a full-time director general or director. Engage at least one deputy director and an assistant director each for goods, services, and contract management.                                                                                                                                                                 |
| Procurement planning needs to be strengthened and coordinated in a timely manner with all BISP wings.                                                                                                                                                                                                                    | Substantial                               | Complete and post consolidated annual procurement plan by 31 August of each fiscal year and regular updates, including complete information on all procurement activities irrespective of procurement method.                                                                                                                      |
| Weak contract management                                                                                                                                                                                                                                                                                                 | High                                      | Update the BISP procurement manual to clearly define roles and responsibilities of various wings, including for contract management. Develop a contract management plan for each contract and closely monitor each contract. Provide training to                                                                                   |

| <b>Risks</b>                                                                                                                                                          | <b>Rating without Mitigating Measures</b> | <b>Key Mitigating Measures</b>                                                                                                                                                                                                                                                                      |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                                                                                                       |                                           | BISP and regularly engage stakeholders (suppliers and partners).                                                                                                                                                                                                                                    |
| Weak capacities for procurement                                                                                                                                       | Moderate                                  | Institutionalize capacity-building programs. Introduce a medium-term professional development plan.                                                                                                                                                                                                 |
| Suboptimal office space and resources could lead to poor maintenance of procurement records.                                                                          | Moderate                                  | Equip Procurement Wing with office equipment and working space, including a safe and secure place for maintaining procurement records.                                                                                                                                                              |
| Use of direct contracting with the government and United Nations agencies by the operational wings                                                                    | Substantial                               | Procurement Wing shall handle procurement and contract negotiations using competitive methods. Follow proper procurement procedures, including issuance of complete bid documents, bid opening, and evaluation process. Include procedures for direct contracting method in the procurement manual. |
| Online procurement complaint handling not functioning                                                                                                                 | Substantial                               | Make effective BISP's online procurement complaint handling system.                                                                                                                                                                                                                                 |
| <b>Safeguards</b>                                                                                                                                                     |                                           |                                                                                                                                                                                                                                                                                                     |
| Absence of full-time gender staff in BISP could lead to loss of opportunities for greater development collaboration.                                                  | Moderate                                  | Appoint a full-time gender advisor within BISP.                                                                                                                                                                                                                                                     |
| Lack of integration of climate and risk information into targeting mechanism could lead to suboptimal preparedness for climate-related disasters.                     | Substantial                               | Develop and implement a dynamic and flexible targeting mechanism using climate and disaster risk information.                                                                                                                                                                                       |
| Shock responsiveness in BISP needs further strengthening to extend social protection coverage to families hit hard by shocks.                                         | Moderate                                  | Introduce design features in BISP UCT and CCT programs to strengthen shock responsiveness.                                                                                                                                                                                                          |
| Drought, flood, epidemic, earthquake, influx of internally displaced people, or other complex emergencies disrupt BISP's ability to implement the program as planned. | Substantial                               | Absorb within the program the new requirements for the operation of schools and health facilities, following the lead taken by local governments.                                                                                                                                                   |
| <b>Overall results-based lending program risk</b>                                                                                                                     | <b>Substantial (pre-mitigation)</b>       |                                                                                                                                                                                                                                                                                                     |

AGP = Auditor General of Pakistan, BCC = behavioral change communication, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, COVID-19 = coronavirus disease, CRMF = comprehensive risk management framework, F&A = finance and account, IA = internal audit, IPSAS = International Public Sector Accounting Standards, M&E = monitoring and evaluation, MIS = management information system, UCT = unconditional cash transfer.

Note: Risk factors are assessed against two dimensions: (i) the likelihood that the risk will occur, and (ii) the impact of the risk on the outcome. Rating scale: low = low likelihood and low impact; moderate = substantial to high likelihood but low to moderate impact; substantial = low to moderate likelihood but substantial to high impact; high = high likelihood and high impact.

<sup>a</sup> For example, serious internal audit irregularities relating to payments by BISP were identified in the preparation of the 2014 Social Protection Development Project. Following mitigation measures implemented during FY2015–FY2020, there have been significant improvements in BISP's capacity to settle audit observations. In particular, project investments in 2019 and 2020 highlighted a substantial reduction in pending and historical audit observations

<sup>b</sup> "Under Section 9 of the Public Finance Management Act, 2019 the Federal Government shall, in respect of every financial year, cause to be laid before the National Assembly a medium-term performance based budget along with the Annual Budget Statement." The Act requires the medium-term performance based budget to include policies, goals, past and future expenditures outputs, outcomes, and related performance indicators and targets in respect of every principal accounting officer. (Public Finance Management Act 2019).

Sources: Asian Development Bank and Government of Pakistan.

**B. Issues and Changes**

90. During implementation, this part will be updated to reflect the progress or any changes in the implementation of the risk assessment and mitigating measures and the reasons for doing so.



## VI. PROGRAM ACTION PLAN

### A. Status of Program Action Plan

**Table 14: Status of Program Action Plan**  
(as of 22 October 2021)

| Actions                                                                                                                                                                                                                 | Responsible Agency | Time Frame for Implementation                                            |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|--------------------------------------------------------------------------|
| <b>Financial management</b>                                                                                                                                                                                             |                    |                                                                          |
| Implement enterprise resource planning system that supports electronic data exchange between the financial reporting and BISP payment system.                                                                           | BISP               | By December 2024                                                         |
| Fill all vacant positions in the Internal Audit Wing.                                                                                                                                                                   | BISP               | By 31 December 2021                                                      |
| Ensure that all internal audit observations have been presented to and discussed by the Departmental Accounts Committee within 3 months.                                                                                | BISP               | Annual (2022, 2023, 2024, and 2025).                                     |
| Complete the external audit on entity financial statements (i) for FY2020 by 31 December 2021 and (ii) for FY2021 by 31 March 2022.                                                                                     | BISP               | (i) by 31 December 2021<br>(ii) by 31 March 2022                         |
| Finance and Accounting Wing will update the audit log on a quarterly basis.                                                                                                                                             | BISP               | Quarterly (2022, 2023, 2024, and 2025)                                   |
| Upload all audited entity-level financial statements on the BISP external website within 2 months of receipt from the auditor.                                                                                          | BISP               | Within 2 months of receipt from the auditor (2022, 2023, 2024, and 2025) |
| Establish one-window Ehsaas centers at <i>tehsil</i> (sub-district) level.                                                                                                                                              | BISP               | 2022–2025                                                                |
| Expand the UCT program to include 10 million beneficiaries.                                                                                                                                                             | BISP               | By 2025                                                                  |
| <b>Procurement</b>                                                                                                                                                                                                      |                    |                                                                          |
| Staff the Procurement Wing with five consultants (two from ADB and three from the World Bank), including any approved position immediately while waiting for restructuring.                                             | BISP               | 30 June 2022                                                             |
| Procurement Wing to be provided with office equipment and working space, including for maintaining procurement records and files in a safe and secure place                                                             | BISP               | 30 June 2022                                                             |
| Procurement Wing to be staffed with additional support staff                                                                                                                                                            | BISP               | 30 June 2022                                                             |
| Online procurement complaint handling system to be made effective                                                                                                                                                       | BISP               | 30 June 2022                                                             |
| Completion and posting of the year's consolidated procurement plan by 31 August of each fiscal year and regular update, including complete information of all procurement activities irrespective of procurement method | BISP               | Immediate, and 31 August, (2022, 2023, 2024, and 2025)                   |
| Develop milestone activity tracking sheet for each procurement activity and take timely action to complete contract within agreed timelines. User wings (divisions) to be fully engaged in this exercise                | BISP               | 31 December 2021                                                         |
| Engage a firm to conduct third-party fiduciary review for each fiscal year (draft terms of reference to be agreed by ADB and BISP and draft fiduciary report to be shared by BISP to ADB).                              | BISP               | By June each year                                                        |

| <b>Actions</b>                                                                                                                                                                                                                                | <b>Responsible Agency</b> | <b>Time Frame for Implementation</b>                                                            |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------------------------------------------------------|
| Reduce number of contracts subject to direct contracting to ensure transparency and competitiveness.                                                                                                                                          | BISP                      | Immediate                                                                                       |
| Develop customized bid documents for BISP (request for quotation, goods, and services).                                                                                                                                                       | BISP                      | Immediate                                                                                       |
| <b>Monitoring, evaluation, and management information system</b>                                                                                                                                                                              |                           |                                                                                                 |
| An action plan for the design, development, and enhancements of an integrated MIS developed in line with meeting disbursement-linked indicator 6 objectives, including development of an organization-wide M&E framework                      | BISP                      | By 31 March 2022                                                                                |
| Ensure validation of CCT-education stipend and CCT-HN monitoring reports by the M&E Wing.                                                                                                                                                     | BISP                      | Continual                                                                                       |
| Develop and update annually an organization-wide M&E framework and manual covering all initiatives and programs of BISP.                                                                                                                      | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| Build the capacity of relevant BISP staff to implement M&E activities according to the updated M&E framework and manual.                                                                                                                      | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| <b>Social protection</b>                                                                                                                                                                                                                      |                           |                                                                                                 |
| Automate grievance redress system for CCT programs and include specific case data on CCT-relevant complaint reporting and resolution                                                                                                          | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| Approve financial literacy pilot project by the BISP board, including design and implementation plan                                                                                                                                          | BISP                      | 2022                                                                                            |
| Include messages on the grievance management system to educate women in all mobilization and BCC campaigns conducted by the proposed RBL program.                                                                                             | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| <b>CCT-education stipend</b>                                                                                                                                                                                                                  |                           |                                                                                                 |
| Review the CCT-education stipend program for secondary education in selected 53 districts least developed in secondary education to identify areas for improvement.                                                                           | BISP                      | Q1 2023                                                                                         |
| Conduct a study on CCT children in terms of transition and completion, including data drawn from MIS and field implementation.                                                                                                                | BISP                      | 2023                                                                                            |
| Review and update the current formula used to calculate the level of CCT-education stipend and update the quarterly amount per beneficiary child (boy and girl) according to the newly approved formula at least once during the RBL program. | Steering Committee, BISP  | Formula updated by 2023, and the amount of cash transfer updated at least once during 2023–2025 |
| BISP adopts recruitment plan for <i>tehsil</i> offices in line with the government policy on recruitment regarding female quota and merit.                                                                                                    | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| MIS updated with the required content for data collection, validation, and reporting, especially on the status of beneficiaries regarding transition, graduation, out-of-school status before CCT enrollment, and other information           | BISP                      | 2022, 2023, 2024, and 2025                                                                      |
| <b>CCT-HN</b>                                                                                                                                                                                                                                 |                           |                                                                                                 |
| Ensure placement of dedicated human resources for BCC within BISP for the development of the BCC component under CCT.                                                                                                                         | BISP                      | Q2 2022                                                                                         |

| Actions                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Responsible Agency                                                      | Time Frame for Implementation                                             |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------|---------------------------------------------------------------------------|
| <p>Issue notifications to add on the existing MOUs signed between BISP and the relevant health departments responsible for services in the 22 target districts as follows:</p> <p><b>BISP's specific input responsibilities:</b></p> <p>(iv) Issue notifications to specify BISP's role and responsibilities in provincial and district project coordination committee and project coordination unit.</p> <p>(v) Issue notifications to ensure all BISP staff required at province, district, and FC levels are trained and deployed at duty stations, with staff for the provincial and district project coordination units. (Already in MOU and to be retained: <i>BISP's financial support to cover the cost of training of female health workers, female health supervisors, and other community-based health workers for CCT-HN and BISP's provision of logistics and supplies for FCs and MIS specified and confirmed.</i>)</p> <p><b>Health department's specific input responsibilities:</b></p> <p>(vi) Issue notifications to specify health department's role and responsibilities in provincial and district project coordination committee and project coordination unit.</p> <p>(vii) Issue notifications to ensure the designation and provision of part of existing infrastructure at rural health centers, <i>tehsil</i> headquarters hospitals, and basic health units, where these are to become FCs. (Already in MOU and to be retained: <i>health department's commitment to provide health staff as needed for CCT-HN.</i>)</p> | BISP                                                                    | 2022, 2023, and 2024                                                      |
| Monitor and assess the number of beneficiaries in target districts provided with BCC interventions on maternal, child, adolescent nutrition, infant and young child feeding, and child health.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | BISP in collaboration with health departments                           | At least one assessment per year, 2022, 2023, 2024, and 2025              |
| BISP to appoint at least one female staff in each FC to facilitate female beneficiaries                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | BISP                                                                    | From 2022, throughout                                                     |
| Implement an adolescent nutrition pilot project for iron and folic acid supplementation in schools in two districts (one in Khyber Pakhtunkhwa and one in Balochistan) for adolescent schoolgirls (10–19 years old) of UCT beneficiary households.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | BISP in collaboration with health departments and education departments | 2022–2025                                                                 |
| <p>Conduct a comprehensive evaluation of the CCT-HN program in target districts, including sustainability aspects and the BCC component.</p> <p>Share the terms of reference and evaluation design with ADB for comments.</p> <p>Share the results with national nutrition entities, ADB, and other development partners.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | BISP                                                                    | 2022–2025, with data collection processes according to evaluation design. |
| <b>Gender</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                         |                                                                           |
| <p>Given that all of BISP's programs are gender focused, a gender specialist (consultant) will assist in (i) documentation and reporting of gender impacts of outputs 2 and 3 of the results-based framework; (ii) consultations with BISP beneficiaries for their feedback on the program interventions, including grievance redressal mechanism, CCT-education stipend, and CCT-HN; (iii) training of staff at BISP <i>tehsil</i> offices in gender awareness and sensitization. The gender specialist (consultant) will be attached with the BISP's CCT Wing.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | BISP                                                                    | 2022 onwards                                                              |
| <b>Safeguards</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                                                         |                                                                           |
| BISP's NSER Wing to launch a special campaign for full registration of Kalash population (in line with indigenous peoples category under the PSSA), considering cultural and linguistic barriers, to provide them with equitable opportunities to receive program benefits.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | BISP                                                                    | 2022                                                                      |

| <b>Actions</b>                                                                                                                                                            | <b>Responsible Agency</b> | <b>Time Frame for Implementation</b> |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------------|
| BISP to ensure that private schools attended by Kalash children in the Bamburet, Birir, and Rambur valleys are included in the list of eligible schools for CCT education | BISP                      | From 2022                            |
| Appoint a BISP focal point for PSSA follow-up and coordination of implementation from the CCT Wing.                                                                       | BISP                      | From 2022                            |
| Implement the PSSA.                                                                                                                                                       | BISP                      | From 2022                            |
| <b>Climate change</b>                                                                                                                                                     |                           |                                      |
| BISP's NSER Wing to develop and implement a dynamic and flexible targeting mechanism using climate and disaster risk information                                          | BISP                      | 2022, 2023                           |
| Introduce design features in BISP UCT and CCT programs to strengthen shock responsiveness.                                                                                | BISP                      | 2022, 2023                           |

ADB = Asian Development Bank, BCC = behavior change communication, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CCT-HN = conditional cash transfer for health and nutrition, CHW = community health worker, FC = facilitation center, M&E = monitoring and evaluation, MIS = management information system, MOU = memorandum of understanding, NSER = National Socio-Economic Registry, PSSA = program safeguards systems assessment, RBL = results-based lending, UCT = unconditional cash transfer.

Sources: Asian Development Bank and Benazir Income Support Programme.

## **B. Issues and Changes**

91. This section on changes made to the PAP and the reasons for doing so will be updated during implementation.

## **VII. TECHNICAL ASSISTANCE**

### **A. Summary**

92. A transaction technical assistance (TRTA) for \$750,000 financed at a grant basis by ADB's Technical Assistance Special Fund (TASF 6) to support the preparation of the RBL program was approved in December 2020.<sup>30</sup> Supplementary financing of \$150,000 from ADB's Climate Change Fund (CCF) resources was approved on 24 August 2021 for the TRTA to provide consulting services in the following areas: (i) assessment of institutional structures in place for social protection and potential entry points for integrating climate and disaster risk information in the targeting mechanism of BISP; (ii) assessment of how climate change affects the livelihoods of current and potential beneficiaries, what the current coping strategies are with a focus on women; (iii) analysis of the social protection system and how the targeting mechanism could be updated to include climate and disaster climate vulnerability data; (iv) analysis of the climate and disaster risk information systems and how this could be used to update beneficiary registry using climate vulnerability data; (v) analysis of capacity building needs of government officials at different levels (BISP, Hydromet and Disaster Management Authorities at the federal, provincial and district levels etc.) on the use and inclusion of climate and disaster risk information for the social protection program; (vi) analysis of capacity building needs of BISP beneficiaries with a focus on women on disaster preparedness and resilient livelihood opportunities (like climate smart agriculture) which will improve their adaptive capacity to deal with future climate shocks; and (vii) supporting BISP to incorporate the climate change aspects to its business plan as a follow-up.

93. An additional supplementary financing of \$1.0 million is being pursued<sup>31</sup> to support (i) the design of study for social mobilization and behavioral change, (ii) the design of a comprehensive risk management framework, (iii) advisory support for the implementation of BISP's procurement plan FY2021-FY2023, (iv) mid-term evaluation of implementation of secondary education CCT in 53 districts least advanced in secondary education, (v) a study on CCT students' performance in terms of transition and completion, (vi) development of a financial formular for defining and updating the amount of CCT on education, (vii) design of pilot scheme for provision of folic acid supplements for adolescent schoolgirls in 2 selected districts, and (viii) mapping study of the capacities of the health facilities at different levels for extending the targeted health and nutrition service for CCT beneficiaries.

### **B. Implementation Status**

94. Update the implementation status.

### **C. Issues and Changes**

95. Any major issues during implementation and the measures adopted or planned to address them will be summarized.

<sup>30</sup> ADB. 2020. [Technical Assistance to the Islamic Republic of Pakistan for Preparing the Integrated Social Protection Development Program](#). Manila.

<sup>31</sup> Planned resources are from TASF-5 and TASF-6 savings, TASF-7 and TASF-others.

## D. Consulting Service Requirement

96. Under the ADB RBL program, consulting and non-consulting services will be needed in the following areas. The outline Terms of Reference are provided in Appendix 5.

97. The key consulting services requirement includes about 793.5 person-months (64 person-months for internationals, 729.5 person-months for nationals) of consulting services are required to (i) support program implementation, and (ii) strengthen the institutional and operational capacity of the program agencies. Table 15-1 indicates the selection approaches for the consulting services. The key individual recruitments include about 245 positions for a total of 11,760 person-months. Table 15-2 indicates the selection approaches for the individual recruitments and the accompanied operational and administration fees including for some targeted trainings for the operationalization of the CCT programs.

**Table 15-1: Consulting Services in the RBL Program**

| Package Number   | General Description                                              | Estimated value (in US\$) | Selection Method | Type of Proposal | Advertisement Date (quarter / year) | Comments <sup>a</sup>                                                                                                                             |
|------------------|------------------------------------------------------------------|---------------------------|------------------|------------------|-------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Output 1:</b> | Fiduciary review (procurement component) firm                    | 200,000                   | CQS              | BTP              | Q2 / 2022                           | Assignment: National<br><br>Procurement aspects review annually for FY2022, FY2023, FY2024, and FY2025                                            |
|                  | Integrated MIS design and development (including the GRM system) | 400,000                   | ICS              |                  | Q1 / 2022                           | Assignment: National (multiple)                                                                                                                   |
|                  | Grievance redress system data evaluation and spot check firm     | 448,800                   | QCBS             | STP              | Q1/2023                             | Assignment: National<br><br>Quality-Cost Ratio: 80:20                                                                                             |
|                  | Audit firm <sup>b</sup>                                          | 150,000                   | CQS              | BTP              | Q1 / 2024                           | Assignment: National;<br><br>Audit for entity level annual financial statements of FY2024, FY2025, and FY2026.<br><br>Need no objection from AGP. |
| <b>Output 2:</b> | OOSC in ALP/NFE coverage and evaluation study firm               | 100,000                   | CQS              | BTP              | Q1 / 2022                           | Assignment: National                                                                                                                              |
|                  | Firm on education CCT evaluation and financial formular          | 800,000                   | QCBS             | FTP              | Q1 / 2023                           | Assignment: International<br><br>Quality-Cost Ratio: 90:10                                                                                        |
| <b>Output 3</b>  | CCT-HN implementation firm (WFP)                                 | 7,390,000                 | SSS              | FTP              | Q1 / 2022                           | Assignment: International<br><br>The assignment includes the design for BCC strategy and                                                          |

|                           |                                                               |         |      |     |           |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|---------------------------|---------------------------------------------------------------|---------|------|-----|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                           |                                                               |         |      |     |           | <p>action plan on HN CCT, to be mobilized from UNICEF under the coordination of the WFP.</p> <p>It includes the costs related to international and national specialists' remunerations, trainings on social and behavioral change communication, campaigns on social mobilization and communication, trainings on CMAM (SAM, SAM+), trainings of trainers, facilitation center staff, and the field- and community-based health workers, field monitoring, travels, and provincial and overall reviews.<sup>c</sup></p> <p>BISP should justify in details according to PPRA rules about the direct contracting. It should be aligned with the ADB policy on results-based lending programs regarding the high-value contracts if the firm's contract will also include delegated procurement of goods and works and individual recruitments.</p> |
|                           | CCT-HN evaluation firm                                        | 500,000 | QCBS | FTP | Q3 / 2022 | Assignment: National<br><br>Quality-Cost Ratio: 80:20                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
| <b>Program Management</b> | Program implementation & coordination specialist (48 PM)      | 192,000 | ICS  |     | Q4 / 2021 | National                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|                           | Gender and social development specialist <sup>d</sup> (48 PM) | 192,000 | ICS  |     | Q1 / 2022 | National                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|                           | Safeguards specialist (24 PM)                                 | 96,000  | ICS  |     | Q1 / 2022 | National                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|                           | M&E specialist                                                | 192,000 | ICS  |     | Q1 / 2022 | National                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
|                           | International BCC specialist (6 PM)                           | 200,000 | ICS  |     | Q1 / 2022 | International                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |

|  |                                                  |         |     |  |                       |                                                                                                                                                                                                                  |
|--|--------------------------------------------------|---------|-----|--|-----------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  | National BCC specialists (2 people x 12 PM each) | 266,880 | ICS |  | Q1 / 2022             | National                                                                                                                                                                                                         |
|  | IVA consultants (block allocation)               | 500,000 | ICS |  | Q1 / 2022 and onwards | Individual consultants are allowed to be hired to support Planning Commission (IVA) in key DLI verification tasks, among whom there are two to three individual consultants supporting the IVA at routine basis. |

AGP = Auditor General of Pakistan, ALP = accelerated learning program, BCC = behavioral change and communication, BISP = Benazir Income Support Program, BTP = biodata technical proposal, CCT = conditional cash transfer, CMAM = community-based management of acute malnutrition, CQS = consultants qualification selection, DLI = disbursement-linked indicator, FTP = full technical proposal, FY = fiscal year, GRM = grievance redress management, HN = health and nutrition, ICS = individual consultant selection, IVA = independent verification agency, M&E = monitoring and evaluation, MIS = management information system, NFE = non-formal education, OOSC = out-of-school children, P4R = program for results, PM = person-months, PPRA = Public Procurement Regulatory Authority, Q = quarter, QCBS = quality and cost based selection, RBL = results-based lending, SAM = severe acute malnutrition, SSS = single source selection, STP = simplified technical proposal, TORs = terms of reference, WFP = World Food Programme, UNICEF = United Nations Children's Fund.

<sup>a</sup> The TORs and draft reports will be priorly reviewed by the ADB.

<sup>b</sup> The BISP's entity level annual financial statement will be audited by external auditor until FY2023 under the ongoing ADB-financed Social Protection Development Project.

<sup>c</sup> The training includes training of trainers, training of facilitation center staff, and training of the facility-based and community-based health workers (LHWs, CHWs, CMWs) in 22 districts.

<sup>d</sup> The TORs for this position will be detailed and consolidated to cater for BISP reporting needs on Gender and social safeguards, in line with ongoing programs financed by development partners.

Source: Asian Development Bank and Benazir Income Support Programme.



**Table 15-2: Individuals Recruitments in the RBL Program**

| Package Number                                                                     | General Description                                                                                                    | Estimated value (in US\$) | Selection Method       | Type of Proposal | Advertisement Date (quarter / year) | Comments                                                                                                      |
|------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------------|------------------|-------------------------------------|---------------------------------------------------------------------------------------------------------------|
| <b>Program management</b>                                                          | BISP HQ CCT-HN unit support officer (48 PM)                                                                            | 96,000                    | individual recruitment |                  | Q2 / 2022                           | National                                                                                                      |
|                                                                                    | BISP provincial level CCT-HN support officers (2 people x 48 PM each)                                                  | 144,000                   | individual recruitment |                  | Q2 / 2022                           | National                                                                                                      |
|                                                                                    | BISP district level CCT-HN support officers (22 people x 48 PM each)                                                   | 960,000                   | individual recruitment |                  | Q2 / 2022                           | National                                                                                                      |
|                                                                                    | Facilitation center staff (220 people x 48 PM each)                                                                    | 2,820,000                 | individual recruitment |                  | Q2 / 2022                           | National. To be recruited under the nutrition CCT implementation firm (WFP).                                  |
| <b>Other expenses (training, allowances, and administrative costs)<sup>a</sup></b> | Training for school teachers and principals on CCT enrolment, monitoring, and dealing with older OOSC                  | 100,000                   |                        |                  |                                     |                                                                                                               |
|                                                                                    | Training and allowances for school administration and teachers on iron-folic-acid supplementation pilot in 2 districts | 20,000                    |                        |                  |                                     | Implementation modality to be determined in the pilot design.                                                 |
|                                                                                    | Allowances for facility-based and community-based health workers (LHWs, CHWs, CMWs) in 22 districts                    | 180,000                   |                        |                  |                                     | Included in the BISP's contract with the nutrition CCT implementation firm (WFP) as results-based incentives. |
|                                                                                    | Provincial project coordination committee administrative cost                                                          | 28,800                    |                        |                  |                                     |                                                                                                               |
|                                                                                    | District project coordination units administrative cost                                                                | 864,000                   |                        |                  |                                     |                                                                                                               |

ADB = Asian Development Bank, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CHW = community health worker, CMW = community midwife, HN = health and nutrition, HQ = headquarters, LHW = lady health worker, OOSC = out-of-school children, Q = quarter, WFP = World Food Programme.

Note: The ADB and World Bank supported BISP in developing training modules for financial literacy. Gates Foundation is supporting finalization of the training modules.

<sup>a</sup> The trainings for trainers, facilitation center staff, and the facility-based and community-based health workers (LHWs, CHWs, CMWs) in 22 districts under output 3 are not included in this table but in table 15-1.

Sources: Asian Development Bank and Benazir Income Support Programme

98. The consulting and non-consulting service engagement status will be reviewed and updated during program implementation.

99. In addition to the services, the RBL program will also involve procurement of goods. The initial procurement plan of goods is included in Appendix 6.

## VIII. MONITORING OF KEY PROGRAM COVENANTS

100. This section will be updated during program implementation (to summarize the status of key program covenants; summarize any major issues during implementation and the measures adopted or planned to address them; and summarize any changes made to the covenants and the reasons for doing so).

## IX. SUMMARY OF KEY OUTSTANDING ISSUES

101. During RBL program implementation, the key outstanding issues and the status in addressing these will be provided here. The next steps in addressing these and the expected time frame will also be detailed here.

**Table 16: Key Outstanding Issues and Actions**  
(as of {date})

| Number <sup>a</sup> | Key Issues | Status in Addressing the Issues | Next Steps | Responsible Agencies and People | Time Frame for Implementation |
|---------------------|------------|---------------------------------|------------|---------------------------------|-------------------------------|
|                     |            |                                 |            |                                 |                               |
|                     |            |                                 |            |                                 |                               |
|                     |            |                                 |            |                                 |                               |
|                     |            |                                 |            |                                 |                               |
|                     |            |                                 |            |                                 |                               |
|                     |            |                                 |            |                                 |                               |

Either define abbreviations within the table or list them alphabetically and define them below the table. Use a consistent approach and do not define some in the table and others below the table.

<sup>a</sup> Add or delete rows as needed. To ensure that the program is results-focused and actions can be achieved, the number of actions should be limited and the actions should be carefully selected.

Source(s): List table source(s).

## X. ACCOUNTABILITY MECHANISM

102. The Accountability Mechanism provides an independent forum and process whereby people adversely affected by ADB-assisted operations can voice and seek a resolution of their problems, as well as report alleged violations of ADB's operational policies and procedures.<sup>32</sup> People who are, or may in the future be, adversely affected by a program supported by RBL may submit complaints to ADB's Accountability Mechanism.

103. Before submitting a complaint to the Accountability Mechanism, affected people should make a good faith effort to resolve their problems and/or issues by working with the concerned ADB operations department. Only after doing that, and if they are still dissatisfied, should they approach the Accountability Mechanism.

## XI. CHANGES IN PROGRAM SCOPE AND IMPLEMENTATION ARRANGEMENTS

104. Major and minor changes in scope and implementation arrangements, if any during implementation will be recorded to provide a chronological history of these changes.

<sup>32</sup> ADB. 2012. [Accountability Mechanism Policy 2012](#). Manila.

**Table 17: Changes in Scope and Implementation Arrangements**  
(as of {date})

| Number <sup>a</sup> | Changes and Key Reasons <sup>b</sup> | Date | Names of Documents <sup>c</sup> |
|---------------------|--------------------------------------|------|---------------------------------|
| 1                   |                                      |      |                                 |
| 2                   |                                      |      |                                 |
| 3                   |                                      |      |                                 |
| 4                   |                                      |      |                                 |
| 5                   |                                      |      |                                 |
| 6                   |                                      |      |                                 |

Either define abbreviations within the table or list them alphabetically and define them below the table. Use a consistent approach and do not define some in the table and others below the table.

<sup>a</sup> Add or delete rows as needed.

<sup>b</sup> Summarize the changes and reasons. Be brief.

<sup>c</sup> List the names of the document authorizing the changes, e.g., Memo approved by Director xxx dated xxxx.

Source(s): List table source(s).

## **XII. PROGRAM ORGANIZATIONAL STRUCTURE AND FOCAL STAFF**

### **A. Organizational Structure**

105. **BISP Organizational Structure.** ISPDP will use the BISP's organization and systems for program implementation. BISP has Provincial/ Area (GB and AJK) and Divisional and also tehsil offices throughout the country. Provincial/ Area offices supervise the Divisional and Tehsil offices in their area of jurisdiction. Tehsil offices are mainly responsible for social protection schemes implementation at grass root level. They are responsible for CCT education enrolment, all types of grievance redressals, social mobilization, information and communication with the citizens and beneficiaries.

106. BISP has institutional arrangements for social protection schemes implementation with various private parties (contractors), federal organizations and provincial government departments. NADRA provides services for data verification/ validation and operates desk-based data collection centers (at Tehsil level) for the beneficiaries' identification. Private banks (Habib Bank and Bank Alfah) have been hired for cash disbursement to the beneficiaries through their agents (POS) and biometric enabled ATMs. Private parties were hired for door-to-door survey for NSER data collection. Provincial Education Departments were also engaged for door-to-door data collection where private contractors could not perform.

107. **Institutional and Coordination Arrangements for Education CCT.** CCT-education stipend program is implemented by a CCT Wing/ Unit within BISP which is headed by a Director General CCT. The Unit is responsible for leading the overall operations, design, and execution strategy of program. The Unit is assisted by dedicated CCT-education stipend Coordinators appointed in BISP Provincial/ Regional offices and Tehsil Offices. It is also assisted by all the relevant Wings in the BISP headquarter in performing various functions including NSER, Technology, Cash Transfer, M&E, Finance, Audit, Communication, Human Resources and Administration. BISP has also hired over 800 Compliance Monitors throughout the country who are responsible for monitoring the children attendance (compliance monitoring). The CCT-education stipend is being implemented with close cooperation of Provincial Education

departments at provincial, divisional, district and local level. MOUs have been signed with Provincial Education Departments for implementation of CCT-education stipend. Following institutional coordination mechanisms exist.

108. CCT-education stipend Core Committee is BISP's internal committee with representation from media, technology, M&E wings and regional/ provincial coordinators. It can also include representatives of any implementing partners if any. Provincial Coordination Committee (PCC) includes provincial education secretaries, BISP's provincial/ regional and CCT-education stipend DGs, representatives of education departments, provincial planning and development departments, education foundations, private schools, civil society and BISP's CCT-education stipend provincial coordinators. Quarterly meetings are held of this Committee. The Committee reviews progress, strengthens coordination at each level, remove bottlenecks and ensure attendance compliance monitoring. District Coordination Committees have similar composition at that level to facilitate coordination and implementation. BISP has appointed dedicated CCT-education stipend Coordinators at provincial/ regional and tehsil level.

109. **Institutional and Coordination Arrangement for CCT H&N.** The CCT H&N program is being implemented with active collaboration of Provincial Health Departments. Collaboration has come from the provincial government with approval of the Provincial Cabinets. MOUs have been signed with all Provincial/ Regional Governments. Provincial Health departments are supposed to provide supply side data, provision of space at health facilities for establishment of Facilitation Centers, and assign staff for verification of pregnancy, immunization, assistance in awareness session, and growth monitoring. It will also coordinate various actions and allow field staff (Lady Health Workers etc.) in program monitoring. Provincial and District Coordination Committees also exist for CCT H&N like in CCT-education stipend.

110. Facilitation Centers are set up and run by implementing partner (currently the World Food Programme) at tehsil health facilities, provides Saturated Nutritious Food (SNF) to eligible beneficiaries, produce awareness materials, develop software application, conduct trainings for implementation staff and provide incentives to them, promote registration and enrolment, and carry out compliance monitoring etc. A dedicated Project Management Unit is established by WFP within BISP. Provincial Coordinators are appointed along with compliance coordinators and enrolment assistants at facilitation centers. For implementation, Facilitation Centers are established at Tehsil and District health facility (Tehsil Headquarter Hospital [THQ] and District Headquarter Hospital [DHQ]). Enrolment into the program is done at the Enrolment Counter established in the Facilitation Center.

111. Table 18 summarizes various stakeholders relevant to the BISP operations.


**Table 18: Program Agencies and Key Roles**

| No. | Agency                                         | Key Roles                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|-----|------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1   | Ministry of Finance                            | Present program budget for approval of the Parliament, quarterly fund releases                                                                                                                                                                                                                                                                                                                                                            |
| 2   | Poverty Alleviation and Social Safety Division | Supervise BISP and all its activities including program implementation.                                                                                                                                                                                                                                                                                                                                                                   |
| 3   | BISP Board                                     | Approve budget, monitor Programme implementation, approve program expansion, design and eligibility criteria.                                                                                                                                                                                                                                                                                                                             |
| 4   | Chairperson BISP                               | Provide strategic guidance, ensure program implementation, meeting program objectives and maintain consistency of implementation with policies.                                                                                                                                                                                                                                                                                           |
| 5   | BISP Secretary                                 | Provide administrative leadership to the programme, make all administrative and financial decisions in line with approvals accorded by the Boards. Act as Member Secretary to the Board and present all proposals to the Board. Present budget.                                                                                                                                                                                           |
| 6   | BISP Director Generals (DGs)                   | Responsible for implementation of RBL Program respective DLIs                                                                                                                                                                                                                                                                                                                                                                             |
| 7   | Director General CCTs                          | Implementation Output 2 and 3 of the Program and act as Ex-Officio Program Director (PD). Lead the CCT wing responsible for implementation of CCT-education stipend and CCT H&N. Overall administration and monitoring of program implementation (Output 2 and 3), keep liaison with BISP tehsil and other field offices, supervise/ monitor the Compliance Monitors in the field and their attendance collection visits to schools.      |
| 8   | Program Management Unit                        | Ensure timely and effective program planning, management, coordination with the various departments and the provincial/district/tehsil offices, timely monitoring of the ISPDP, and reporting and to interact directly with ADB. Comprising of the PD, Program Coordinator, and focal person in each Wing. Liaison with the IVA.                                                                                                          |
| 9   | Program Coordinator                            | Responsible for maintaining a continuous liaison with all the concerned wings through their focal persons, keep track of the implementation activities and progress/ status, prepare monthly/ quarterly/ biannual and annual reports, identify any bottlenecks, report to PD, and make preparation for all types of meetings. He will report directly to the PD.                                                                          |
| 10  | Program Supervisory Committee                  | Chaired by the Secretary BISP, with all DGs as members of the Committee and representatives from ADB and World Bank. The Committee will meet on quarterly basis and will take stock of the RBL program implementation and make appropriate decisions for expediting implementation and removing bottlenecks. PD will be the Convenor of the Committee. The Committee will co-opt any other stakeholder for consultation and coordination. |
| 11  | Provincial Education Departments               | Provide data on supply capacity assessment to CCT-education stipend, admit children, maintain attendance, provide attendance information to BISP compliance monitors, provide educational services, keep liaison with BISP, attend coordination committee meetings.                                                                                                                                                                       |
| 12  | Schools                                        | Schools participate in the CCT-education stipend to be eligible to enroll CCT-targeted beneficiary children. Schools also monitor the students' attendance at daily basis.                                                                                                                                                                                                                                                                |
| 13  | Compliance monitors                            | Compliance monitors are hired by BISP and conduct school attendance monitoring and reporting by visiting schools. They also                                                                                                                                                                                                                                                                                                               |

|    |                                                                         |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|----|-------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|    |                                                                         | join communication and mobilization tasks and report to district BISP offices.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| 14 | Provincial Health Departments                                           | Provide supply side data, provision of space at health facilities for establishment of Facilitation Centers, assign staff for verification of pregnancy, immunization, assistance in awareness session, and growth monitoring. It will also coordinate various actions and allow field staff (Lady Health Workers etc.) in program monitoring. Attend supervision and coordination meetings with BISP                                                                                                                                                                                                                 |
| 15 | CCT H&N Implementation Partner                                          | Program implementation (Output 3) in RBL districts, set up and run Facilitation Centers at tehsil health facilities, provides Saturated Nutritious Food (SNF) to eligible beneficiaries, produce awareness materials, conduct trainings for implementation staff and provide incentives to them, promote registration and enrolment, and carry out compliance monitoring etc. Take part in CCT H&N Management Unit within BISP. Appoint provincial coordinators along with compliance coordinators and enrolment assistants at facilitation centers. Implement behaviour change communication at the community level. |
| 16 | Facilitation center health workers, community-based lady health workers | Facilitation center health workers will receive and monitor beneficiary women and children in CCT-HN. Community-based lady health workers will conduct social mobilization and awareness raising for targeted women and children for their participation and continuation in CCT-HN.                                                                                                                                                                                                                                                                                                                                  |
| 17 | National Database and Registration Authority (NADRA)                    | Verify data of individual beneficiaries and children and provide biometric verification for cash payments to beneficiaries.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| 18 | Banks (Habib Bank Limited and Bank Alfiah) and their agents             | Verify identity using NADRA database and payment lists provided by BISP, disburse cash and provide fund/ payment reconciliation to BISP.                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 19 | Auditor General of Pakistan                                             | Conduct program annual audit, arrange DAC meetings, finalize Audit Reports, and present to Public Accounts Committee of the National Assembly.                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |

Source: Asian Development Bank.

112. Figure 2 shows the BISP organogram.



## B. Program Officers and Focal Persons

### 1. Initial Arrangements

**Table 19: Program Officers and Focal Persons**  
(as of 22 October 2021)

| Number | Key Government Staff and Positions <sup>a</sup>         | Key ADB Staff and Positions <sup>b</sup>                |
|--------|---------------------------------------------------------|---------------------------------------------------------|
| 1      | Secretary BISP                                          | Rie Hiraoka, Director, CWSS, CWRD                       |
| 2      | Mr. Naveed Akbar, DG CCTs, assigned as Program Director | Tariq H. Niazi, CWPF, CWRD                              |
| 3      | Mr. Mir Anwar, DG Technology                            | Yong Ye, Country Director, PRM, CWRD                    |
| 4      | Mr. Noor Rehman, DG CT                                  | Xin Long, Senior Social Sector Specialist, CWSS, CWRD   |
| 5      | DG F&A                                                  | Laisiasa Tora, Public Management Specialist, CWPF, CWRD |
| 6      | DG Internal Audit                                       | Omer Bin Zia, Senior Economics Officer, PRM, CWRD       |
| 7      | Director Procurement                                    |                                                         |
| 8      | Director M&E                                            |                                                         |

ADB = Asian Development Bank. BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CT = cash transfer, CWPF = Public Management, Financial Sector, and Trade Division CWSS = Social Sector Division, CWRD = Central and West Asia Department, F&A = finance and accounts, M&E = monitoring and evaluation, PRM = Pakistan Resident Mission, DG = director general.

Sources: Asian Development Bank and Benazir Income Support Programme.

### 2. Changes during Implementation

113. Monitor and record changes during implementation in the ADB mission leader and key executing agency staff. Indicate the new names, titles, dates of the changes, and the reasons for the changes.

**Table 20: Changes in Key Executing Agency Staff and ADB Mission Leader**  
(as of {date})

| Number <sup>a</sup> | Changes | Date | Reasons for the Change <sup>b</sup> |
|---------------------|---------|------|-------------------------------------|
| 1                   |         |      |                                     |
| 2                   |         |      |                                     |
| 3                   |         |      |                                     |
| 4                   |         |      |                                     |
| 5                   |         |      |                                     |
| 6                   |         |      |                                     |

Either define abbreviations within the table or list them alphabetically and define them below the table. Use a consistent approach and do not define some in the table and others below the table.

<sup>a</sup> Add or delete rows as needed.

<sup>b</sup> Summarize the reasons. Be brief.

Source(s): List table source(s).



## STATEMENT OF AUDIT NEEDS

### I. INTRODUCTION

1. The Asian Development bank (ADB) and the Benazir Income Support Programme (BISP) have agreed on an RBL program that will (i) strengthen institutional capacity for social protection and climate resilience (through a new integrated Management Information System [MIS] for unconditional cash transfers [UCTs] and conditional cash transfers [CCTs], improved grievance management system [GMS], stronger corporate governance in line with the *Ehsaas Governance and Integrity Policy 2019* as well as better financial management and procurement systems and procedures, among others), (ii) improve access to primary and secondary education for children and adolescents of poor families (through expansion of the CCT to more districts for primary education and introducing CCT for secondary education), and, (iii) enhance access to health services and nutrition supplies for women, adolescent girls, and children of poor families (through evaluation of the CCT for health and nutrition, and on that basis, expanding the CCT to more districts).

2. The RBL program will support the following BISP budget heads:<sup>1</sup> *Kafaalat* Program (UCT), *Taleemi Wazaif* Program (CCT-education stipend), *Nashonuma* Program (health and nutrition CCT), National Socio-Economic Registry (NSER) Project, Direct and Other Costs,<sup>2</sup> Procurement of Assets,<sup>3</sup> and Employee-Related Expenditure (ERE)/Administrative Expenses. The support for the *Taleemi Wazaif* (CCT-education stipend) is based on the program being expanded to secondary schools starting in 2021/22, which will increase the budgetary requirement (compared to the present basis) going forward.<sup>4</sup> The support for the *Nashonuma* Program (health and nutrition CCT) will cover 22 specific districts throughout the RBL implementation period. BISP for 2021/22 covers an additional 28 districts (i.e., a total of 50 districts for 2021/22), which may be increased going forward.

3. The RBL program expenditure framework is estimated at \$6,527 million, which comprises \$603 million ADB funding and \$5,924 million funding from the Government of Pakistan (GoP) and other development partners. The size of the counterpart funding reflects the government's focus on and prioritization of social protection spending. BISP will be the executing and implementing agency of the program, and the funding from ADB to the GoP will be made available when BISP meets disbursement link indicator (DLI) targets.

4. BISP shall maintain accounts and records with respect to the program. ADB and BISP have agreed that the annual program financial statements will be included as a note in the annual entity-level financial statements of BISP. BISP will submit the audited annual entity-level financial statements to ADB as required under the loan covenants.<sup>5</sup>

---

<sup>1</sup> Hence, the RBL program will not support the following budget heads of BISP's budget: Ehsaas Emergency Cash, Undergraduate Scholarship Program, Ehsaas Hunnar Program, and Complementary Initiatives.

<sup>2</sup> 'Procurement of Assets' comprises capital expenditures, including costs related to BISP's planned Enterprise Resource Planning (ERP) system project; establishing 'one window operations' for all poverty-related institutions, e.g. Pakistan Bait-ul-Mal [a charity and social welfare organization] and Pakistan Poverty Alleviation Fund (PPAF); and, setting up one-window operations in each district.

<sup>3</sup> 'Direct and Other Cost' comprises costs related to payments to beneficiaries, including, (i) commission charges, (ii) consultancy fees, and (iii) advertising cost.

<sup>4</sup> This means, 20% each for 2021/22 till 2025/26.

<sup>5</sup> Loan covenants, as explained in program documents (including loan agreement), are an integral part of the SOAN, and BISP is responsible to share all loan documents with the external auditor.

5. BISP will prepare its annual entity-level financial statements by an independent auditor acceptable to ADB, the International Public Sector Accounting Standards (IPSAS) on accrual basis. This Statement of Audit Needs (SoAN) will cover the external audit to be undertaken for the RBL program.

## **II. MANAGEMENT RESPONSIBILITY FOR PREPARING PROGRAM FINANCIAL STATEMENTS**

6. BISP is responsible for preparing and fairly presenting the program financial statements, and for maintaining sufficient internal controls to ensure that the financial statements are free from material misstatement, whether due to fraud or error. In addition, BISP is responsible for ensuring that funds were used only for the purpose(s) of the program, for compliance with financial covenants (where applicable), and for ensuring that effective internal controls, including over the agreed procurement process, are maintained. In this regard, BISP must:

- (i) *Prepare and sign the Audited Program Financial Statements.*
- (ii) *Prepare and sign a Statement of Compliance.*

7. BISP must include the following in the Statement of Compliance:

- (i) *That the program financial statements are free from material misstatements including omissions and errors, and are fairly presented;*
- (ii) *That the borrower or executing agency has utilized the proceeds of the loan only for the purpose(s) of the program;*
- (iii) *That the borrower or executing agency was in compliance with the financial covenants of the legal agreement(s) (where applicable); and,*
- (iv) *That effective internal control, including procurement process, was followed in accordance with Federal Public Procurement Rules 2004 including its amendments, satisfactory to ADB.*

## **III. OBJECTIVES**

8. The objectives of the audit of the program financial statements are to enable the auditor to: (i) express an independent and objective opinion as to whether the program financial statements present fairly, in all material respects, or give a true and fair view of the program's financial position, its financial performance, and cash flows; and (ii) provide a reasonable assurance opinion over certain specific representations made in the Statement of Compliance.

## **IV. AUDITING STANDARDS**

9. The audit is required to be conducted in accordance with International Standards on Auditing by an independent auditor acceptable to ADB. These standards require that the auditor comply with ethical requirements and plan and perform the audit to obtain reasonable assurance about whether the program financial statements are free from material misstatement. An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the program financial statements. The procedures selected depend on the auditor's judgment, including the assessment of the risks of material misstatement of the program financial statements whether due to fraud or error. In making those risk assessments, the auditor considers the internal control relevant to the entity's preparation and fair presentation of the program financial statements in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity's internal control. An audit also includes evaluating the appropriateness of accounting policies used and the

reasonableness of accounting estimates made by management, as well as evaluating the overall presentation of the project financial statements.

## **V. PROJECT FINANCIAL REPORTING FRAMEWORK**

10. The auditor will verify that the program financial statements have been prepared in accordance with International Public Sector Accounting Standards (IPSAS) accrual basis promulgated by the International Public Sector Accounting Standards Board (IPSASB). BISP will be responsible for preparing the project financial statements, not the auditor. The auditor will ensure that the audit report complies with Auditors (Reporting Obligations) Regulations, 2018 issued by Securities and Exchange Commission of Pakistan (SECP) vide SRO No 558 (I)/2018 dated 26 April 2018.

## **VI. AUDIT DELIVERABLES**

### **A. Audited Project Financial Statements**

11. An auditor's opinion providing reasonable assurance over the program financial statements, and program financial statements comprising the following:

**Table A1: Content of the Program Financial Statements**

| <b>For Cash-Based Financial Statements</b>                  | <b>For Accrual-Based Financial Statements</b>                  |
|-------------------------------------------------------------|----------------------------------------------------------------|
| A statement of cash receipts and payments                   | A statement of financial position (balance sheet)              |
| A statement of budgeted versus actual expenditures          | A statement of financial performance (income statement)        |
| A statement of imprest account (where applicable)           | A statement of cash flows                                      |
| A summary statement of expenditures (where applicable)      | A statement of changes in net assets/equity (where applicable) |
| Significant accounting policies and explanatory notes       | A statement of imprest account (where applicable)              |
| Any additional schedules agreed (e.g., a summary of assets) | Significant accounting policies and explanatory notes          |
|                                                             | Statement of budgeted versus actual expenditures               |
|                                                             | Summary statement of expenditures (where applicable)           |
|                                                             | Any additional schedules agreed                                |

Source: Asian Development Bank.

### **B. Reasonable Assurance Opinion over the Use of Loan Proceeds and Compliance with Financial Covenants**

12. The auditor will provide a reasonable assurance for the following confirmations provided by BISP in the Statement of Compliance:

- (i) That the proceeds of the loan were used only for the purpose(s) of the project; and,
- (ii) That the borrower or executing / implementing agency followed the financial covenants of the loan agreement, where applicable.

13. The auditor will outline the degree of compliance for each of the financial covenants in the loan agreement.

### **C. Management Letter**

14. The auditor will provide a management letter containing, as a minimum, the following:
- (i) Any weaknesses in the accounting and internal control systems that were identified during the audit, including any irregularity in the use of the funds.
  - (ii) Any identified internal control weaknesses related to the procurement process such as, publication of procurement plan, advertising, procurement methods and procedures used, , evaluation process, publication of contract award, contract management, complaint handling including timely payment to consultants, suppliers and contractors to support the general principles of economy, efficiency, fairness, transparency, quality, value for money and fit for purpose.
  - (iii) Recommendations to rectify identified weaknesses.
  - (iv) Management's comments on the audit recommendations along with the timeframe for implementation.
  - (v) The status of significant matters raised in previous management letters.
  - (vi) Any other matters that the auditor considers should be brought to the attention of the project's management.
  - (vii) Details of any ineligible expenditure<sup>6</sup> identified during the audit. Expenditure is considered ineligible if it refers to (i) expenditures incurred for purposes other than the ones intended under the legal agreement(s); (ii) expenditures not allowed under the terms of the legal/financing agreements; and (iii) expenditures incurred in violation of applicable government regulations.

### **D. Specific Considerations**

15. The auditor will, during the audit, pay particular attention to the following:
- (i) The use of external funds in accordance with the relevant legal and financing agreements.
  - (ii) The provision of counterpart funds in accordance with the relevant agreements and their use only for the purposes intended.
  - (iii) The maintenance of proper books and records.
  - (iv) The existence of project fixed assets and internal controls related thereto, such as proper inventory and listing of assets;
  - (v) Transactions above the threshold defined by ADB's RBL Policy including transactions that do not meet ADB's member country procurement eligibility restrictions are not included in the program financial statements.
  - (vi) Any weaknesses in internal controls over the procurement process in accordance with the Federal Public Procurement Rules 2004 including its amendments, as well as the BISP Procurement Manual.

---

<sup>6</sup> If the auditor reports any ineligible expenditure in the management letter, the details of the findings should include the funding source to which the observation relates.

- (vii) To validate the disclosure made in financial statements by the management about expenditures incurred under *Nashonuma* Program (health and nutrition CCT) for 22 specific districts throughout the RBL implementation period.
- (viii) The auditor will, during the audit, pay particular attention to the following:

16. All reports must be presented in the English language within 6 months following the end of the fiscal year.

17. Public disclosure of the program financial statements, including the auditor's opinion on the audited program financial statements, will be guided by ADB's Public Communications Policy (2011). After review, ADB will disclose the audited program financial statements and the opinion of the auditor on the audited project financial statements no later than 14 calendar days of ADB's confirmation of their acceptability by posting them on ADB's website. The management letter and the additional auditor's opinions will not be disclosed.<sup>7</sup>

## VII. OTHER MATTERS

### A. Statement of Access

18. The auditor will have full and complete access, at all reasonable times, to all records and documents including books of account, legal agreement(s), bank records, procurement documents, contracts and corresponding invoices, and any other information associated with the project and deemed necessary by the auditor.

19. The auditor will be provided with full cooperation by all employees of BISP whose activities involve, or may be reflected in, the annual project financial statements. The auditor will be assured rights of access to banks and depositories, consultants, contractors and other persons or firms hired by the employer.

### B. Independence

20. The auditor will be impartial and independent from any aspects of management or financial interest in the entity or project under audit. In particular, the auditor should be independent of the control of the entity. The auditor should not, during the period covered by the audit, be employed by, or serve as director for, or have any financial or close business relationship with the entity. The auditor should not have any close personal relationships with any senior participant in the management of the entity. The auditor must disclose any issues or relationships that might compromise their independence.

### C. Auditor Experience

21. The auditor must be authorized to practice in the country and be capable of applying the agreed auditing standards. The auditor should have adequate staff, with appropriate professional qualifications and suitable experience, including experience in auditing the accounts of projects or entities comparable in nature, size and complexity to the project or entity whose audit they are to undertake. To this end, the auditor is required to provide curriculum vitae (CV) of the personnel who will provide the opinions and reports, together with the CVs of managers, supervisors and

---

<sup>7</sup> This type of information would generally fall under public communications policy exceptions to disclosure. ADB. 2011. *Public Communications Policy*. Paragraph 97(iv) and/or 97(v).

key personnel likely to be involved in the audit work. These CVs should include details of audits carried out by these staff, including ongoing assignments.

#### **D. Auditor Qualification**

22. The audit firm of Chartered Accountants must have (i) satisfactory quality rating from Institute of Chartered Accountant of Pakistan (ICAP), and (ii) "A" rating from State Bank of Pakistan.

#### **E. Terms of Engagement**

23. The terms of engagement shall commence from the date of signing of auditing service engagement and end upon the approval of the audited financial statement for the relevant period.

### **VIII. GENERAL**

24. Review missions and normal program supervision will monitor compliance with financial reporting and external auditing requirements, and will follow up with concerned parties, including the external auditor.

25. ADB has made the Government and BISP aware of ADB's approach on delayed submission, and the requirements for satisfactory and acceptable quality of the audited financial statements.<sup>8</sup> ADB reserves the right to require a change in the auditor in a manner consistent with the legislative and regulatory requirements of the borrower, or for additional support to be provided to the auditor, if the audits required are not conducted in a manner satisfactory to ADB, or if the audits are substantially delayed.

26. ADB retains the right to verify or have audited (i) the program, (ii) the validity of the certification for each withdrawal application, and (iii) that ADB's financing is used in accordance with ADB's policies and procedures.

27. In case an auditor needs to be commissioned for a supplementary audit, the auditor should be given access to all legal documents, correspondences, and any other information associated with the commission and deemed necessary by the auditor. Confirmation should also be obtained of amounts disbursed and outstanding with ADB and the Government, etc.

28. ADB would need a review of actions taken on the recommendations presented in the previous audit report on the progress made.

---

<sup>8</sup> ADB approach on delayed submission of audited program financial statements: When audited program financial statements are not received by the due date, ADB will write to the Executing Agency advising that (i) the audit documents are overdue, and (ii) if they are not received within the next six months, requests for new disbursements will not be processed.

## FINANCIAL MANAGEMENT ACTION PLAN

| Risk Type                  | Risk Description                                                                                                                                                                                                                                   | Risk Assessment (pre-mitigation) <sup>a</sup> | Management Plan (including Mitigation Measures)                                                                                                                 |
|----------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Inherent Risk <sup>b</sup> |                                                                                                                                                                                                                                                    |                                               |                                                                                                                                                                 |
| Country-level risks        | PFM weaknesses remain in investment and asset management, fiscal strategy, annual budget preparation, revenue administration, in-year resource allocation, internal audit, in-year financial reporting, external audit, and legislative oversight. | Substantial                                   | ADB will continue to provide technical assistance to support the government's PFM reforms to resolve systemic PFM issues and strengthen systems and procedures. |
| Entity-specific risks      | Overall, BISP has a well-functioning FM system and procedures, but risk management, staffing, accrual-based accounting, financial reporting, internal audit, IT systems, and external audit have weaknesses.                                       | Substantial                                   | ADB will help BISP further develop and improve its FM system and procedures, including as part of the implementation of the proposed RBL program.               |
| Overall Inherent Risk      |                                                                                                                                                                                                                                                    | Substantial                                   |                                                                                                                                                                 |
| Control Risk <sup>c</sup>  |                                                                                                                                                                                                                                                    |                                               |                                                                                                                                                                 |
| Risk management            | BISP does not yet have a risk management policy in place.                                                                                                                                                                                          | Substantial                                   | BISP will develop and implement a CRMF and will subsequently report annually to the BISP board on progress in implementation.                                   |
| Planning and budgeting     | A budget scrutiny committee is not yet constituted as per BISP Financial Regulations 2017 (Article 15).                                                                                                                                            | Moderate                                      | BISP will issue a notification to establish a budget scrutiny committee.                                                                                        |
| Staffing                   | The F&A and Internal Audit wings to some extent rely on staff seconded from the government, which creates challenges in sustaining capacity.                                                                                                       | Substantial                                   | The F&A and Human Resource wings will fill all vacant managerial positions in the F&A Wing.                                                                     |

| Risk Type                                     | Risk Description                                                                                                                                                                                                                                      | Risk Assessment (pre-mitigation) <sup>a</sup> | Management Plan (including Mitigation Measures)                                                                                                                                                                                                                                                 |
|-----------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Fund management and expenditure authorization | Different payment delivery set-ups are in place for the UCT (Kafaalat), CCT education (Taleemi Wazaif), and CCT health and nutrition (Nashonuma) programs. The programs are not operationally integrated and have no framework enabling data sharing. | High                                          | BISP will develop and implement an ERP that integrates operations (UCT and CCT programs) with FM, including reporting.                                                                                                                                                                          |
| Information systems                           | BISP does not have an integrated computerized FM information system.                                                                                                                                                                                  |                                               |                                                                                                                                                                                                                                                                                                 |
| Accounting and internal control               | The F&A Wing does not have demonstrated capacity to undertake accrual-based accounting, as reflected in the wing previously requiring external support to convert accounts from cash to accrual basis.                                                | Substantial                                   | The F&A Wing will ensure that BISP's annual IPSAS (accrual basis)–compliant entity-level financial statements will be able to ensure that the external auditor's report has no qualification relating to noncompliance with BISP's accounting and financial reporting policies and regulations. |
| Internal audit                                | 9 out of 19 sanctioned positions in the Internal Audit Wing are vacant, adversely affecting its capacity to fulfill its mandate.                                                                                                                      | High                                          | The Internal Audit and Human Resource wings will fast-track hiring of staff to fill the Internal Audit Wing's vacancies.                                                                                                                                                                        |
|                                               | A large number of historical internal audit findings are unsettled and pending.                                                                                                                                                                       | Substantial                                   | The Internal Audit Wing will continue to expedite the board's audit committee's work in reducing the number of findings.                                                                                                                                                                        |
| Financial reporting                           | The F&A Wing's preparation of IPSAS (accrual basis)–compliant entity-level financial statements is significantly delayed and previously required external support.                                                                                    | Substantial                                   | The F&A Wing will develop its capacity to produce IPSAS (accrual basis)–compliant entity-level financial statements within 3 months of fiscal yearend.                                                                                                                                          |



| <b>Risk Type</b>            | <b>Risk Description</b>                                                                                                                                                                                         | <b>Risk Assessment (pre-mitigation)<sup>a</sup></b> | <b>Management Plan (including Mitigation Measures)</b>                                                                                                                                                                                                                                                 |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| External audit              | Settlement of the AGP's audit observations is delayed, and BISP does not maintain an updated audit log.<br><br>External audit of BISP's annual financial statements by a private firm is not completed on time. | Substantial                                         | BISP will maintain an updated audit log for AGP audits and will continue to support the DAC in settling external audit findings.<br><br>The audit of IPSAS (accrual basis)-compliant entity-level financial statements will be completed and the audit report ready within 6 months of fiscal yearend. |
| <i>Overall Control Risk</i> |                                                                                                                                                                                                                 | <i>Substantial</i>                                  |                                                                                                                                                                                                                                                                                                        |
| <b>Overall Risk</b>         |                                                                                                                                                                                                                 | <b>Substantial</b>                                  |                                                                                                                                                                                                                                                                                                        |

ADB = Asian Development Bank, AGP = Auditor General of Pakistan, BISP = Benazir Income Support Programme, CCT = conditional cash transfer, CRMF = Comprehensive Entity-Level Risk Management Framework, DAC = departmental accounts committee, ERP = enterprise resource planning, F&A = finance and accounts, FM = financial management, IPSAS = International Public Sector Accounting Standards, IT = information system, PFM = public financial management, RBL = results-based lending, UCT = unconditional cash transfer.

<sup>a</sup> Low, moderate, substantial, high.

<sup>b</sup> Inherent risk is the susceptibility of the program's financial management system to factors present in its operating environment, such as country or sector rules and regulations, and the agency's working environment (assuming absence of any checks or internal controls).

<sup>c</sup> Control risk is the possibility that the program's accounting and internal control framework are inadequate to ensure that program funds are used economically and efficiently and for the purpose intended, and that the use of funds is properly reported.

Source: Asian Development Bank.

## **GUIDELINES TO PREVENT OR MITIGATE FRAUD, CORRUPTION, AND OTHER PROHIBITED ACTIVITIES IN RESULTS-BASED LENDING FOR PROGRAMS**

### **A. Purpose and General Principles**

1. The developing member country (DMC) is responsible for the implementation of programs supported by results-based lending (RBL). The Asian Development Bank (ADB) has a fiduciary responsibility to ensure that its loans and other forms of financing used only for the purposes for which they were granted, in accordance with the Agreement Establishing the Asian Development Bank (the Charter).<sup>1</sup> To uphold that obligation, ADB presents these guidelines to prevent or mitigate fraud, corruption, and other prohibited activities (referred to as ‘integrity violations’ in ADB’s Integrity Principles and Guidelines, 2015 as amended from time to time, or ‘IPG’ for brevity) in RBL operations financed in whole or in part by ADB. These guidelines build upon the legal obligations presented in the loan agreement and apply to operations funded by the RBL (the programs).<sup>2</sup>

2. These guidelines do not limit any other rights, remedies, or obligations of ADB or the DMC under the loan agreement or any other agreement to which the ADB and the DMC are both parties.

3. All persons and entities participating in the programs are bound by ADB’s Anticorruption Policy (1998, as amended to date) and the IPG, and as such must observe the highest ethical standards; take all appropriate measures to prevent or mitigate fraud, corruption, and other integrity violations; and refrain from engaging in such actions in connection with the programs.

### **B. Definitions**

4. These guidelines address the following practices as defined by ADB:

- (i) A “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, anything of value to influence improperly the actions of another party.
- (ii) A “fraudulent practice” is any act or omission, including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit, or to avoid an obligation.
- (iii) A “collusive practice” is an arrangement between two or more parties designed to achieve an improper purpose, including influencing improperly the actions of another party.
- (iv) A “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party.

5. In addition, ADB may investigate conflicts of interest and abuse, as defined below, as well as other integrity violations enumerated and defined in the IPG:

- (i) A “conflict of interest” is a situation in which a party has interests that could improperly influence a party’s performance of official duties or responsibilities, contractual obligations, or compliance with applicable laws and regulations. To the extent that conflicts of interest may provide an unfair competitive advantage or compromise the integrity of financial and governance systems, conflicted persons and entities must be excluded from participating in relevant program activities.

<sup>1</sup> ADB. 1966. *Agreement Establishing the Asian Development Bank*. Manila.

<sup>2</sup> ADB may support a part (or a slice) of a government program or the entire government program through RBL. The program or the part that is supported by the RBL is referred to as the RBL program.

- (ii) “Abuse” is theft, waste or improper use of assets related to ADB-related activity, either committed intentionally or through reckless disregard.

**C. Developing Member Country’s Actions to Prevent Fraud, Corruption, and Other Integrity Violations in Results-Based Lending for Programs**

6. Unless otherwise agreed in writing by the DMC and ADB, the DMC will take timely and appropriate measures to:

- (i) ensure that the program is carried out in accordance with these guidelines;
- (ii) avoid conflicts of interest in the program;
- (iii) prevent fraud, corruption, and other integrity violations from occurring in the program, including adopting, implementing, and enforcing appropriate fiduciary and administrative practices and institutional arrangements to ensure that the proceeds of the loan are used only for the purposes for which the loan was granted;
- (iv) promptly inform ADB of allegations of fraud, corruption, and other integrity violations found or alleged related to a program;
- (v) investigate allegations of fraud, corruption, and other integrity violations and report preliminary and final findings of investigations to ADB;
- (vi) respond to, mitigate, and remedy fraud, corruption, or other integrity violations that are found to have occurred in a program and prevent its occurrence;
- (vii) cooperate fully with ADB in any ADB investigation into allegations of fraud, corruption, and other integrity violations related to the program, and take all appropriate measures to ensure the full cooperation of relevant persons and entities subject to the DMC’s jurisdiction in such investigation, including, in each case, allowing ADB to meet with relevant persons and to inspect all of their relevant accounts, records and other documents and have them audited by or on behalf of ADB; and
- (viii) ensure that persons or entities sanctioned or temporarily suspended by ADB do not participate in RBL programs in violation of their sanction or temporary suspension.

**D. ADB’s Actions to Prevent Fraud, Corruption, and Other Integrity Violations in Results-Based Lending for Programs**

7. Unless otherwise agreed in writing by the DMC and ADB, ADB will:

- (i) inform the DMC of credible and material allegations of fraud, corruption, and other integrity violations related to a program, consistent with ADB’s policies and procedures;
- (ii) have the right to investigate allegations, in accordance with the IPG, independently or in collaboration with the DMC, including, in each case, meeting with relevant persons, and inspecting all of their relevant accounts, records and other documents and having them audited by or on behalf of ADB;
- (iii) inform the DMC of the outcome of any investigation, consistent with ADB policies and procedures;
- (iv) have the right to impose sanction and other remedial action on any individual or entity for engaging in practices defined above, or to temporarily suspend any individual or entity during the course of an investigation, in accordance with ADB’s policies and procedures; sanctions and temporary suspensions may result in that

- party's exclusion from participating in an RBL-financed activity or any other ADB-related activity indefinitely or for a stated period of time;<sup>3</sup>
- (v) assess ways to respond pursuant to the Anticorruption Policy and other ADB policies and procedures, and may refer the case to appropriate authorities of a concerned DMC, if investigative findings indicate that a government official has engaged in fraud, corruption, and other integrity violations related to a program; and
  - (vi) recognize sanctions determined by other multilateral development banks in accordance with the Agreement for Mutual Enforcement of Debarment Decisions.

---

<sup>3</sup> Pursuant to ADB's Integrity Principles and Guidelines (2015, as amended from time to time), if a sanctioned party has an ongoing contract financed by ADB, the debarment or temporary suspension may not affect existing contractual obligations. However, any contract variation must be endorsed by OAI to ensure that a contract variation involving a sanctioned or temporarily suspended party is not an attempt to circumvent the sanction.

## PROGRAM SAFEGUARD SYSTEMS ASSESSMENT

1. Pakistan is the fifth-most populous country, with a population of about 221 million as of 2020, of which 62% are under the age of 25 years, 24.3% live below the poverty line, and about 39% are multidimensionally poor. As a result of the coronavirus disease (COVID-19) pandemic, the United Nations Development Programme predicts a sharp reversal in poverty reduction. Over the last decade, Pakistan has fallen 29 places in the Human Development Index rankings to 154 out of 189.
2. A series of natural disasters, including floods, earthquakes, and drought conditions, and climate change, have exacerbated health and nutrition problems that pose a major risk to vulnerable populations. With increase in temperatures and frequency of natural disasters, prevalence of disease is likely to rise, particularly waterborne illnesses (such as dengue) and vector-borne diseases. Storms, floods, and droughts, caused by climate change, can force people to migrate to urban centers. The COVID-19 pandemic has had adverse outcomes for livelihoods and fractured critical supply chains.
3. In 2019, the government launched Ehsaas, a multi-stakeholder umbrella initiative establishing an integrated strategy for social protection to consolidate a constantly evolving total of currently 134 policy initiatives under its framework. Key delivery systems that support the social protection system's integration are prioritized. These include the National Socio-Economic Registry (NSER), covering 85% of the population, and a biometrically authenticated digital payment system linked to the national identity system managed by the National Database and Registration Authority.
4. The government's flagship social protection program, the Benazir Income Support Programme (BISP), was launched in 2008. Recognizing the impact of covariant shocks, the persistence of human capital deprivations, and a significant share of the population vulnerable to falling into poverty, BISP has undergone multiple reforms and expansions, including increases in the nominal benefit value of the unconditional cash transfer (UCT), introduction of conditional cash transfers (CCTs) for education and health and nutrition, substantial increases in annual fiscal allocation to meet coverage targets, and commitment to further expansion in the coming years. The proxy means testing eligibility threshold has been revised to include more vulnerable families in BISP. It continues to be instrumental in the social protection system.
5. The proposed Integrated Social Protection Development Program aims to strengthen and expand BISP to alleviate poverty for poor women and their families. This will be achieved through three outputs: (i) institutional capacity for social protection and climate resilience strengthened; (ii) access to primary and secondary education improved for girls and boys of poor families; and (iii) access to health services and nutrition supplies boosted for women, adolescent girls, and children of poor families.
6. **Impact alignment and outcome.** The results-based lending (RBL) program's impact will be aligned with the goals of BISP to "Fight poverty and elevate the status of excluded and deprived families, especially women, through an integrated, responsive, and effective social protection program." The outcome will be "social protection system strengthened and expanded to alleviate poverty for poor women and their families." At the outcome level, disbursement-linked indicators (DLIs) and two other indicators are used to track the achievement of results. DLI 1 measures the total effective coverage of CCT for health and nutrition (CCT-HN) program (proportion of enrolled beneficiaries [pregnant and lactating women and their children under 2 years of age] having received the required health and nutrition services). DLI 2 measures the total effective coverage of the CCT-education stipend program (the proportion of enrolled girls and boys attending primary

or secondary school). DLI 3 supports the establishment and implementation of a new consolidated grievance management system for women beneficiaries. An outcome indicator, not linked to disbursement, tracks the immunization coverage of infants as a proxy indicator for the health benefits conferred by the CCT program. The final outcome indicator, not linked to disbursement, monitors the number of BISP beneficiary girls and boys graduating from primary and secondary school.

7. **Output 1: Institutional capacity for social protection and climate resilience strengthened.** The output will help BISP tackle weaknesses related to core fiduciary functions such as financial management, risk management, procurement, and the management information system (MIS). DLI 4 substantially improves financial management, risk management, and delays in settling internal and external audit observations. DLI 5 will help BISP improve its procurement capabilities through targets related to staffing, procurement manual and guidelines, the online complaint-handling system, and reduction of the number of noncompliance findings identified in annual third-party fiduciary review reports. DLI 6 will help establish an integrated system that supports the business process automation of all BISP programs through a unified MIS platform (DLI 6). An indicator not linked to disbursement will track the start of financial literacy programs and their rollout across the country to reduce access difficulties for women and extortion of illiterate women by third-party agents.

8. **Output 2: Access to primary and secondary education improved for children and adolescents of poor families.** The CCT for education will be expanded to primary and secondary education. The emphasis will be on increasing enrollment of children (DLI 7), including out-of-school children, in formal schooling (DLI 8). BISP will initiate a pilot for older out-of-school children attending nonformal education or accelerated learning programs in schools run by the provincial authorities. BISP will implement community social mobilization and enrollment campaigns among UCT households through compliance monitors and other personnel to increase demand and educate mothers and fathers on the need to keep their children—especially girls—in school. Agreements will be made between BISP and relevant provincial education departments to facilitate CCT on the supply side, harmonize data needs, and meet the additional demand that will be generated by the CCT for education. Updated NSER data will be shared with the provincial governments to improve collaboration efficiency with their secondary education stipend programs. Training will be rolled out for teachers and school management for enrollment and monitoring of and reporting on CCT beneficiaries, to more actively prevent dropouts and promote compliance with BISP conditionalities.

9. **Output 3: Access to health services and nutrition supplies boosted for mothers, adolescent girls, and children of poor families.** The CCT-HN will focus on 22 target districts in two provinces.<sup>1</sup> The proposed program will strengthen BISP's capacity to implement a balanced intervention package, emphasizing gender and behavior change communication (BCC), which has substantial impact on maternal and child nutrition. Agreements between BISP and the provincial health departments will assure the necessary supply-side support to CCT. Demand for CCT-HN will be created through social mobilization by female health workers and other community-based workers. Output 3 indicators include DLI 9 on enrollment in the CCT-HN program and its rollout, accompanied by BCC campaigns, for which behavioral change indicators will be monitored.

10. This preliminary assessment is prepared following Asian Development Bank (ADB) staff guidance for piloting RBL for programs (2013) and based on findings of (i) a review of national safeguard-related legal provisions and regulatory frameworks, (ii) anthropological data on an

<sup>1</sup> Chitral district in Khyber Pakhtunkhwa, where the Kalash indigenous people reside, is included.

indigenous people's distinct culture and religious practices, (iii) a review of previous indigenous peoples frameworks drafted by the World Bank and ADB, and (iv) virtual meetings with BISP stakeholders.

11. The program safeguard systems assessment (PSSA) aims to (i) examine the safeguard systems of the government and BISP, as well as BISP's related implementation practices and capacity; and (ii) suggest safeguard program actions where significant gaps with the principles of the ADB Safeguard Policy Statement (SPS) (2009) are identified. The PSSA builds on existing knowledge and experience of ADB and BISP, as well as on an in-depth analysis carried out during program preparation, which was validated through discussions with stakeholders in BISP, the program's implementing and executing agency. The program is in category C for environment, involuntary resettlement, and indigenous peoples safeguard principles under the SPS.

### 3. Program Environmental and Social Impacts and Risks

12. **Environment.** In the absence of any physical civil engineering infrastructure interventions, the project is in category C and may require an environmental management plan (EMP) but not a detailed initial environmental examination (IEE) or environmental impact assessment (EIA). No significant environmental risks are associated with the proposed program. The potentially minor environmental risks could be logging of trees for fuelwood, inadequate hygiene and sanitation conditions, and use of plastic waste either as fuel or fire starter. Such risks can easily be mitigated by adopting suitable measures and following adequate procedures, such as strict monitoring protocols and imposition of fines and penalties for wood cutting and development of a comprehensive hygiene and sanitation plan and of a waste management plan prohibiting the use of certain types of material for lighting fires, among others.

13. **Involuntary resettlement.** The proposed program's main activities include systems and capacity strengthening, policy development (CCTs in primary education and nutrition and health), supply assessment, support to source NSER through other programs, support to expand CCTs, and improvement of the graduation program. As none of these activities will physically or economically displace people in the program area, no involuntary resettlement impacts are expected in the proposed program. The assessment, therefore, confirms category C for involuntary resettlement.

14. **Indigenous peoples.** The Kalash are indigenous people as per the SPS. According to the latest census figures (2017),<sup>2</sup> they number about 3,800 and live in the Birir, Rambur, and Bamburet valleys along the Pakistan–Afghanistan border in Chitral district, Khyber Pakhtunkhwa province.<sup>3</sup> The proposed program does not require land acquisition and will not, therefore, have any adverse impacts on Kalash people's land or territory. The program will not negatively affect the dignity, human rights, livelihood systems, and culture of the Kalash. The program's main activities include (i) systems and capacity strengthening; (ii) policy development (CCTs in primary education and nutrition and health); (iii) supply assessment, support for sourcing the NSER through other programs, and support to expand CCTs; and (iv) improvement of the graduation program, which will benefit the Kalash as much as other beneficiaries. However, no activities are specifically designed for the additional benefit of the Kalash, so the program is categorized C for indigenous peoples safeguards. Still, the program will include action plans to ensure that the Kalash can access the same level of program services as other beneficiaries.

<sup>2</sup> Bureau of Statistics (Pakistan). 2020. *6th Population and Housing Census*. Islamabad.

<sup>3</sup> Birir, Rambur, and Bamburet are 34, 32, and 36 kilometers from Chitral city.

## B. Climate Change Risks

15. During the past few decades Pakistan has witnessed climate change–induced hazards and shocks of considerable variance. They include floods caused by torrential rains in catchment basins, long droughts, temperature extremes in summer and winter, and dust and sandstorms in down country plains.<sup>4</sup>

16. The long coastal belt on the brim of the Indian Ocean does not have a history of being hit by tropical cyclones and tsunamis. Recently, however, the Pakistan Meteorological Department (PMD) has issued warnings to residents about both threats.

17. PMD broadcasts its metrological data for use by others, including Pakistan Maritime Security, Civil Aviation, Pakistan Air Force, and Pakistan Navy. Broadcasts are based on PMD data, which the Natural Disaster Management Authority and provincial disaster management authorities also prepare for hazard mapping of climate change–induced shock-affected zones.

## C. Safeguard Policy Principles Triggered

18. Upon review of the relevant government policies and the SPS, and considering activities and impacts that may be associated with the proposed support to BISP, the assessment finds indigenous peoples safeguard principles 1, 2, and 3 to be triggered (Table 1).

**Table 1: Safeguard Policy Principles Triggered**

| Principles                                                                                                                                                                                                                                                                                                                                                                                      | Description                                                                                                                                                                                                                                                                                                                                                                                                                   |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Environment</b>                                                                                                                                                                                                                                                                                                                                                                              |                                                                                                                                                                                                                                                                                                                                                                                                                               |
| <b>Principle 1.</b> Use a screening process for each proposed project, as early as possible, to determine the appropriate extent and type of environmental assessment so that appropriate studies are undertaken commensurate with the significance of potential impacts and risks.                                                                                                             | <ul style="list-style-type: none"> <li>• Every project submitted for financing must be screened to ensure that no category A project is financed.</li> <li>• Screening is required to determine whether an IEE is required under EPA regulations, which will be made part of the feasibility study.</li> <li>• As per the REA checklist, the program is in category C and might require an EMP.</li> </ul>                    |
| <b>Principle 2.</b> Conduct an environmental assessment for each proposed project.                                                                                                                                                                                                                                                                                                              | Based on the screening tool (REA checklist), the proposed program is in category C and might require an EMP.                                                                                                                                                                                                                                                                                                                  |
| <b>Principle 3:</b> Examine alternatives to the project's location, design, technology, and components and their potential environmental and social impacts, and document the rationale for selecting the alternative proposed. Consider the no-project alternative.                                                                                                                            | <ul style="list-style-type: none"> <li>• The program is a no-alternative intervention.</li> <li>• It is in category C and might require an EMP.</li> </ul>                                                                                                                                                                                                                                                                    |
| <b>Principle 4.</b> Avoid, and where avoidance is not possible, minimize, mitigate, and/or offset adverse impacts and enhance positive impacts by means of environmental planning and management. Prepare an EMP. Key considerations for EMP preparation include mitigation of potential adverse impacts to the level of no significant harm to third parties, and the polluter-pays principle. | <ul style="list-style-type: none"> <li>• As required by the SPS and EPA regulations, an IEE study will be prepared for all category B projects, with an EMP as part of the IEE study.</li> <li>• An environmental checklist will be prepared for the category C program, as per standard practice.</li> <li>• The environmental checklist will include a list of environmental mitigation and monitoring measures.</li> </ul> |

<sup>4</sup> Further details in the Climate Change Assessment (accessible from the list of linked documents in Appendix 2).



| Principles                                                                                                                                                                                                                                                                                                                  | Description                                                                                                                                                                                                                                                                                                                                        |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Principle 5.</b> Carry out meaningful consultation with affected people. Ensure women's participation. Involve stakeholders early in project preparation. Continue consultations with stakeholders throughout project implementation. Establish a grievance redress mechanism.                                           | <ul style="list-style-type: none"> <li>• Consultation will be undertaken with all program-affected communities and their concerns addressed.</li> <li>• Consultation level will be commensurate to the program magnitude and category.</li> <li>• Grievance redress mechanism will be incorporated into implementation.</li> </ul>                 |
| <b>Principle 6.</b> Disclose a draft environmental assessment (including the EMP) in a timely manner.                                                                                                                                                                                                                       | <ul style="list-style-type: none"> <li>• Efforts will be made to share hard copies upon demand, particularly to beneficiaries.</li> </ul>                                                                                                                                                                                                          |
| <b>Principle 7.</b> Implement the EMP and monitor its effectiveness. Document monitoring results, including the development and implementation of corrective actions, and disclose monitoring reports.                                                                                                                      | <ul style="list-style-type: none"> <li>• As the program is in category C, no EMP will be prepared.</li> <li>• Based on the program category, activities will be monitored for safeguard impacts.</li> <li>• Monitoring reports will be produced and posted on the BISP website.</li> </ul>                                                         |
| <b>Principle 8.</b> Do not implement project activities in areas of critical habitat, unless (i) there are no measurable adverse impacts, (ii) there is no reduction in the population of any recognized endangered or critically endangered species, and (iii) any lesser impacts are mitigated.                           | <ul style="list-style-type: none"> <li>• Not triggered</li> <li>• During screening, whether the program or any of its components are in a protected area will be assessed.</li> <li>• Any project in a national park, reserved forest, or wildlife sanctuary will be excluded.</li> <li>• If so, BISP will not undertake such projects.</li> </ul> |
| <b>Principle 9.</b> Apply pollution prevention and control technologies and practices consistent with international good practices.                                                                                                                                                                                         | <ul style="list-style-type: none"> <li>• Not triggered</li> <li>• In fuelwood-deficient areas, use of waste plastic for fuel has been reported, which may cause serious health issues and heavy air pollution.</li> <li>• Users will be educated about potential health hazards.</li> </ul>                                                        |
| <b>Principle 10.</b> Provide workers with safe and healthy working conditions, and prevent accidents, injuries, and disease.                                                                                                                                                                                                | <ul style="list-style-type: none"> <li>• Suitable health and safety measures will be an integral part of everyone's working routine.</li> <li>• The use of appropriate PPEs will be recommended.</li> </ul>                                                                                                                                        |
| <b>Principle 11.</b> Conserve physical cultural resources and avoid destroying or damaging them by using field-based surveys that employ qualified and experienced experts during environmental assessment.                                                                                                                 | <ul style="list-style-type: none"> <li>(i) The program is unlikely to affect any cultural resources.</li> <li>(ii) Screening will include provisions to exclude any program that will affect any cultural, historical, religious, regional, and/or national heritage.</li> </ul>                                                                   |
| <b>Involuntary Resettlement</b>                                                                                                                                                                                                                                                                                             |                                                                                                                                                                                                                                                                                                                                                    |
| <b>Principle 1.</b> Screen the subproject early on to identify past, present, and future involuntary resettlement impacts and risks. Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks. | No involuntary resettlement impact is envisaged as the program activities do not have civil works components. No involuntary resettlement impacts are expected.                                                                                                                                                                                    |
| <b>Principle 2.</b> Carry out meaningful consultations with affected persons, host communities, and nongovernment organizations.                                                                                                                                                                                            | Although no involuntary resettlement is envisaged, meaningful consultations will be held with key stakeholders, including host communities, to apprise them of the overall program objectives.                                                                                                                                                     |
| <b>Principle 3.</b> Improve, or at least restore, the livelihoods of all displaced persons with needed assistance.                                                                                                                                                                                                          | No involuntary resettlement impacts expected                                                                                                                                                                                                                                                                                                       |
| <b>Principle 4.</b> Provide physically and economically displaced persons with needed assistance.                                                                                                                                                                                                                           | No involuntary resettlement impacts expected                                                                                                                                                                                                                                                                                                       |
| <b>Principle 5:</b> Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban                                                            | No involuntary resettlement impacts expected                                                                                                                                                                                                                                                                                                       |

| Principles                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Description                                                                                                                                                                                                               |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| areas provide them with appropriate income sources and legal and affordable access to adequate housing.                                                                                                                                                                                                                                                                                                                                                                                                         |                                                                                                                                                                                                                           |
| <b>Principle 6.</b> Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement, to ensure that people who enter into negotiated settlements will maintain the same or better income and livelihood status.                                                                                                                                                                                                                                      | No land acquisition envisaged                                                                                                                                                                                             |
| <b>Principle 7.</b> Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets.                                                                                                                                                                                                                                                                                                        | No non-land impacts expected                                                                                                                                                                                              |
| <b>Principle 8.</b> Prepare a resettlement plan elaborating on displaced persons' entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.                                                                                                                                                                                                                                                 | No involuntary resettlement is expected, so no resettlement plan is required.                                                                                                                                             |
| <b>Principle 9.</b> Disclose a draft resettlement plan, including documentation of the consultation process, in a timely manner before project appraisal, in an accessible place and in a form and language(s) understandable to affected persons and other stakeholders.                                                                                                                                                                                                                                       |                                                                                                                                                                                                                           |
| <b>Principle 10.</b> Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project costs and benefits.                                                                                                                                                                                                                                                                                                       | No involuntary resettlement impacts expected                                                                                                                                                                              |
| <b>Principle 11.</b> Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.                                                                                                                                                                                                                                                                                          | No involuntary resettlement impacts expected                                                                                                                                                                              |
| <b>Principle 12:</b> Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and whether the objectives of the resettlement plan have been achieved, by taking into account the baseline conditions and the results of resettlement monitoring.                                                                                                                                                                                                                | No involuntary resettlement impacts expected                                                                                                                                                                              |
| <b>Indigenous Peoples</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                                           |
| <b>Principle 1:</b> Screen early on to determine (i) whether indigenous people or SEC are present in, or have collective attachment to, the project area; and (ii) whether project impacts on indigenous people are likely.                                                                                                                                                                                                                                                                                     | The program will be implemented nationally. Therefore, indigenous people will likely be recipients of program activities. However, the program will not have any negative nor additional positive impacts on the Kalasha. |
| <b>Principle 2.</b> Undertake a culturally appropriate and gender-sensitive social impact assessment or use similar methods to assess potential project impacts, both positive and adverse, on indigenous people. Consider options preferred by the affected indigenous people in relation to the provision of project benefits and the design of mitigation measures.                                                                                                                                          | The program will ensure that the same level of services will be delivered to the Kalash.                                                                                                                                  |
| <b>Principle 3.</b> Undertake meaningful consultations with affected indigenous people's communities and organizations to solicit their participation.                                                                                                                                                                                                                                                                                                                                                          | In compliance with the principle, the program will ensure that meaningful consultations with indigenous people are held to solicit their participation.                                                                   |
| <b>Principle 4.</b> Ascertain the consent of affected indigenous people and SEC to the following project activities: (i) commercial development of the cultural resources and knowledge of indigenous people; (ii) physical displacement from traditional or customary lands; and (iii) commercial development of natural resources within customary lands under use that would impact the livelihoods or the cultural, ceremonial, spiritual uses that define the identity and community of indigenous people. | Not applicable to the program                                                                                                                                                                                             |

| Principles                                                                                                                                                                                                                                                                                                                                                                                                                           | Description                                                                             |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------|
| <b>Principle 5.</b> Avoid, to the maximum extent possible, any restricted access to and physical displacement from protected areas and natural resources. Where avoidance is not possible, ensure that the affected indigenous people and SEC participate in the design, implementation, and monitoring and evaluation of management arrangements for such areas and natural resources and that their benefits are equitably shared. | Not applicable to the program                                                           |
| <b>Principle 6.</b> Prepare an IPP based on the social impact assessment with the assistance of qualified and experienced experts and that draws on indigenous knowledge and participation by the affected indigenous people's communities.                                                                                                                                                                                          | The proposed program is in category C for indigenous people, therefore no IPP required. |
| <b>Principle 7.</b> Disclose a draft IPP, including documentation of the consultation process and the results of the social impact assessment in a timely manner.                                                                                                                                                                                                                                                                    | No IPP required                                                                         |
| <b>Principle 8.</b> Prepare an action plan for legal recognition of customary rights to lands and territories or ancestral domains when the project involves (i) activities that are contingent on establishing legally recognized rights to lands and territories that indigenous people have traditionally owned or customarily used or occupied, or (ii) involuntary acquisition of such lands.                                   | Not applicable to the program                                                           |
| <b>Principle 9.</b> Monitor implementation of the IPP using qualified and experienced experts; adopt a participatory monitoring approach, wherever feasible; and assess whether the IPP's objective and desired outcome have been achieved.                                                                                                                                                                                          | No IPP required                                                                         |

ADB = Asian Development Bank, BISP = Benazir Income Support Programme, EIA = environmental impact assessment, EMP = environmental management plan, EPA = Environmental Protection Act, IEE = initial environmental examination, IPP = indigenous peoples plan, PPE = personal protective equipment, REA = Rapid Environmental Assessment, SEC = small ethnic community, SPS = Safeguard Policy Statement.

Source: ADB. 2009. *Safeguard Policy Statement*. Manila.

## D. Diagnostic Assessment

### a. Assessment Methodology and Resources

19. This preliminary assessment is prepared following ADB's staff guidance for piloting RBL for programs (2013) and based on findings of (i) a review of existing national safeguards, related legal provisions, and regulatory frameworks; (ii) anthropological data on indigenous peoples' distinct culture and religious practices; (iii) review of previous indigenous peoples frameworks drafted by the World Bank and ADB; and (iv) virtual meetings with BISP stakeholders.

### b. Environment

20. The Environmental Protection Act (EPA) 2014 and its subservient rules and regulations require that an environmental assessment shall be undertaken for all developmental projects, depending on their category. If impacts are significant, a more detailed assessment, the Initial Environmental Examination (IEE)–Environmental Impact Assessment (EIA) will be required. The EPA divides projects into the following:

- (i) **Category A.** A project having significant adverse environmental impacts, which are irreversible or diverse or require very expensive and difficult mitigation. The negative impacts may affect an area larger than the sites of physical works. Such project requires a full-scale EIA.
- (ii) **Category B.** A project having fewer adverse environmental impacts than category A projects. The impacts are site-specific and reversible and, in most cases, mitigation measures can be designed more readily. Such projects require

an IEE.

- (iii) **Category C.** A project that is likely to have minimal or no adverse environmental impacts. In such cases, no environmental assessment is required, but the environmental implications must still be reviewed.

21. The proposed program does not have geophysical boundaries and will be implemented across the whole country. By virtue of the northeast to southwest stretch of Pakistan, its environmental profile is interesting. The country is small but exceptionally biodiverse, with 17 ecozones.<sup>5 6</sup> It starts from the coastline, with the vast deserts of Sindh and Baluchistan, and rolls through lush plains of upper Sindh and Punjab, the country's bread basket. Because of the vast and unique man-made irrigation network in the plains, the natural ecosystem has sustained considerable disturbances because of agricultural activities. The irrigation network culminates at the junction of the towering heights of the western Himalayas, Karakorum, and the Hindukush massifs.

22. Pakistan's biodiversity panorama unfolds magically and majestically, from mud-oozing volcanos at the Makran coast and, after rolling through 17 ecosystems, ends at the pinnacle of Karakorum, the second-highest peak in the world.

23. Because it uses the RBL modality, the proposed program does not involve any physical engineering works or civil infrastructure development, as was adequately analyzed in-depth during the rapid environmental assessment. The program, therefore, is in category C and might require an EMP.

#### **c. Policy and Legal Framework**

24. In general, Pakistan's environmental safeguard system is broadly in line and in conformity with most of the SPS requirements.

#### **d. Implementation Practices**

25. BISP has already worked with World Bank and a few other international donors and funding institutions. Their significant contributions to the social sector have been widely applauded. Despite its institutional seniority and acknowledged credibility, BISP has never faced the challenges of implementing environmental safeguards and developing resilience to climate change-induced shocks.

<sup>5</sup> Government of Pakistan. 1996. [The Pakistan National Conservation Strategy](#). Islamabad.

<sup>6</sup> Government of Pakistan. 2017. [Biodiversity Action Plan for Pakistan](#). Islamabad.

### e. Identified Gaps

26. At the time of this study, BISP was being restructured. It has a shortage of technical human resources, lack of experience in implementing environmental safeguards, and need to develop resilience for climate change–induced shocks. BISP has agreed to nominate a focal person to manage these aspects.

27. Because of its lack of experience, BISP is willing to build the capacity of staff and beneficiaries in the fields of environmental safeguards and climate change–induced shock resilience. However, this specific action is yet to be agreed with BISP management.

### f. Involuntary Resettlement

28. The Land Acquisition Act (1894) and the SPS have noticeable differences regarding land acquisition and involuntary resettlement. For example, the SPS requires compensation even for informal land users if their non-land assets are affected by the project. The SPS, but not the Land Acquisition Act, requires conducting meaningful public consultations. Because the program has no civil works components that will physically and economically displace anyone, ADB's involuntary resettlement policy will not be triggered.

### g. Indigenous Peoples

29. The Kalash are an indigenous people as per the SPS. Pakistan does not have a stand-alone safeguard policy on indigenous peoples. The program will not negatively affect the dignity, human rights, livelihood systems, and culture of the Kalash. The proposed program's main activities include system and capacity strengthening; policy development (CCTs for primary education and nutrition and health); supply assessment; support for sourcing the NSER by other programs; support to expand CCTs; and improvement of the graduation program. The Kalash will benefit from the program in the same way as other beneficiaries. However, no activities are specifically designed to provide additional benefits to the Kalash, so the program is in category C for indigenous peoples safeguards. The program will include action plans to ensure that the Kalash can access the same level of program services as other beneficiaries.

30. **Current practices, gaps identified, and mitigation measures.** The preliminary desk review identified the following practices and gaps relevant to the program intervention areas.

31. **Social protection.** The environmental and social system assessment (ESSA) conducted by the World Bank under the Program for Results Pakistan's National Social Protection Program (2017) concluded that few indigenous peoples (3%–4%) are BISP beneficiaries; most were left outside the scope because of high proxy means test scores. Field evidence, however, shows that poverty in the Kalash valleys is extreme.<sup>7</sup>

32. The World Bank recently pointed out that the Kalash have a unique understanding of poverty that does not overlap with mainstream definitions, which emphasize household asset ownership. Their assets are transient, communally owned, and neither permanent nor a source of regular income. The Kalash define households as transient and embedded in their attitudes to marriage as they define it.<sup>8</sup> This issue surfaced during the National Social Protection Program

<sup>7</sup> World Bank. 2017. Program-for-Results: Pakistan National Social Protection Program, Washington, D.C. (accessed on 8 August 2021: <https://documents1.worldbank.org/curated/en/524021481797377444/pdf/111016-REVISED-EA-P158643-Box402886B-PUBLIC-Disclosed-2-8-2017.pdf>).

<sup>8</sup> World Bank. 2021. Program-for-Results: Crisis Resilient Social Protection Program, Washington, D.C. (accessed on 8 August 2021: <https://ewdata.rightsindevelopment.org/files/documents/84/WB-P174484.pdf>).

ESSA preparation by the World Bank in 2017. Communication problems were reported between survey teams and indigenous communities since surveyors did not speak the Kalash language, and the interpretation of Kalash assets as a regular source of income (which is not the case) led to excluding several otherwise poor households in the Kalash valleys. However, in the update of the NSER, this aspect has been considered and enumerators from the same community have been engaged.

**33. Education conditional cash transfer.** Many Kalash children attend primary school and some attend secondary school and university. The latest data provided by the Education Department in Chitral show that there are 27 schools<sup>9</sup> in the Kalash valleys, of which 4 are private.<sup>10</sup> In Kalash schools, children are taught in the Kalash language and learn about their religion and culture.<sup>11</sup> There is not enough space at the private Kalash schools, however, for all Kalash children of primary school age. Nearby government primary schools do not teach in Kalash but in Urdu and English.

**34.** One of the most critical issues highlighted by the Kalash communities is the lack of a Kalash-only school system for Kalash children. There are no Kalash-only secondary schools in the Kalash valleys, so children either have to commute to Ayun union council to complete their education or join government secondary schools,<sup>12</sup> where most pupils are Muslims and the religious curriculum focuses exclusively on Islam.<sup>13</sup> The Kalash believe that sending their children to Muslim-majority schools will compromise their culture and way of life because schools make Islamic studies compulsory and almost all teachers are Muslim. The Islamic textbooks conflict with some of the most fundamental concepts of the Kalash religion and culture (footnote14).

**35.** The limited regard for the culture and beliefs of the Kalash is manifested in the procedural gaps within government line departments. A recent assessment by the World Bank showed that education departments are not required to consult vulnerable groups (the poor, the landless, ethnic and religious minorities, the disabled, women, and so on) while developing interventions that can have perceivable impacts on them.<sup>14</sup> Consultations by education departments with the Kalash are limited. The Elementary and Secondary Education Department has no system for free, prior, and informed consultations with the Kalash to determine broad community support for education projects.

<sup>9</sup> Primary: 18; middle: 1; high school: 4.

<sup>10</sup> (i) Bamboret Model School, (ii) Birir Public School, (iii) Community Based School Birir, and (iv) Community Based School Ramboor. All are registered with the education department. Schools (i) and (ii) are privately owned and (iii) and (iv) are run by the government under Non-Formal Basic Education.

<sup>11</sup> World Bank. 2019. Khyber Pakhtunkhwa Irrigated-Agriculture Improvement Project, Washington, D.C. (accessed on 10 August 2021: <https://documents1.worldbank.org/curated/en/637091555578215632/pdf/Indigenous-Peoples-Plan-Framework.pdf>).

<sup>12</sup> Ayun is 20 kilometers from Bamboret, the most populated Kalash valley. It takes a little more than an hour to cover the journey because of the arduous mountainous terrain and poor roads, as the consultants found out when they visited the valley as part of a World Bank project in 2018.

<sup>13</sup> Pakistan Poverty Alleviation Fund. 2018. *Indigenous People Planning Framework*. Islamabad (accessed on 8 August 2021: [http://www.pfaf.org.pk/doc/regional/9-Indigenous%20People%20Policy%20Framework%20\(IPPF\).pdf](http://www.pfaf.org.pk/doc/regional/9-Indigenous%20People%20Policy%20Framework%20(IPPF).pdf)).

<sup>14</sup> World Bank. 2020. Emergency Actions to Strengthen Performance for Inclusive and Responsive Education Program. Washington, DC. (accessed on 8 August 2021: <http://mofept.gov.pk/SiteImage/Misc/files/Draft%20ESSA%20ASPIRE.pdf>).

## h. Safeguard Program Actions

36. In light of the above findings and in compliance with the SPS, the program will take safeguard actions in social protection, CCT-education stipend, and CCT health and nutrition for the Kalash (Table 2).

**Table 2: Safeguard Program Action Plan**

| Issue                                                                                                                                                                                                             | Proposed Action                                                                                                                                                                                                               | Indicator                                                                                                                                                                                                  | Responsibility | Timing                               |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|--------------------------------------|
| <b>Environmental Safeguards</b>                                                                                                                                                                                   |                                                                                                                                                                                                                               |                                                                                                                                                                                                            |                |                                      |
| Develop environmental safeguard capacity within BISP                                                                                                                                                              | A focal person is designated or nominated.                                                                                                                                                                                    | Appointment of focal person is notified.                                                                                                                                                                   | BISP           | Before physical activities start     |
| Ensure COVID-19 compliance                                                                                                                                                                                        | The BISP safeguard specialist will ensure that all program activities under BISP are conducted while COVID-19 precautionary measures are taken, as required by national COVID-19 requirements and WHO guidelines on COVID-19. | Implementation of COVID-19 precautionary protocols and measures where program activities are being conducted                                                                                               | BISP           | During project implementation        |
| Climate change–induced disaster risk information dissemination                                                                                                                                                    | Communities vulnerable to climate change–induced disasters will be informed as early as possible to minimize potential loss of life and property.                                                                             | Number of community members informed before a climate-induced disaster takes place                                                                                                                         | BISP           | During project implementation        |
| Strengthening of shock responsiveness of beneficiary communities                                                                                                                                                  | Awareness sessions and preparedness trainings to equip communities with tools and mindset for improved response in the face of potential disasters                                                                            | Number of community members trained in improved shock responsiveness                                                                                                                                       | BISP           | During project implementation        |
| <b>Social Safeguards</b>                                                                                                                                                                                          |                                                                                                                                                                                                                               |                                                                                                                                                                                                            |                |                                      |
| Only 3%–4% of the Kalash are BISP recipients. Most were excluded during the initial survey because of language barriers and high proxy means test scores resulting from different cultural perceptions of assets. | Ensure that indigenous people receive culturally compatible social and economic benefits and that mitigation measures are taken for any unavoidable adverse impact.                                                           | BISP, as a follow-up to the NSER update, launches a campaign to register all eligible Kalash in the NSER, considering cultural and linguistic barriers, to give them equitable access to program benefits. | BISP           | Before project implementation starts |
| The Kalash believe that sending their children to Muslim-majority public schools might compromise their culture and religious beliefs and make the children vulnerable to involuntary religious conversions.      | Ensure that indigenous people are given an equal opportunity to educate their children according to Kalash customs, language, and religious traditions.                                                                       | BISP to ensure that private schools attended by Kalash children in Bamburet, Birir, and Rambur valleys are included in the list of eligible schools for CCT-education stipend.                             | BISP           | Before project implementation        |

BISP = Benazir Income Support Programme, CCT = conditional cash transfer, COVID-19 = coronavirus disease, NSER = National Socioeconomic Registry, WHO = World Health Organization.

Source: Asian Development Bank.

**Annex: Stakeholder Consultations (Social Safeguards)**

Key intervention areas of the proposed Integrated Social Protection Development Program (including conditional cash transfers [CCTs] for education and social protection) were discussed during the fact-finding mission (2–14 August 2021).

To discuss key gaps and proposed actions for the program, the consultant participated in a meeting with the director general for CCT education, Benazir Income Support Programme (BISP) on 4 August 2021. The consultant raised the concern of exclusion of the indigenous people (the Kalash) from BISP because of cultural and linguistic barriers during the initial BISP survey in 2008. The director general said that the current NSER survey aims to resolve major problems and gaps in the previous survey. To ensure the inclusion of indigenous people, it was agreed that BISP would conduct a comprehensive survey specifically in the three Kalash valleys, ensuring full coverage of the Kalash (population about 3,800).



## OUTLINE TERMS OF REFERENCE FOR CONSULTING SERVICES AND INDIVIDUAL RECRUITMENTS

**Part 1. Consulting Services** (international: 11 positions, for a sum of 64 person-months; national: 53 positions, for a sum of 609.5 person-months; a block of national consultants [on supporting IVA for DLI verification], 120 person-months).

- A. Consulting Services under Output 1** (national: 24 positions, for a sum of 191.5 person-months)
- B. National Firm on Fiduciary Review (Procurement Component)** (4 key positions, 2 support positions, 52 person-months in total)

### **I. Background:**

1. The Integrated Social Protection Development Program (hereinafter, “the program”) is part of the Benazir Income Support Programme (BISP), Pakistan’s flagship social protection program and its federal level implementing agency. The program aims to strengthen and expand the social protection system to alleviate poverty for poor women and their families. The program’s impact will be aligned with the goals of BISP as “poverty alleviated and the status of excluded and deprived families, especially women, elevated.” The outcome will be “social protection system strengthened and expanded”. The program has three outputs: (i) institutional capacity for social protection and climate resilience strengthened, (ii) access to primary and secondary education enhanced for girls and boys of poor families, and (iii) access to health services and nutrition supplies enhanced for women, adolescent girls, and children of poor families. The program is a result-based lending program, with disbursement-linked indicators (DLIs) assigned for various sub-components to measure the progress of program implementation to achieve the aimed targets in the outputs and outcome.

### **II. Objective of the Assignment:**

2. Under the program’s output 1, one sub-component is to enhance procurement capacity of BISP. It is measured through DLI 5 which involves a need to conduct third-party fiduciary review report at an annual basis.

3. BISP is seeking services of a consulting firm (“the Consultant”) to undertake Annual Fiduciary Reviews of Procurement Component of BISP under the program including BISP own procurement as well as procurement financed by other development partners. A four-year assessment shall be carried out, i.e., FY2021-2022, FY2022-2023, FY2023-2024, and FY2024-2025. It is a **national assignment**.

4. Conducting a **Procurement Fiduciary Review** includes:

- a) Selecting a sample of contracts, and other procurement processes based on the program’s procurement risks and performing a detailed review of the procurement procedures followed to determine their compliance with the applicable federal public procurement rules and financing agreement of the ADB; and
- b) Examining the systemic processes and controls surrounding the fiduciary (procurement) practices of BISP based on the contracts and other procurement processes reviewed and suggests measures for improvement, if any.

5. Scope and Responsibilities. A four-year assessment shall be carried out, i.e., FY2021-2022, FY2022-2023, FY2023-2024, and FY2024-2025. For each FY review the duration of assignment will be three months.

6. Assess and evaluate:

- a) Progress against each Program Action Plan (procurement) and reasons for any PAP that is behind schedule, propose recommendations to achieve;
- b) Whether BISP has dedicated & professional capacity for carrying out its procurement activities.
- c) Whether the procurement and contracting processes that are in place, and related decisions that have been made, comply with the relevant Procurement Framework i.e. Federal Public Procurement Rules/Regulations, in case of government financing and Procurement Regulations of the ADB and WB in case of financing of Donor Agencies.
- d) Whether BISP has defined or follow standard Bidding Documents/Request for Proposals for carrying out procurement activities;
- e) Role and involvement of Procurement as well as other related Wings / Sections in procurement planning, cost estimations, preparation of specifications / Terms of Reference, execution of procurement activities and contract administration / management;
- f) Physical completion, and compliance of the delivered goods and completed services with the requirements and specifications defined in the respective contracts;
- g) Determine whether the procurement files for each reviewed procurement case are complete;
- h) The quality, timeliness and reliability of the reviews and checks in ensuring that procurement, contracting, and disbursement are being carried out in accordance with the prescribed roles, responsibilities & processes of respective wings/sections; and
- i) Compare with the annual fiduciary review of the previous year and examine whether any progress has been made in resolving the identified issues.

7. Assess the adequacy of the procurement record management and filing systems used.

### **III. Procurement Review-Related Activities**

8. The scope of the Procurement Review would include, but is not limited to:

- a) assessing the capacity of BISP in managing the procurement process efficiently, including: the use of the Procurement Plan as a management tool in planning and monitoring the contracting process, staffing, level of procurement staff knowledge of procurement procedures they should apply in practice, the reasons for delays identified in procurement activities (if any), review of procurement performance.
- b) Gather and review all relevant documentation, including but not limited to Public Procurement Rules/Regulations, respective financier's procurement framework i.e ADB, WB and others, policies and procedures, Procurement Plans, Bidding Documents, Evaluation Reports, Contracts, Contract Administration /Management Procedures, other procurement file documentation, correspondence (including emails), and where relevant financial records.
- c) Conduct information-gathering meetings with BISP's representatives and Asian Development Bank staff.

- d) Review of Contract Management process. Analyze and report reasons of contract administration/management which could have led in making delayed payments to the vendors/consultants.
- e) Flag cases of non-compliance with the provisions of the Public Procurement Rules/Regulations, Financing/Project Agreement with the ADB and WB and other legal agreements, questionable decisions/actions (or inappropriate practices), including those that may have been related to corrupt and/or fraudulent practices (if any), or raise concerns about such possibility;
- f) Assess whether the staff involved in the procurement and contract management activities, including procurement evaluation committees, are aware of relevant procurement procedures/processes or have been sensitized about the requirements by the Procurement Wing;
- g) Analyze whether improvements are made in the procurement processes and/or contract administration/management on the basis of lessons learnt;
- h) Provide recommendations to address any control weaknesses or areas of improvement identified; and
- i) Compare with the annual fiduciary review report of the previous year and examine whether the previously identified issues have been resolved or have continued.

#### **IV. Sample Selection**

9. The review will cover a sample of contracts selected for review by the Consultant from those in force during the Review Period. To assist the Consultant in selecting the sample, further contract details concerning scope, funding, implementing agency and implementation identity and complexity etc. would be made available by BISP.

10. The Consultant will be required to select at least 20% of the contracts, representative of all types of contracts, awarded from each financing source i.e., Government, ADB, WB and other donor's financing in each year.

11. Physical verification of Goods, and Deliverables in the case of consulting services. Physical inspections should normally cover about 20% of the contracts reviewed and could include the contracts for which documentary/file checks were carried out for each year.

12. Given the task of comparing with previous year's fiduciary review findings, the sample selection each year needs to take into account the reasonable scope to make such comparison feasible.

13. The Consultant will obtain prior approval of BISP/ADB regarding the contract sample selected prior to commencing any related work.

#### **V. Activities To Be Performed for Sampled Contracts**

14. The Consultant will conduct a thorough review of the selected sample of contracts. Activities performed would include but will not be limited to:

- a) Document collection (including contract award files) and review;
- b) Conducting physical inspections of the goods as needed;

15. In reviewing and analyzing the selected contracts, and assessing compliance with the relevant Procurement Framework, the Consultant's work would include but not be limited to the following activities:

- a) Review the entire procurement cycle i.e. from the requisition till acquisition of either goods or consulting services, of a selected procurement activity and identifying any non-compliances to the prescribed relevant procurement framework,
- b) Review contract administration procedures and documentation including, but not limited to: (a) whether performance guarantees (or bank guarantees for advance payments under Consultants contracts) were submitted on time and in the required forms, and retained during the specified period; (b) payment terms were not changed; (c) contract amendments were made with due process; (d) verification whether checks of payments made vs. progress on physical completion are performed; (e) outputs (in the case of consulting contracts) against which the payments were made have a written acceptance by the Client on file; (f) payments were made as per the payment plan stated in the contract.
- c) Compare updated Procurement Plans to Implementation Plans and assess consistency thereof. Also check whether the Procurement under review is listed in the Annual Procurement Plan before initiation of the procurement process.
- d) Review advertising procedures used for: (a) eligibility; (b) indication of financing; (c) time allowed to prepare bids/proposals; (d) public bid opening activities; (e) bid closing and opening date, and required bid security stated, (f) presence of address to obtain bidding documents/clarifications; (g) date, time and location for bid submission and bid opening.
- e) Review bidding documents to determine:(a) whether World Bank & ADB's Standard Bidding documents (SBDs) or BISP's standard documents were used; (b) presence of eligibility requirements, bid and performance securities, currencies (of bid, evaluation and payment), price validity, price adjustment formula, documentary evidence of bidder's capability to perform contract; (c) bid evaluation criteria, domestic preference in International Competitive Bidding (ICB), technical specifications, terms of reference, etc.
- f) Bid opening procedure should be reviewed; adherence to deadline for submission; lag between submission deadline and bid opening; register of bidders' representatives present; rejection of late bids, opening all bids submitted on time, details read out, minutes of the bid opening recorded, discussions of bid issues at the bid opening, initials by the bid opening committee on important pages of the bid, e.g. Bid Form, Price Schedule, Delivery Schedule etc.
- g) Review Bid Evaluations and Contract Awards for arithmetical errors, use of merit point system or other evaluation criteria instead of the stated bid evaluation criteria, commercial and financial requirements of bid and bidder, determination of substantial responsiveness (minor/major deviations), domestic preference, adjustment to bid price based on technical factors, validity of bid and of bid security, ADB and WB 's 'no objection' notice to the recommended contract award where required, actual award to Lowest Evaluated Responsive Bidder, notification of contract award, etc. Instances for request of rebidding and their reasons should be noted and commented on Disclosure of information and transparency of process should also be reviewed.
- h) Contract and Performance Security should be examined for consistency with bidding documents. Minutes of negotiations regarding consulting contracts, and records of modifications made to final executed contracts for goods and services should also be reviewed.
- i) To the extent possible, compare prices and quality with local/internal market prices for the items in question. Comment on the reasonableness of prices and whether

- the procurement achieved the expected economy and efficiency with absolute justifications;
- j) Verify, to the extent possible, whether Goods and Consulting Services contracted were supplied/completed as per the required specifications and technical standards;
  - k) Verify that BISP has the required technical implementation expertise available either in-house or through external means,
  - l) Review and comment about the contract performance by the supplier/service provider and risk mitigation measures taken by BISP in case of non-performance,
  - m) Review and comment about the capacity/expertise of the staff handling the procurement processes and contract management along with their experience, qualification, and relevance,
  - n) Comment on the Tools and techniques used to monitor manage the procurement processes and contract administration/management,
  - o) Verify whether results are made public as per the given procurement framework,
  - p) Confirm whether processes for capacity building of the staff, either through specialized sessions or on-job, are in place apropos procurement and contract management and what are the participation levels, and
  - q) Identify risks/gaps, if observed any, and suggest risk mitigation plan for improvements.

#### **VI. Verification of the complaint and investigation mechanisms in place**

16. As part of the Review, the Consultant should obtain an understanding of and document any complaint mechanisms relevant to the programme, as well as the process for investigating and resolving complaints related to fraud, corruption, and other misuses of project funds. As part of the Review, the Consultant should:

- a) Obtain any documentation of the complaint mechanisms and investigative processes in place.
- b) Meet with relevant individuals to provide clarifications and corroboration of the policies and processes in place.
- c) Obtain a list of complaints received during the Review Period, as well as all investigation reports to verify the resolution of complaints. Where complaints were not investigated, obtain a rationale for not investigating the complaint. The overall time taken for complaint resolution should also be noted and long delays with reasons should be provided. Ascertain whether complaints involving Bank-provided funds have been reported to the Bank.
- d) Provide a summary of the complaints and investigations mechanism(s) in place, the complaints received, summary of findings from the review of investigations reports, and recommendations to address any identified gaps in controls and systems that should be addressed to minimize the risk of abuse, fraud, corruption and other misuse of funds.
- e) Review the process of complaint redressal in accordance with the BISP Procurement Manual.

#### **VII. Required key staff**

17. The Consultant shall staff this engagement with qualified experts having demonstrated experience in managing and performing similar engagements and with relevant backgrounds, including, procurement, contract management and technical expertise to verify the completeness and quality of the Procurement System.

18. The Consultant shall submit CVs of the key experts to be involved as part of the proposal, along with confirmation of the team members' availability for this engagement.

19. The Consultants will seek prior written approval in the event of any proposed change or substitution of staff for any reason whatsoever.

20. The minimum required experience of proposed key professional staff per each annual review is:

- a) Team Leader (1 No. 3 person-months [PM]): Graduate/Post-graduate qualification (at least Master's degree in procurement/commerce/finance/business/management/law or suitable equivalency) with minimum 15 years of professional experience in public procurements. Demonstrated proficiency in GoP, ADB & World Bank Procurement Framework;
- b) Procurement Specialist (1 No. 2 PM): Graduate/Post-graduate qualification (at least Master's degree in procurement/ commerce / finance/ business/ management/ law or suitable equivalency) with minimum 8 years of professional experience in public procurement. Demonstrated proficiency in GoP, ADB & World Bank Procurement Guidelines;
- c) Auditors (2 Nos. 2 PM each): Chartered accountant (CA) Finalist qualified with minimum 5 years of professional experience. Track record as Auditor and experience of fund/inventory management and physical verification of fixed assets;
- d) In addition, the Consultants' team may include **other professional staff** with adequate experience in the field of assignment as mentioned below. CVs of these staff will not be evaluated;
- e) Support Staff (2 Nos. 2 PM each): Besides the above key staff, the Consultant will require additional inputs from other staff (data collection, field visit, analyses of data, drafting, etc.). Accordingly, the Consultant is expected to mobilize number of teams to complete the task within the assigned period.

## VIII. Outputs

21. The consultant will prepare an (i) Inception Report containing sampling approach and work-plan (ii) Draft Report, (iii) which upon review will submit a Final Report.

22. Should the activities performed identify strong indicators of fraud, corruption, or other misuse of funds, or where the consulting firms may be notified of such instances through their meetings with various individuals, the Consultant should report these findings immediately to BISP Team, who should refer these finding for further assessment, and not wait for the draft or final reports to do so. **The Consultant is not expected to conduct their own investigation into potential fraud, corruption or other wrongdoing involving Bank funds.** The Consultant must copy and retain any and all documentation related to transactions they deem to contain such indicators subject to invariable approval/permission from the Client i.e. BISP.

**C. Design and Development of an Integrated Management Information System (MIS) Platform (including grievance redress management)** (national individual consultants, 6 positions, 96 person-months in total)

### I. Position: Senior System Analyst and Team Leader, 18 months

23. Specific tasks include:
- a) Lead the team of individual consultants for this assignment;
  - b) Translate business requirement documents (see the consultant below on business analysis) into system specifications and design document, defining data attributes, entity relationship diagrams (ERD);
  - c) Develop data/process flow diagrams (DFDs) based on the 'to-be' processes to effectively map the business requirements as an input for the system design of an integrated MIS;
  - d) Perform security requirement analysis and recommend appropriate solution for implementing secure and reliable techniques for data verification, data safety, security, and system design optimization;
  - e) Strong knowledge of relational database management system and large-scale IT project implementation life cycle (SDLC); strong background on Oracle RDBMS is preferred;
24. Qualifications, Experience and Skills:
- a) Bachelor's Degree in computer science/ Computer Engineering/ICT/IT/MIS or in equivalent field;
  - b) At least ten years of professional work experience in the area of Information Technology (IT) with a demonstrated experience of working as a System Analyst in the project of similar size and nature;
  - c) Demonstrated experience in conducting requirements gathering, system scoping for designing and implementing of MIS/IT systems, preferably in cash transfer programs/social protection/social assistance programs;
  - d) Should have a sound knowledge of relational database management system and large-scale IT project implementation life cycle;
  - e) Strong background in Oracle database and Dot Net development framework combination will be an advantage.

## **II. Position: Senior Business Analyst, 6 months**

25. Specific tasks include:
- a) Take a stock of existing end-to-end BISP programs, desk review of the available program operation manuals with an aim to further fine tune the 'as-is' business processes based on the existing program operations;
  - b) Identify and document the process gaps and/or overlaps in the programs to effectively address them in the 'to-be' program business processes; develop and finalize a comprehensive 'to-be' BISP business process mapping document to support the design and development of an integrated MIS platform for BISP program operations;
  - c) Organize stakeholder workshops, consultations, discussions with regard to 'as-is' and 'to-be' business process documents with the respective department wings for their comments, suggestions and recommendations;
26. Qualifications, Experience and Skills:
- a. Ten years of Experience of working with the government with operational experience in the field such as in social protection programs, health, education, or equivalent field;
  - b. Good understanding of government institutional structure and procedures with regard to social protection programs/pensions/health insurance/social insurance sectors;

- c. At least 5 years experience of working as a business analyst evaluating program processes, anticipating requirements, uncovering areas for improvement, designing, and implementing solutions;
- d. Bachelor's in public administration/social policy/ or equivalent;

### **III. Position: Senior System Developers, 4 positions, 18 months each**

27. Specific tasks include:
- a. Designing and writing programming code to develop a front-end user interface and backend scripts to ensure efficiency, writing technical documentation and operating manuals, testing and modifying systems to ensure the system operate reliably, fault finding, diagnosing and fixing bugs;
  - b. Review existing system source code files, optimize, or build on the existing codes in the context of upgrading system and make user interface more user friendly and useable;
  - c. Design and develop database tables, packages, procedures, and triggers as per the agreed design document;
  - d. Develop tools, APIs for data sharing with external databases in a most secure environment;
  - e. Maintain and modify programs; make approved changes by amending flow charts, develop detailed programming logic, and coding changes;
  - f. Test and troubleshoot programs utilizing the appropriate hardware, database, and programming technology.
  - g. Work as a team to train, develop training manuals and support local level staffs;
  - h. Timely fixation of errors/bugs encountered in the system reported;
  - i. Ensure the effective delivery and performance of the System according to the agreed work plan;
  - j. Generate and ideas and apply technical innovations to the system to make it more user friendly, interactive, and useable;
  - k. Ensure the best possible performance, quality, and responsiveness of applications;
  - l. Coordinate with Team Leader, Senior System Analyst, and team members for smooth operation of the system;
  - m. Work as a team to develop documentation throughout the software development life cycle (SDLC) and provide report to Team Leader in a regular basis;
28. Qualifications, Experience and Skills:
- a. Bachelor of Technology or Bachelor of Engineering in IT/Computer Science or MCA;
  - b. Six or more years of professional work experience in the area of Information Technology (IT) project to create, maintain, audit and improve systems to meet particular needs;
  - c. Strong background in Oracle database and Dot Net development framework combination including the experience in developing android application development.

**D. Grievance Redress System Data Evaluation and Spot Check** (national firm, 3 key positions, 2 support positions, 12 person-months in total)

29. **Objective of the assignment:** The program aims to enhance institution and system capacities for BISP, including the grievance redress management (GRM). Under output 1, an



integrated management information (MIS) system will be established, including the grievance redress system. Once the system is established and put into test before full operationalization, It needs to assess whether the grievance redress system works in line with the need for reflecting fully the reporting and submission of grievance cases, and the reply to and resolution of the submitted grievance cases. Such system works vertically including the field levels and HQs of BISP, as well as horizontally including the cross-departmental or cross-unit referral for response to the grievance cases. A national firm is to be engaged for conducting the grievance redress system data evaluation and spot check, to ensure the smoothness of data reporting, processing and storage, and the accuracy and quality of these data.

**30. Scope and Responsibilities:**

- (i) Collect field level cases on a sample basis and check if these are registered in the system and reported as per the processing timeline required;
- (ii) Examine the reported cases about their categorization, referral, or resolution and their feedback to the reporters;
- (iii) Examine the resolved cases about the correctness of the resolution;
- (iv) Examine the summary reports of the grievance redress system and the summary from the collected samples;
- (v) Identify the key steps to ensure data accuracy and quality from the field level to the HQ.

**31. Expected Outputs:** inception report, draft report, final report.

**32. Positions and Required Qualifications:**

- (i) Grievance management specialist and team leader (3 person-months). The consultant will lead the team and develop the questionnaires and the data mapping methods for the assignment. The consultant should be very
- (ii) Data management specialist (3 person-months)
- (iii) Community dialogue specialist (2 person-months)
- (iv) Survey assistants (2 Nos., 2 person-months each)

**E. National Audit Firm (7 key positions, 31.5 person-months in total)**

33. Objective, scope, and responsibilities are detailed in the Statement of Audit Needs (Appendix 1). In total, three annual audit reports need to be prepared and submitted, including FY2023-24, FY2024-25, and FY2025-26.<sup>58</sup>

34. Team composition and qualification requirements for key experts per annual audit report assignment:

| No. | Designation                       | Position | Input (by Months) |
|-----|-----------------------------------|----------|-------------------|
|     | <b>Key Experts</b>                |          |                   |
| 1   | Team Leader /Coordinator          | 1        | 1.5               |
| 2   | Qualified Auditor-1 (Supervisor)  | 1        | 1.5               |
| 3   | Qualified Auditor-2 (Team Member) | 1        | 1.5               |

<sup>58</sup> Audit on FY2021-22 and FY2022-23 will be conducted under the ADB-financed BISP's ongoing Social Protection Development Project.

|   |                               |          |             |
|---|-------------------------------|----------|-------------|
| 4 | Audit Officer-1 (Team Member) | 1        | 1.5         |
| 5 | Audit Officer-2 (Team Member) | 1        | 1.5         |
| 6 | Audit Officer-3 (Team Member) | 1        | 1.5         |
| 7 | MIS/IT Expert-1 (Team Member) | 1        | 1.5         |
|   | <b>Total</b>                  | <b>7</b> | <b>10.5</b> |

## 35. Qualification of key experts:

| Key Experts     | Qualification and Experience                                                                                                                                       | Main Responsibilities                                                                                                                                                                                                                                                                                     |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Team Lead       | Associate Chartered Accountant having minimum 10 years of experience in accounting / finance / audit of corporate and public sector.                               | Team lead will be responsible for effective team management and designing audit plans and scope, managing the audit plan, and reporting audit to senior management.                                                                                                                                       |
| Supervisor      | Associate Chartered Accountant / Cost & Management Accountant having minimum 8 years of experience in accounting / finance / audit of corporate and public sector. | Supervisor will oversee audit staff during audits and control consulting engagements that evaluate corporate management and operating practices. Oversees audit planning, field work, and audit reporting; prepares reports, and communicates findings and recommendations to line and senior management. |
| Team Members    | MBA Finance / C.A Inter / ACCA having minimum 5 years of experience in accounting / finance / audit of corporate and public sector.                                | Data collection, verification, vouching etc.                                                                                                                                                                                                                                                              |
| MIS / IT Expert | Master's degree in I.T, Computer Science, MIS or equivalent having minimum 5 years of experience in the field of I.T / MIS                                         | Beneficiaries' payments data analysis                                                                                                                                                                                                                                                                     |

36. Services, facilities, and property to be made available to the Consultant by the Client: The auditor will have full and complete access, at all reasonable times, to all records and documents including books of account, legal agreements, bank records, invoices, and any other information associated with the BISP program and deemed necessary by the auditor. The auditor will be provided with full cooperation by all employees of BISP. The auditor will be assured rights of access to banks and depositories, consultants, contractors, and other persons or firms hired by the employer.

**F. Consulting Services under Output 2** (international: 2 positions, for a sum of 16 person-months; national: 7 positions, for a sum of 37 person-months)

37. **National firm on the study of accelerated learning programs (ALP) / non-formal education (NFE) operational modalities and eligibility for CCT (by 2022)** (national: 3 positions, for a sum of 6.5 person-months)

38. **Objective of the assignment:** The firm is to assess the current practices of the ALP/NFE in the country and identify the reliable modalities of operations for the ALP/NFE to be soundly eligible for being covered by the education conditional cash transfer scheme, with an aim to

ensure the capacity in monitoring and evaluation that leads to out-of-school children's (OOSC's) graduation and transition.

#### **G. Required positions and qualifications**

39. **OOSC education specialist** (3 person-months, team leader). TOR: The consultant will map the main ALP/NFE programs for OOSC led by the government at both federal and provincial levels, and at primary and secondary educational levels. He/she will conduct a sample survey of the poor households (contained in updated NSER) to understand their preference of their children's educational needs, as per gender, age, reliance on income generating activities by the child or not, etc. The survey will also cover the topic on the OOSC who graduate from the ALP/NFE to assess if they are mainstreamed in a higher level of education or go to labor market. Hiring survey assistant(s) is allowed. He/she will assess the different operational modalities (at formal schools, at NFE schools, at community schools, etc.) in terms of teacher availability and capacity, the enrolment and retention (or dropout), and the learning outcomes (graduation, mainstreamed in formal education, transition to next level). He/she will assess the government's expenditures and the development partners' support for the ALP/NFE to identify any gap or any constraints for sustainability. He/she will also identify the practices by the ALP/NFE in social mobilization and communications for incentivizing the OOSC to access school.

40. **K-12 education specialist** (2 person-months). TOR: The consultant will compare the Equivalent Learning Policy at each province (now 3 out of 4 provinces already issued the policy pending KP), to identify any compliance requirements for the learning outcomes of the ALP/NFE students to achieve the equivalent certificate of primary education and secondary education (currently up to grade 10 as per the availability of the ALP/NFE in provinces). He/she will also assess the capacity of the existing ALP/NFE teachers and facilitators in terms of their educational qualification and working experience (gender disaggregated). He/she will assess the training needs of such teachers and facilitators to serve better the OOSC under the policy requirements. He/she will conduct interviews with the schools who enroll the students graduating from ALP/NFE, to identify if the students' qualifications meet the minimum requirement to the grade they are enrolled.

41. **Education monitoring and reporting specialist** (1.5 person-months). TOR: The consultant will review the existing practices of the ALP/NFE programs led by the government at federal and provincial levels to identify the typical modalities of planning, enrollment, monitoring, tracking, and reporting. He/she will assess any constraints and gaps in the M&E and identify the most reliable modalities for tracking and reporting, with third-party monitoring process.

**H. Outputs:** (i) inception report; (ii) draft report; (iii) final report.

#### **42. International firm on evaluation and financial formular of education CCT**

43. **Objective of the assignment:** The firm will conduct in 2023 the review of the secondary education CCT especially at the 53 districts most lagging behind in secondary education, the study on the CCT beneficiary children's performance in terms of transition and completion, including data drawn from MIS and field implementation, and review and update the current formula used to calculate the level of cash transfers for CCT-WeT, and update the quarterly amount of the cash transfer per beneficiary child (boy / girl) according to the newly approved formula at least once during 2023 to 2025. Meanwhile, the firm will also conduct evaluation of the secondary education CCT about its impact in 2025.

44. **Task description:** For the studies to be carried out in 2023, it is to assess the implementation of the CCT in terms of the supply-side influence, the CCT beneficiary children's learning outcomes by completion and transition, and the out-of-pocket educational expenditures by the CCT beneficiary households for informing the updates of the CCT amount and composition. For the evaluation to be conducted in 2025, it is to assess the impact of secondary education CCT on the beneficiaries in comparison with the non-beneficiary poor children in terms of school enrollment and others.

45. **Required positions and qualifications for the 2023 studies**

- a) **International education CCT consultant (team leader, 4 months):** Analyze the secondary CCT implementation status at the 53 least advanced districts, in terms of the social mobilization, the enrollment, retention, and graduation of the CCT beneficiary children, to compare with the CCT implementation status at national average or the best regions. Organize the team in conducting studies on CCT financial formular, and the study of the overall CCT beneficiaries in terms of learning outcomes. (S)He should at least have a master's degree in education, social science, or other related areas. (S)He should have at least 15 years of working experience. (S)He should have at least 5 years of team leader or project manager experience. Working experience in ADB or other development partners financed project(s) or program(s) is an advance. Working experience on Pakistan is preferred. Understanding Urdu language is an asset.
- b) **International education economist (2 months):** Focused on the private side education expenditure analysis. He/she will link with poverty line, inflation, transport, other out-of-pocket expenditures, (for girls) sanitary needs, etc. to build an index / formular to reflect the incorporation of these relevant factors and their weights into determining a reasonable level of the CCT amount, and signal when the updates of the amount will be needed given its sensitivity to the different factors. He/she will build a database of the influential factors and advise on how to monitor and update such database. (S)He should have at least a master's degree in education, economics, or other related areas. (S)He should have at least 10 years of working experience. Working experience in ADB or other development partners financed project(s) or program(s) is an advance. Working experience in Pakistan is preferred. Understanding Urdu language is an asset.
- c) **National education consultant (K-12) (5 months):** Describe the supply side features of the least advanced 53 districts in comparison with the national average or the best districts. Understand the reason for a target household sending or not sending their children to secondary schools, as well as continuing or not continuing their children's studies at schools including girls and boys, even after knowing the eligibility to CCT or having been offered with CCT. Conduct the study among the CCT beneficiary children in terms of their performance in terms of grade transition, dropout, and completion, as well as the scores on math and reading in comparable standard exams and compare these with the non-beneficiary children at the same classes. These will serve as the baseline for any future study to identify if convergence of the gap, if any, can be observed. Develop necessary questionnaires for use during the survey. (S)He should have at least a master's degree in education, or other related areas. (S)He should have at least 10 years of working experience. Working experience in ADB or other development partners financed project(s) or program(s) is an advance.
- d) **National education economist (3.5 months):** Support the formular analysis and the sample surveys. Collect data related to private expenditure or out-of-pocket expenditures on education, especially for poor households, households residing in

remote areas, etc. (S)He should have at least a master's degree in education, economics, or other related areas. (S)He should have at least 10 years of working experience. Working experience in ADB or other development partners financed project(s) or program(s) is an advance.

- e) **Data analysts (2 people, 3 months per person):** Guide the survey assistants to use the questionnaires for conducting surveys in 53 districts. The data analysts should have at least a bachelor's degree in statistics, social science, or other related areas.
46. **Required positions and qualifications for the 2025 evaluation:** The key positions are the same as the above, with added person-months for this sub-assignment.
- a) **International education CCT consultant (team leader, 6 months):** The consultant leads the assignment of the evaluation of the impact and effectiveness of the secondary education CCT.
  - b) **International education economist (4 months):** The consultant supports the development of methodology and questionnaires, guide the survey and draft report.
  - c) **National education consultant (K-12) (5 months):** The consultant supports the development of questionnaires, guide the survey, and draft the report.
  - d) **National economist / econometrician (5 months):** The consultant supports the data analysis and draft the report.
  - e) **Data analysts (2 people, 3 months per person):** The analysts use the questionnaires to handle the interviews and collect data.
47. **Outputs:** (i) inception report; (ii) draft reports; (iii) workshops; and (iv) final reports.
- G. **Consulting Services under Output 3** (in sum: 8 international positions, for a sum of 42 person-months; and 16 national positions, for a sum of 189 person-months)
48. **Nutrition CCT implementation firm** (international assignment, 3 international positions, in total 42 person-months; and 8 national positions, in total 164 person-months)<sup>59</sup>
49. **Objective of assignment:** The BISP is expanding the health and nutrition (HN) CCT from the current 14 pilot districts to the whole nation. The RBL program is supporting 22 districts in KP and Baluchistan.<sup>60</sup> The BISP will sign MOU with the Department of Health on the coordination of the implementation of the HN CCT. The immunization part will be implemented fully based on the DOH's institutional arrangement at the health facilities and through the government's immunization network. However, for the nutrition part, the BISP aims to engage a firm for supporting the implementation especially through setting up the CCT facilitation centers at the health facilities, engaging facilitation staff and lady health workers, procuring and distributing the supplementary nutritious food (SNF) packages for the CCT beneficiaries, and monitoring and reporting on the compliance of the beneficiaries.
50. **Required positions and qualifications:**
- a) **Health and nutrition CCT specialist and team leader (international, 24 person-months).** The specialist will lead the work and make sure it meets the

<sup>59</sup> BISP aims to engage the World Food Programme (WFP) for this role through single-source selection and under the contributory requirements. Through the coordination by WFP, the support from UNICEF on the design of behavioral change communication methods and plan will be mobilized.

<sup>60</sup> The selection criteria and the proposed districts are included in Appendix 7.

requirement of BISP and the RBL program. (S)He should have at least Bachelor's degree in health, nutrition, social science, or any other related areas. (S)He should have at least 20 years of working experience. (S)He should have at least 10 years of working experience as team leaders or at managerial level in social protection, health, nutrition, poverty reduction or other related areas. (S)He should have at least 5 years of working experience in development partners' financed project(s) or program(s). Working in Pakistan or other South Asian countries is preferred. Excellent written and oral communication skills in English. Working knowledge of Urdu is an advantage.

- b) **Procurement specialist (international, 12 person-months).** The specialist will be responsible for developing HN related procurement plan, detailed procurement list, procurement manual, bidding documents, contract management requirements, and ensuring the stable supply channels of the SNF packages under the procurement activities. (S)He should have at least Bachelor's degree in social science, business administration, or any other related areas. (S)He should have at least 15 years of working experience on procurement. (S)He should have at least 5 years of working experience in development partners' financed project(s) or program(s). Working in Pakistan or other South Asian countries is preferred. Excellent written and oral communication skills in English. Working knowledge of Urdu is an advantage.
- c) **Health and nutrition behavioral change and communication specialist (international, 6 person-months).** For the enhanced BCC and social mobilization within the ADB financed CCT-HN, this consulting service will have four major outputs: (i) A nation-wide formative research report and results which can be converted into messages; (ii) BCC strategy with a road map and timelines; (iv) Key Messages taking into account the existing messages along with method and level (*household, center based or community / district based*) of dissemination; and (iv) Capacity building plan for district and facility level staff.

51. The international consultant will provide the overall leadership and along with the two national consultants (see item f below), will lead provide the technical input to all the aforementioned outputs. All three consultants will work closely with the Ministries of Health and Social Protection (particularly BISP) and other implementing partners of existing CCT-HN (by the World Food Programme [WFP] and to be started by the World Bank [WB]).

52. The team (one international and two nationals – see item f below) will be conducting formative research and based on its results will prepare a comprehensive BCC strategy including detailed operational and capacity building plans. During the second year of implementation, capacity building exercise at the district level and then at field level will be undertaken for the health facility (HF)-based and community-based lady health workers (LHWs). Once capacity is built, the international consultant may leave, and the national consultants will oversee the implementation and monitoring of BCC in the districts. All report will be prepared in English and BCC material for communities will also be prepared in Urdu.

#### **H. The international BCC specialist is expected to perform the following tasks:**

- 53. **Key functions: Lead/ Design/ Support and prepare the national specialist;**
  - (i) Scan current and ongoing BCC activities and communication initiatives (including social media) within health and nutrition ministry and BISP, filter effective and successful initiatives, and provide advice on innovative solutions and partnerships for BCC;

- (ii) Design and implement formative research on a provincial sample (from Baluchistan and KPK) to understand the current health and nutrition practices as well as health and nutrition care seeking behaviors;
- (iii) Prepare gender-sensitive and socially inclusive BCC strategy along with detailed operational plans;
- (iv) Support the national BCC specialists in choosing and preparing gender-sensitive and socially inclusive communication and community engagement strategies, various effective channels to communicate with the public, and identify segments of the population most at risk and how to reach them effectively. Coordinate with development partners and technical agencies as needed;
- (v) Propose ways in which community-based groups can be mobilized for generating / increasing demand for the health and nutrition / CCT H&N services;
- (vi) Propose and prepare gender-sensitive and socially inclusive materials/ messages and communication to improve the H&N practices and increase the H&N care seeking behaviors;
- (vii) Support preparation of gender-sensitive and socially inclusive BCC materials with visuals, effective messages, social media contents as needed and work closely with other implementing agencies such as WFP and Department of Health.
- (viii) Support the national BCC specialists in developing a capacity building plan for training the district, facility and community-based staff on BCC; and
- (ix) Support BISP in communication through existing communication networks such as media, newspapers, radio, TV stations. Propose ways technology can be leveraged for CCT-HN communication and work together with the digital health firm as needed.

**54. Minimum Qualification Requirements for the international BCC specialist:**

- (i) Post-graduate degree in social sciences, communications, behavioral sciences, or a related field. A minimum of 5 to 10 years of professional experience in preparing and implementing BCC programs or advising on behavior change interventions in Southeast Asia region.
- (ii) Excellent knowledge of Pakistan and cultural contexts.
- (iii) Excellent written and oral communication skills in English. Working knowledge of Urdu is an advantage.
- (iv) Minimum General Experience: 10 years;
- (v) Minimum Specific Experience (relevant to assignment): 10 years;
- (vi) Regional/Country Experience: Desired.

**55. Health and nutrition CCT specialist and co-team leader (national, 48 person-months).** The specialist will co-lead the work and ensure the daily management of the implementation. (S)He should have at least Bachelor's degree in health, nutrition, social science, or any other related areas. (S)He should have at least 10 years of working experience in the related assignments, and at least 5 years of team leader or managerial experience. (S)He should have at least 3 years of working experience in development partners' financed project(s) or program(s). Excellent written and oral communication skills in English.

**56. Procurement specialist (national, 24 person-months).** The specialist will be responsible for updating procurement plan, implementing procurement activities and contract management, and maintaining the stable supply channels of the SNF packages under the procurement activities. (S)He should have at least Bachelor's degree in social science, business administration, or any other related areas. (S)He should have at least 10 years of working experience on procurement. (S)He should have at least 3 years of working experience in

development partners' financed project(s) or program(s). Excellent written and oral communication skills in English.

**I. Health and nutrition behavioral change and communication specialists (two nationals, 10 person-months each)**

57. **The two national BCC specialists are expected to perform the following tasks:**

58. **Key functions: Capacity building activities/ Assist the international specialist/ overseeing implementation/ monitoring and MIS.**

- (i) Work with the international BCC specialist (see item c as above) in preparing a detailed work plan for the implementation of the CCT-HN and ensure effective and timely implementation;
- (ii) Coordinate with all other agencies (WFP, WB) and specialists working on the various BCC activities to ensure synchronization of communication work-plans and harmonization of materials and messaging;
- (iii) Contribute to reports, knowledge products, prepare communication material and high-quality presentation material;
- (iv) Develop detailed action plans (monthly, quarterly and annual) pertinent to specific outputs of the project;
- (v) Work closely with ministries and provincial health department and BISP offices to identify master trainers for BCC training at district and levels below;
- (vi) Organize and conduct the master trainers training on the strategy, materials, messages and BCC methods;
- (vii) Oversee the training / capacity building exercise at the district level and then at field level will be undertaken for the HF based and community based health workers (LHWs); coordinate and monitor the progress and results of all capacity building activities;
- (viii) Develop a mechanism and instruments to collect sex-disaggregated data of all the BCC activities at all levels;
- (ix) Prepare and share the quarterly and annual reports concerning BCC activities in the two provinces; and
- (x) Guide, assist, coordinate, and monitor all the BCC and related activities in the assigned province.

59. **The national BCC specialists** are required one each for Baluchistan and KPK:

- (i) Post-graduate degree in social sciences, communications, behavioral sciences, or a related field. A minimum of 3 to 5 years of professional experience in preparing and implementing BCC programs in Pakistan.
- (ii) Excellent knowledge of Baluchistan or KPK and its cultural contexts.
- (iii) Excellent written and oral communication skills in English. Working knowledge of regional language (Balochi and /or Pushto) is an advantage.
- (iv) Minimum General Experience: 7 years;
- (v) Minimum Specific Experience (relevant to assignment): 5 years;
- (vi) Country/ Provincial Experience: Desired.

60. **Training specialist (national, 24 person-months).** The specialist will be responsible to provide training to the health workers (see the targeted people and number in the required outputs below) on the collaboration with the HN CCT (including registration into prenatal and antenatal health services, registration into immunization plan, mobilization, and enrollment into the CCT program, and follow-up of the beneficiary women and children's visit to the health facilities). (S)He



will also train the CCT facilitation center staff (see the targeted people and number in the required outputs below) on enrollment, monitoring and reporting on the beneficiaries' compliance, and on awareness raising for the beneficiaries on behavioral changes. (S)He should have at least Bachelor's degree in education, health, nutrition, or other related areas. (S)He should have at least 10 years of working experience in related assignments. Experience with development partners' financed project(s) or program(s) is preferred. Excellent written and oral communication skills in English.

61. **M&E specialist (national, 48 person-months).** The specialist will be responsible to ensure daily reporting from all levels of health facilities and facilitation centers about the CCT enrollment and compliance. (S)He should conduct field visits from time to time for spot checks and validation of the reported data. (S)He should support BISP MIS reporting and the team leader's timely preparation and submission of progress reports. (S)He should have at least Bachelor's degree in public policy, business administration, statistics, or other related areas. (S)He should have at least 15 years of working experience in related assignments. (S)He should have at least 3 years of working experience with development partners' financed project(s) or program(s). Excellent written and oral communication skills in English.

62. **Logistics specialist (national, 24 person-months).** The specialist should ensure the sound and smooth operationalization of the facilitation centers including assets management and maintenance. (S)He should conduct field visits from time to time. (S)He should have at least Bachelor's degree in engineering, science, IT, or other related areas. (S)He should have at least 10 years of working experience in related assignments. Experience with development partners' financed project(s) or program(s) is preferred. Excellent written and oral communication skills in English.

63. **Accountant (national, 24 person-months).** The accountant should prepare and submit the financial statement of the operationalization of the nutrition part CCT including at the level of facilitation centers, in terms of the personnel, other recurrent costs and capital expenditures (if relevant). (S)He should have at least Bachelor's degree in accounting, economics, finance, or other related areas. (S)He should have recognized professional certificate on accounting in Pakistan. (S)He should have at least 10 years of working experience in related assignments. (S)He should have at least 3 years of working experience with development partners' financed project(s) or program(s). Excellent written and oral communication skills in English.

64. **Required outputs:**

- 1) Establishment of the CCT facilitation centers at the selected health facilities at each targeted district (at least a total of 50 facilitation centers; and at least 1 facilitation center per district);<sup>61</sup>
- 2) Hiring of qualified facilitation center staff for each CCT facilitation center (at least 2 staff per center);
- 3) Hiring of lady health workers (LHWs) at field level for each district (at least 50 LHWs per district);

---

<sup>61</sup> The health facilities are to be selected based on criteria agreed on between BISP and DOH and also based on the studies organized by BISP on the qualifications of the health facilities. The renovation of the rooms eligible for being transformed into CCT facilitation centers is the responsibility of the BISP. The renovation is expected to be limited to small repairs and to be carried out through the BISP-engaged implementation firm. It will be fully financed by the government budget and it is outside the RBL program scope. Major restructuring, if any, is also outside the RBL program scope. The refurbishment of the CCT facilitation centers is also the responsibility of BISP and the procurement of the office equipment and goods is also to be carried out through the BISP-engaged implementation firm.

- 4) Training on the facility-based health staff (doctors and nurses; in total at least 100) on collaboration with HN CCT;
  - 5) Training on the community-based health workers (including lady health workers [LHWs], lady health supervisors (LHS), community health worker [CHWs], community midwife [CMWs]; in total at least 70% of them) on collaboration with HN CCT;
  - 6) Training on all the CCT facilitation staff;
  - 7) Timely supply and distribution of SNF packages to the CCT beneficiaries;
  - 8) Monitoring report on the enrolment and compliance of the CCT beneficiaries;
  - 9) Receipt of and report on the complaints from the CCT beneficiaries; and
  - 10) Submission of monthly, quarterly, and annual progress report.
65. **Contract type:** Output-based contract.
66. **Health and Nutrition CCT Evaluation Firm** (national assignment; 6 key positions for a total of 19 person-months and 2 non-key positions for a total of 6 person-months)
67. **Objective of assignments:** It aims to evaluate the impact of the implementation of HN CCT in the 22 districts and to inform BISP on the strengths, weakness, constraints and gaps for further improvement and scaleup.
68. **Required positions and qualifications:**
- a) **Impact evaluation specialist and team leader (4 person-months).** The specialist will lead the work on the operational and impact evaluation of the H&N CCT implementation in the 22 districts. The specialist should have at least a master's degree in statistics, economics, econometrics or other related areas. (S)He should have at least 15 years of relevant working experience and at least 5 years of team leader experience in similar assignments. Experience with development partners' project(s) or program(s) is preferred.
  - b) **Health and nutrition specialist (4 person-months).** The specialist will develop the methodology for the operational and impact evaluation and the questionnaires together with the impact evaluation specialist / team leader. The specialist should have at least a master's degree in public health, nutrition, health economics, or other related areas. (S)He should have at least 15 years of relevant working experience. Experience with development partners' project(s) or program(s) is preferred.
  - c) **Implementation specialist (2 person-months).** The specialist will review the operational efficiency of the HN CCT and propose ways for improvement. The specialist should have at least a bachelor's degree in public management or other related areas. (S)He should have at least 10 years of relevant working experience. Experience with development partners' project(s) or program(s) is preferred.
  - d) **Data analysts (2 people, 3 person-months each).** The data analysts will support the impact evaluation specialist / team leader in analyzing the data collected through survey. The analysts should have at least a master's degree in statistics, econometrics, economics, mathematics, or other related areas. Each of the analysts should have at least 8 years of relevant working experience. Experience with development partners' project(s) or program(s) is preferred.
  - e) **Survey assistants (2 people, 3 person-months each).** The survey assistants will handle the surveys by organizing the field work by using the questionnaires. The assistants should have at least a bachelor's degree in statistics, economics, social science, or other related areas. Each of the analysts should have at least 5

years of relevant working experience. Experience with development partners' project(s) or program(s) is preferred.

69. **Outputs:** (i) inception report; (ii) questionnaires and survey reports; (iii) draft report; and (iv) final report.

**J. Consulting Services for Program Management and DLI Verifications** (1 international position, 6 person-months; the others are national positions, in total 312 person-months)

70. **Program management team** (1 international position, 6 person-months; 6 national positions, in total 192 person-months)

71. **Program implementation and coordination specialist and program management team leader** (national individual consultant, 48 person-months). The consultant will support BISP program director to coordinate the program implementation, management, and reporting on a routine basis. The consultant should have at least Bachelor's degree in economics, management, public policy, or other related areas. (S)He should have at least 20 years of working experience, and at least 10 years of experience in relevant sectors or assignments. (S)He should have at least 8 years of management experience and should have at least 5 years of experience working in ADB or other development partner(s) financed project(s) or program(s). (S)He is preferably to have experience working at the team leader level under ADB or other development partner(s) financed project(s) or program(s). (S)He should be familiar with the reporting under the requirements by ADB or other development partner(s). The consultant is also preferably to have direct working experience on social protection schemes or with the Benazir Income Support Programme.

72. The scope of assignments and responsibilities include: (i) Support BISP to organize the program management team and coordinate and monitor the work by the members; (ii) Support BISP especially the procurement unit and operational units from thematic aspects to engage the needed consulting services and conducted the individual recruitments at least according to the initially planned services indicated in the program implementation document; (iii) Support BISP program director to ensure the timely preparation and submission of required reporting documents to ADB; (iv) Support BISP to organize the quarterly supervision committee meeting regarding the progresses of results framework and program action plan; (v) Support BISP and ADB on review missions, mid-term review, and program completion; and (vi) other assignments as required by BISP and/or ADB.

73. **Gender and social development specialist** (national individual consultant, 48 person-months). The consultant will support the BISP program director and the program management team leader to coordinate the program implementation of and reporting on gender and social development (including social safeguards especially related to the indigenous peoples) activities and compliances.<sup>62</sup> The consultant should have at least a bachelor's degree in social science, sociology, or other relevant areas. (S)He should have at least 15 years of working experience, and at least 8 years of experience in relevant areas. (S)He should have at least 3 years of experience working in the ADB or other development partner(s) financed project(s) or program(s). The consultant is also preferably to have direct working experience on social protection schemes or with the Benazir Income Support Programme.

---

<sup>62</sup> Indigenous peoples refer to Kalash people in Pakistan according to the ADB Program Safeguards System Assessment (Appendix 4).

74. The scope of assignments and responsibilities include: (i) Support BISP to organize the implementation of and reporting on the program activities with gender and social development focus; (ii) Support BISP to engage consulting services and conduct individual recruitments for BISP's program administrative officers at different levels related to gender and social development focus (for example, the development of social mobilization and behavioral change plan, engagement of local lady health workers, etc.); (iii) Ensure the BISP's M&E for data collection and reporting on the gender and social safeguards aspects; (iv) Monitor the implementation of actions in the Program Safeguard Systems Assessment especially regarding indigenous peoples; (v) Support BISP to prepare and submit the semi-annual safeguard report (on social safeguards) and the annual gender report; and (vi) other assignments as required by BISP and/or ADB.

75. **Safeguards specialist** (national individual consultant, 24 person-months). The consultant will support the BISP program director and the program management team leader to coordinate the program implementation of and reporting on environmental safeguards activities and compliances. The consultant should have at least a bachelor's degree in science, engineering, chemistry, biology, or other relevant areas. (S)He should have at least 15 years of working experience, and at least 8 years of experience in relevant areas. (S)He should have at least 3 years of experience working in the ADB or other development partner(s) financed project(s) or program(s). The consultant is preferably to have direct working experience on climate change assessment, and/or climate adaptation or mitigation activities.

76. The scope of assignments and responsibilities include: (i) Support BISP to organize the implementation of and reporting on the program activities on environmental safeguards compliance; (ii) Support BISP to organize awareness raising activities for beneficiaries in line with the climate change resilience agenda prepared by ADB-financed TA and endorsed by BISP; (iii) Monitor the implementation of actions in the Program Safeguard Systems Assessment regarding environmental safeguards; (iv) Support BISP to prepare and submit the semi-annual safeguard report (on environmental safeguards); and (v) other assignments as required by BISP and/or ADB.

77. **Monitoring and evaluation (M&E) specialist** (national individual consultant, 48 person-months). The consultant will support the BISP program director and the program management team leader to coordinate the program monitoring and reporting. The consultant should have at least a bachelor's degree in social science, engineering, management, or other relevant areas. (S)He should have at least 20 years of working experience, and at least 10 years of experience relevant to the assignments. (S)He should have at least 5 years of experience working in the ADB or other development partner(s) financed project(s) or program(s). The consultant is preferably to have direct working experience on social protection schemes or with the Benazir Income Support Programme.

78. The scope of assignments and responsibilities include: (i) Support BISP to organize the monitoring and reporting on the program activities and results framework; (ii) Support BISP to engage consulting service related to design and development of an integrated management information system (MIS); (iii) Support BISP and the ADB TA to develop a consolidated risk management framework; (iv) Support BISP M&E wing to renew the M&E strategy and framework; (v) Support BISP to organize the quarterly review meetings and prepare and submit to ADB timely the program progress report; and (vi) other assignments as required by BISP and/or ADB.

79. **Individual Consultants on Behavioral Change and Communication (BCC)** (international: 1 person, 6 person-months; and national: 2 persons, 12 person-months each)

80. **Objective of assignments:** The BCC consultants will support BISP for strengthening the whole social protection schemes' BCC strategy and its implementation. These include among others: (i) the health and nutrition CCT (to be designed with the support from UNICEF as mobilized through the coordination by the WFP engaged as the implementation firm on the nutrition CCT); (ii) the education CCT; (iii) the financial literacy training for the women beneficiaries; (iv) the climate change awareness and behavioral change; and (v) the access to grievance redress system. This consulting service will have four major outputs: (i) A nation-wide formative research report and results which can be converted into messages; (ii) BCC strategy with a road map and timelines; (iv) Key messages taking into account the existing messages along with method and level (*household, or community / district based*) of dissemination; and (iv) capacity building plan for BISP headquarters, provinces, districts, and tehsils level staff and beneficiary women.

81. **Scope of work.** The international consultant will provide the overall leadership and along with the two national consultants, will lead provide the technical input to all the aforementioned outputs. All three consultants will work closely with the BISP (especially district and tehsil offices), departments of education, financial intermediaries, and other stakeholders.

82. The team (one international and two nationals) will conducting formative research and based on its results will prepare a comprehensive BCC strategy including detailed operational and capacity building plans. During the second year of implementation, capacity building exercise at the selected provincial, district and tehsil levels will be undertaken for the BISP officers, compliance monitors, and other engaged social mobilizers. Such capacity building results will be reviewed and be used for improving the BCC strategy and operational and capacity building plans. The capacity building will then be rolled out for other provincial, district and tehsil levels, and the national consultants will oversee the implementation and monitoring of BCC in the districts. All report will be prepared in English and BCC material for communities will also be prepared in Urdu.

## K. Detailed Tasks

83. **The international BCC specialist is expected to perform the following tasks.** Key functions: Lead/ Design/ Support and prepare the national specialist;

- (i) Scan current and ongoing BCC activities and communication initiatives (including social media) within BISP and other directly related stakeholders, filter effective and successful initiatives, and provide advice on innovative solutions and partnerships for BCC;
- (ii) Design and implement formative research on a provincial sample to understand the current practices on the access to education, finance, and grievance redress, and on the awareness of climate change and disasters;
- (iii) Prepare gender-sensitive and socially inclusive BCC strategy along with detailed operational plans;
- (iv) Support the national BCC specialists in choosing and preparing gender-sensitive and socially inclusive communication and community engagement strategies, various effective channels to communicate with the public, and identify segments of the population most at risk and how to reach them effectively. Coordinate with development partners and technical agencies as needed;
- (v) Propose ways in which community-based groups can be mobilized for generating / increasing demand for the CCT, and related social services;
- (vi) Propose and prepare gender-sensitive and socially inclusive materials/ messages and communication to improve the social services seeking behaviors;

- (vii) Support preparation of gender-sensitive and socially inclusive BCC materials with visuals, effective messages, social media contents as needed and work closely with other directly related stakeholders.
- (viii) Support the national BCC specialists in developing a capacity building plan for training the district, facility and community-based staff on BCC; and
- (ix) Support BISP in communication through existing communication networks such as media, newspapers, radio, TV stations. Propose ways technology can be leveraged for communication.

**84. The two national BCC specialists are expected to perform the following tasks.** Key functions: Capacity building activities/ Assist the international specialist/ overseeing implementation/ monitoring and MIS.

- (i) Work with the international BCC specialist in preparing a detailed work plan for the implementation of the CCT-HN and ensure effective and timely implementation;
- (ii) Coordinate with all other agencies and specialists working on the various BCC activities to ensure synchronization of communication work-plans and harmonization of materials and messaging;
- (iii) Contribute to reports, knowledge products, prepare communication material and high-quality presentation material;
- (iv) Develop detailed action plans (monthly, quarterly and annual) pertinent to specific outputs of the project;
- (v) Work closely with BISP offices and other directly relevant stakeholders to identify master trainers for BCC training at district and levels below;
- (vi) Organize and conduct the master trainers training on the strategy, materials, messages and BCC methods;
- (vii) Oversee the training / capacity building exercise at the district level and then at tehsil and field level will be undertaken for the compliance monitors and community-based mobilizers; coordinate and monitor the progress and results of all capacity building activities;
- (viii) Develop a mechanism and instruments to collect sex-disaggregated data of all the BCC activities at all levels;
- (ix) Prepare and share the quarterly and annual reports concerning BCC activities in the provinces; and
- (x) Guide, assist, coordinate, and monitor all the BCC and related activities in the assigned province.

**85. Minimum Qualification Requirements**

**a) International BCC Specialist:**

- (i) Post-graduate degree in social sciences, communications, behavioral sciences, or a related field. A minimum of 5 to 10 years of professional experience in preparing and implementing BCC programs or advising on behavior change interventions in Southeast Asia region.
- (ii) Excellent knowledge of Pakistan and cultural contexts.
- (iii) Knowledge of the different thematic areas on social mobilization and awareness raising (education, financial literacy, grievance redress, climate change) is desired;
- (iv) Excellent written and oral communication skills in English. Working knowledge of Urdu is an advantage.
- (v) Minimum General Experience: 10 years;
- (vi) Minimum Specific Experience (relevant to assignment): 10 years;
- (vii) Regional/Country Experience: Desired.

b) **National BCC Specialists:**

- (i) Post-graduate degree in social sciences, communications, behavioral sciences, or a related field. A minimum of 3 to 5 years of professional experience in preparing and implementing BCC programs in Pakistan.
- (ii) Excellent knowledge of different provinces and their cultural contexts.
- (iii) Excellent written Knowledge of the different thematic areas on social mobilization and awareness raising (education, financial literacy, grievance redress, climate change) is desired;
- (iv) and oral communication skills in English. Working knowledge of provincial language is an advantage.
- (v) Minimum General Experience: 7 years;
- (vi) Minimum Specific Experience (relevant to assignment): 5 years;
- (vii) Provincial Experience: Desired.

86. **A block of national consultants for supporting independent verification agency** (a number of positions for national individual consultants, 120 person-months in total)

87. This is a block allocation for engaging national consultants for supporting the independent verification agency (IVA) on DLI verifications. This will be need-based, while the following assignments are expected: (i) field-level surveys in various capacity building activities or on the beneficiaries, regarding training satisfaction, awareness raising on climate change, etc.; (ii) compliance rate of continuous payment under CCTs; (iii) grievance redress rate by linking the operationalized MIS and the spot checks; and others. BISP will procure and sign contracts with the consultants.

## PART 2. INDIVIDUAL RECRUITMENTS

88. **Job description of various field and center-based providers working under H&N CCT – ISPDP** (in total 245 persons newly recruited by BISP under the program [excluding those to be deputed by Provincial Health Departments], for 48 person-months each or a total of 11,760 person-months)

89. The Ehssas Naushonuma interventions i.e. Outcome 3 (H&N –CCT) of the ISPDP will be implemented through various field based and center based staff including Lady Doctor and Lady Health Visitor- center based and Lady Health Workers – Field based. Most of these staff is already part of the health care structure and system and would have additional responsibilities to support the H&N CCT. In addition, BISP will establish a “Facilitation Center (FC)” in each health center (mainly tehsil headquarter [THQ] hospitals and in some places rural health centers [RHCs]), where two staff will be placed, one of whom will be a female staff for facilitation of the (female) beneficiaries. The FC staff will be newly recruited and will be reporting to BISP staff in the district. BISP will also recruit one Coordination Officer at the district level and one at Provincial Level. The role and responsibilities of each of these staff are as follows:

**L. Staff deputed by Provincial Health Department:**

90. **Lady Health Workers (LHWs):** LHWs are regular field based staff of the provincial health department who provide household level services for primary health care and family planning. They work closely with the Basic Health Unit (BHU) and/ or Rural Health Center (RHC) for referral, follow ups and their on-the job training. Under the Ehssas Naushonuma – Output 3, their role will be in identification and referral of target beneficiaries (pregnant and lactating women and children

under two years of age) in the target districts as well as providing health education and awareness sessions on maternal, child, adolescent nutrition, IYCF and child health. For the Adolescent Nutrition Component in the selected districts, LHWs will additionally inform mothers/ beneficiaries and communities about the program, benefits, and regime of IFA supplementation, and mobilize them to enroll into the program (through their schools and under education CCT).

91. Specifically, they will be required to the following:

- a) During their regular home visits, identification of potential H&N –CCT beneficiary and conducting first line screening;
- b) Refer the potential beneficiary to close by facilitation center/ health facility;
- c) Follow up of the high-risk cases;
- d) Provide one-on-one health and nutrition education to the beneficiaries and group education on maternal, child, adolescent nutrition, infant and young child feeding (IYCF) and child health to pregnant and lactating women and mothers of children under age 2 years.
- e) Coordinate with the social / community mobilizers for mobilization of beneficiaries;
- f) Act as a liaison between health facility and the household/ beneficiaries.

92. **Lady Health Visitors (LHVs):** Based at the health facility, they provide a variety of services, including basic nursing care, maternal & child health services, maintain patient and supply related data and training of LHWs. In some centers they are also responsible to manage the day-to-day operations of the health centers, especially in the areas where there is shortage of physicians / lady doctors. In the project they will continue with their role and provide the required services to the H&N CCT beneficiaries. Moreover, for the Adolescent Nutrition Component in the selected districts, LHVs will educate the school administration and teaches about the IFA supplementation program. She will also work along with school teachers in setting up the regime for each girl and carry out health information session at the schools where CCT-education stipend is being implemented. Specifically, they will:

- a) Carry out health and nutrition related screening / assessment of the beneficiaries – women and children - visiting to the FC/ health facility. This will include Ante Natal care, Post Natal Care, conducting deliveries, immunizations, growth monitoring and other nutritional assessments;
- b) Act as a liaison between health system and the beneficiaries;
- c) Act as a liaison between health system and the facilitation center of BISP (in absence of Lady doctor/ WMO);
- d) Provide one-on-one health and nutrition education and counseling to the beneficiaries;
- e) Maintain health record of the beneficiaries including number of visits by each beneficiary and activities carried out during each visit; and
- f) Provide ongoing continue education and supportive supervision to the LHWs.

93. **Lady Doctors/ Women Medical Officers (WMO):** Based at the health facility, they primarily provide medical services, including consultations, diagnosis, and prescription and performing screening tests such as ultrasound for mother and children. In the project they will continue with their role and provide the required services to the H&N CCT beneficiaries. Specifically, they will:

- a) Carry out health and nutrition related screening / assessment of the beneficiaries – women and children - visiting to the FC/ health facility. This will include Ante Natal care, Post Natal Care, conducting deliveries, immunizations, growth monitoring and other nutritional assessments;
- b) Act as a liaison between health system and the facilitation center of BISP;



- c) Provide one-on-one health and nutrition education and counseling to the beneficiaries;
- d) Treat the high-risk cases.

#### **M. New recruits by BISP**

94. **Facilitation Center Staff (220 people, 48 person-months)**<sup>63</sup>. BISP will recruit two staff at each Facilitation Center- located within the health center in each of the participating tehsil. Among these two staff, at least one must be female, mainly to facilitate the beneficiaries. Specifically, the staff will be responsible for the following roles:

95. **FC Coordinator.** The Enrollment Coordinator will be responsible to manage the implementation of enrollment activities. The Enrollment Coordinator will report to the District Manager – CCT-HN and specific responsibilities will include:

- (i) Ensure that the required set up of enrolment desks at their facilities are in place;
- (ii) Assist, coordinate and supervise activities related to the enrolment verification process;
- (iii) Verification and enrolment of BISP beneficiaries in the CCT program;
- (iv) Ensure that the eligible beneficiaries for registration are guided properly in order to efficiently avail the available services and related compliances linked with cash transfer;
- (v) Refer beneficiaries to the relevant project staff for authentication and ensure the compliance of required services as mentioned in the program protocols;
- (vi) Liaise in a timely manner with the facility staff engaged/involved to ensure maximum integration in the implementation package as per the Operations Manual;
- (vii) Ensure to maintain referral mechanism established between community and FC as per need;
- (viii) Responsible for the overall management of the center;
- (ix) Share the center progress on daily/weekly and monthly basis;
- (x) Attend the meetings at the Facility with the field staff as and when required to discuss/ trouble shoot/ resolve matters pertaining to beneficiaries and systems;
- (xi) Ensure that all the equipment and fixtures are in proper working condition;
- (xii) Maintain all the relevant record manually and equipped her/himself in program protocols;
- (xiii) Whenever required, join the field team-social organizer in field; and
- (xiv) Provide overall supervision and technical oversight at the FC and guide the staff and beneficiaries.

96. **Social Mobilizer.** The Social Mobilizer is responsible to support the development of social mobilization, beneficiary outreach and coordinate the effective implementation of these activities in the field. The Social Mobilizer will report to and work closely with the FC coordinator and LHWs. Social Mobilizer will be responsible for the following tasks:

- (i) To identify potential leaders and/or organizers from community;
- (ii) Conduct the community session to create awareness among the community regarding project;
- (iii) Conduct the mobilization session on all relevant platforms;

---

<sup>63</sup> BISP plans to engage the WFP for implementing the nutrition CCT. Through the coordination by WFP, the facilitation center staff will be recruited under the contract with WFP.

- (iv) Keep close liaison with the LHWs, Vaccinators and NGOs/development partners active in the target areas;
- (v) Monitor the awareness raising sessions and follow up noncompliant beneficiaries;
- (vi) Follow the due registered cases and give reminders for their upcoming visits; and
- (vii) To assist the community in obtaining information and knowledge that may be available through governmental and non-governmental agencies, through extension and outreach programs.

97. **District Coordinators (22 people, 48 person-months each).** Each project district will have a Coordinator whose role will be to act as a liaison and bridge between provincial project office and the facilitation centers. They will closely work with the District Health officers and provide support to the FC staff in the facilities. Specifically, the District Coordinator will:

- (i) Along with Provincial coordinator, ensure establishment of Facilitation centers;
- (ii) Maintain ongoing communication and liaison with the District Health Officers;
- (iii) Ensure that the BISP field staff understand their respective roles and responsibilities for the execution of process using the defined protocols, respective module, and guidelines;
- (iv) Supervise all the CCT activities in respective district, and supervise the work of FC coordinator to ensure the timely implementation of CCT activities i.e. enrolment, admissions, compliance, social mobilization and Case Management;
- (v) Conduct monthly internal review meetings with FC Coordinators to oversee activities;
- (vi) Provide periodic feedback to FC staff on implementation of activities;
- (vii) Provide regular report to the Provincial Manager;
- (viii) Coordinate with district government counterparts on CCT;
- (ix) Serve as a focal person on CCT operations in the district and participate in the District Coordination Committee for Nutrition (DCCNs) where present; and
- (x) Conduct any other function and responsibility, which may be assigned by Project Manager and DG CCT.

98. **Provincial Managers (2 people, 48 person-months each).** Provincial Manager will work closely with the provincial BISP office and will provide an ongoing management and supervision support to the district coordinators. The provincial manager will report to the Project Manager, HQ.

99. Specific responsibilities of Provincial Manager will include:

- (i) Conduct quarterly review meetings with BISP Field team and Compliance monitors to review the progress and plans to ensure timely execution of activities;
- (ii) Provide periodic feedback on implementation of activities to CCT core team committee at HQ;
- (iii) Ensure the compliance with M&E plans approved by the BISP Headquarters.
- (iv) Be responsible for coordination of CCT program activities at provincial level by liaising with concerned provincial departments and providing technical assistance to provincial/divisional and tehsil staff regarding design, planning, monitoring and evaluation activities of the program;
- (v) Coordinate with Provincial Government Counterparts on CCT;
- (vi) Serve as a provincial focal person on CCT operations in the province;
- (vii) Provide feedback/progress reports to Headquarters on CCT operations including feedback on the design;
- (viii) Provide the logistics support to divisional and tehsil offices to carry out the CCT functions;

- (ix) Ensure that the resources assigned for the operation of the program in the province are used transparently for the support and effective development of operational processes.
- (x) Ensure timely hiring of qualified human resource, team building and training of staff as per the standard training material;
- (xi) Along with district coordinator, ensure establishment of Facilitation centers having provision for four enrolment counters, one information desk, awareness area and waiting area.
- (xii) As per logistics plan, ensure completion of infrastructure development activities before start of any field operation which might include provision of office buildings, furniture, communication setup, security setup, transportation arrangement etc.
- (xiii) Conduct any other function and responsibility, which may be assigned by Project Manager and DG CCT.

100. **Project Manager at HQ level (1 person, 48 person-months).** The Project Manager will provide overall support to the H&N CCT and will work closely with the DG-CCTs at the BISP HQ in Islamabad. The Project Manager will also oversee the implementation of the project activities in the provinces.

101. Following are the main responsibilities of Project Manager:

- (i) Lead, facilitate, support and supervise the implementation of H&N CCT Program Cycle (including but not limited to capacity assessment, capacity building and feedback based on the data from the field);
- (ii) Provide input in the development of operations manual, registration and enrollment process, BCC and mobilization activities;
- (iii) Ensure that operation designs; planning activities/ targets are well implemented as per relevant CCT protocols/guidelines;
- (iv) Regularly organize and document internal review and planning meetings to discuss the progress, challenges, course correction actions and overall plans for activities related to CCT Program Cycle.
- (v) Provide required support and where needed extend technical leadership for relevant national planning processes/ components as well as contribute to the development of long-term strategic plans, ensuring those are in line with BISP's policies and reflect lessons learnt from past operations and outcomes of evaluations;
- (vi) Provide regular progressive feedback on documents/ manuals/ guidelines as well as CCT related activities to respective provincial /regional offices;
- (vii) Respond immediately and address challenges hampering program implementation in the selected provinces/ regions and districts;
- (viii) Provide strategic guidance and support to the technical experts – such as BCC-as and where needed;
- (ix) Ensure regular monitoring of field activities as per the protocols defined under program; and actively engage in the design of program evaluations as and when planned;
- (x) Conduct any other function and responsibility, which may be assigned by Director General CCT and/ or Senior Management.

## **N. Allowances**

102. Allowances are allowed to be paid from the RBL program to the following personnel implementing H&N CCT:

- 1) School administration and teachers on iron-folic-acid supplementation pilots in two selected districts;
- 2) Facility-based and community-based health workers (LHWs, CHWs, CMWs) in 22 districts;

## **O. Related Training Services and Operational Expenses**

### **103. Training services**

- 1) Output 2: Training for school teachers and principals on CCT enrolment, monitoring, and dealing with older OOSC;
- 2) Output 3:
  - a) Training for school administration and teachers on iron-folic-acid supplementation pilot in 2 districts;
  - b) Training for facility-based and community-based health workers (LHWs, CHWs, CMWs) in 22 districts;<sup>64</sup>
  - c) Training for the BISP CCT support officers at HQ, provincial level, and district level; and
  - d) Training for the Facilitation Center staff;<sup>65</sup>

### **104. Operational Expenses**

- 1) Provincial project coordination committee administrative cost;
- 2) District project coordination units' administrative cost;
- 3) Facilitation Center administrative cost.<sup>66</sup>

---

<sup>64</sup> It will be included in BISP's contract with WFP.

<sup>65</sup> It will be included in BISP's contract with WFP.

<sup>66</sup> It will be included in BISP's contract with WFP.

## INITIAL GOODS PROCUREMENT PLAN

| Package Number   | General Description                                                                                                                                                                                                                                                 | Estimated value (in US\$) | Selection Method | Type of Proposal | Advertisement Date (quarter / year) | Comments <sup>a</sup>                                                               |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|------------------|------------------|-------------------------------------|-------------------------------------------------------------------------------------|
| <b>Output 1:</b> |                                                                                                                                                                                                                                                                     |                           |                  |                  |                                     |                                                                                     |
| 1.               | Various office equipment and furniture (office tables and chairs, laptops, printers, scanners, photocopier, wooden/steel almirahs, wooden cabinets, file racks, aircon units, heater/electric kettles, dispensers, microwave ovens, refrigerators, paper shredders) | 31,594                    | NCB              |                  | Q1/2022                             |                                                                                     |
| 2.               | IT equipment, hardware, and software for the integrated MIS and for complete digitization of the necessary offices                                                                                                                                                  | 7,225,000                 | ICB              |                  | Q2/2023                             | It will be packaged in various lots.                                                |
| 3.               | Information and education materials (posters, brochures etc.) for awareness on grievance redressal mechanisms                                                                                                                                                       | 25,000.00                 | NCB              |                  | Q1/2023                             |                                                                                     |
| <b>Output 2:</b> |                                                                                                                                                                                                                                                                     |                           |                  |                  |                                     |                                                                                     |
| 4.               | Computers and furniture for tehsil offices (for the staff working on the CCT education secondary) 22 Sets                                                                                                                                                           | 563,160                   | NCB              |                  |                                     |                                                                                     |
| <b>Output 3:</b> |                                                                                                                                                                                                                                                                     |                           |                  |                  |                                     |                                                                                     |
| 5.               | Non-food items: various office equipment and facilities, furniture, stationery, and other relevant implementation equipment (110 sets) <sup>b</sup>                                                                                                                 | 1,800,000                 |                  |                  |                                     | These will be procured through the engaged nutrition CCT implementation firm (WFP). |
| 6.               | Nutrition supplies (including SNF provision and distribution)                                                                                                                                                                                                       | 17,070,000                |                  |                  |                                     |                                                                                     |
| 7.               | Nutrition supplies (IFA tablets provision)                                                                                                                                                                                                                          | 1,442,250                 |                  |                  |                                     | Implementation modality to be determined by the pilot design.                       |

BISP = Benazir Income Support Programme, CCT = conditional cash transfer, ICB = international competitive bidding, IFA = iron folic acid, IT = information technology, MIS = management information system, NCB = national competitive bidding, Q = quarter, RBL = results-based lending, SNF = supplementary nutritious food, WFP = World Food Programme.

<sup>a</sup> Any procurement package should be aligned with the ADB policy on results-based programs regarding high-valued contracts. Any procurement items to be packaged under a contract with an implementation firm should be aligned with the ADB policy on results-based programs regarding high-valued contracts for consulting service.

<sup>b</sup> These include computer sets, computer tablets, tables and chairs, LED, water dispenser, air-conditioners, UPS/generators, batteries for UPS, breastfeeding corner, anthropometric equipment, length/height measuring device, weighing scales, internet connection device, benches (per each facilitation center 3 benches for awareness session and 5 for waiting), cabinets and drawers, power extension, USB, blinds, toiletries, decorative items (need-based), etc.

Source: Asian Development Bank and Benazir Income Support Programme.

**CRITERIA AND TARGETED REGIONS FOR PILOT OF  
ACCELERATED LEARNING PROGRAMS IN CCT EDUCATION FOR  
OVERAGED OOSC AT PRIMARY EDUCATIONAL LEVEL**

1. In Pakistan about 78% of out of school children (OOSC) of age bracket 10-16 years have missed the opportunity of the education at the right age. These children belong to the poor families and have either dropped from the school or never attended the school due to various reasons. Majority of these children are girls. They are facing difficulty for enrollment in the formal schools owing to the formal school policy of age limit.
2. Considering the issue, the three provincial governments (Balochistan, Sindh and Punjab) have approved accelerated learning program (ALP) / non-formal education (NFE) policy to provide an opportunity to these children for their education. The KP's approval of its ALP/NFE policy is in the final stages. Under this policy, the children enrolled in the ALP centers are covering 60–72 months' primary educational course in 30-32 months. Strong evidences exist for the completion and mainstreaming of children in formal education system. A significant number of ALP centers are operational in formal school buildings.
3. **The pilot to cover in CCT education the ALP/NFE for over-aged OOSC at primary educational level is proposed in ICT and six districts of Sindh.**<sup>67</sup> The Federal Directorate of Education in ICT and the School Education and Literacy Department in Sindh are implementing the ALP programs. The pilot will provide an opportunity to a considerable number of children from the beneficiaries' families against the estimated number of 1,048,458 such children (i.e., 78% of the total estimated OOSC in the target areas) in the targeted areas. The beneficiaries' children who are over-aged and out of school, will have more options to choose the type of their suitable schooling, and would be attracted, under this initiative, to the 774 targeted ALP centers in ICT and Sindh (including 56 centers/schools in Islamabad and 718 ALP/NFE centers/schools in Sindh). This pilot is proposed only for ALP centers/schools operational at formal schools and run directly by the education departments. In the pilot areas in both ICT and Sindh, the government officials are responsible for the supervision, support and management of these centers/schools. The ALP/NFE at school level are maintaining record of students on their daily attendance, admission and withdrawal, logbook/visitor book, and committee meeting register as required by the education department. The responsible field education officials are checking the record during their monitoring visits. Recently, the Sindh government has issued a notification for raising the salary of ALP/NFE teachers to PKR 25,000, a step to provide incentives for their retention.
4. For the above proposed pilot, the BISP is expected to maintain the ongoing coordination with the same education departments. The compliance monitors will visit the ALP centers operated at the formal schools to collect the required information as per the program design. The BISP beneficiary children enrolled in the targeted ALP/NFE will follow the same enrollment process. During the pilot implementation all the lessons learned will be documented, compared and reflected for future expansion and improvements. Additionally, a feasibility study is proposed in the first year of the RBL program to detail the eligibility and operational modality of including ALP/NFE under the CCT education. The pilot will thus provide an opportunity for examining the effectiveness of the feasibility study.

---

<sup>67</sup> In Sindh such ALP centers/schools are operational in six districts, where the education indicators are less advanced. These districts include Badin, Kashmore, Mirpur Khas, Tando Muhammad Khan, Tharparkar and Thatta.

5. In the proposed RBL program, following the feasibility study in 2022, the pilot will be operated from 2023–2024, with the review conducted in 2025 to summarize the experience for further improvement and expansion.



**CRITERIA AND LONG LIST FOR SELECTION OF DISTRICTS FOR  
HEALTH AND NUTRITION CCT  
District Selection (KP Province)**

1. The below are proposed as a set of criteria for district selection:
  - (i) Districts are listed in the BISP's list of high burden (high stunting rate) districts in each province, to support BISP's expansion of CCT-HN. Following the feedback from BISP DG (CCT), the top ten districts are marked by a red box for easy reference.
  - (ii) Districts where Tehsil Headquarter Hospitals (tehsil health facility), RHCs, and BHUs have sufficient infrastructure, staff, and technical capacity in health service delivery. This needs to be verified with PHD.
  - (iii) Where district health system is expected to be strengthened through on-going and planned health and nutrition projects. This arrangement was made to explore and maximize the links between BISP's CCT-HN and health and nutrition projects (see the below), which can fill up the existing gap in health sector. This arrangement is also expected to compliment the CCT-HN under ISPDP which does not make a direct investment in provincial and district health system development.
    - a) Districts selected under "*PC-1 Tackling Malnutrition Induced Stunting in Pakistan 2021-2026*"
    - b) Districts selected under "*Pakistan UHC Investment Case for 2021-2026*" (which aims to strengthen the District Headquarter Hospitals where acute-malnutrition (wasting) cases are referred for treatments.)
    - c) Districts selected for ADB-financed "*Health Reform Project*" proposed for KP (which aims to strengthen local health system including RHC and BHUs).
  - (iv) District where risks of climate change and natural disaster is considered substantially high. The CCT-HN in the high-risk districts is expected to contribute to an increase in beneficiaries' resilience.
  - (v) Districts located in a managerial distance in view of regular monitoring and supervision in the provincial center; geographic characteristics (size, distance, and transport network) of districts to be fully considered.

**KP Province**

2. KP Province was created by merging KP (settled) and FATA in 2018; at that time there were 22 settled districts and FATA 13 districts. Now, the province has 35 districts. Thus, the HN Sector Team (ISPDP-ADB) combined all districts under former FATA and settled as shown in Table below to make a systematic selection of districts; however, it turned out that 6 out of 10 top high burden districts are of FATA which will not be feasible to select all.

**KP Province (along with newly merged districts)  
Ongoing Projects and Indicators**

| Former<br>FATA |     | a                    |                           |                                   | b              | c                                 | d                        | e                   | Health Facilities |       |     |     |
|----------------|-----|----------------------|---------------------------|-----------------------------------|----------------|-----------------------------------|--------------------------|---------------------|-------------------|-------|-----|-----|
|                | NO. | Stunting Rate (2018) | Phase-1 under BISP CCT-HN | List of <sup>68</sup> BISP CCT-HN | PC-1 Nutrition | UHC <sup>69</sup> Investment Case | ADB Health Sector Reform | Disaster Risk Level | DHQ               | THQ   | RHC | BHU |
| X              | 1   | 61.0                 |                           | FR FR Tank                        |                |                                   |                          |                     |                   |       |     |     |
|                | 2   | 58.9                 |                           | Torghar                           |                |                                   |                          | H                   | 0                 | 0/2   | 0   | 9   |
| X              | 3   | 51.3                 |                           | Kurram Agency                     |                |                                   |                          |                     |                   |       |     |     |
|                | 4   | 50.7                 |                           | Tank                              |                |                                   | X                        | M                   | 1                 | 0/1   | 3   | 18  |
| X              | 5   | 49.6                 |                           | Mohmand Agency                    |                |                                   |                          |                     |                   |       |     |     |
|                | 6   | 49.2                 |                           | Dera Ismail Khan                  |                |                                   |                          | ?                   | 1                 | 2/5   | 3   | 38  |
|                | 7   | 48.7                 |                           | Buner                             |                |                                   | X                        | H                   | 1                 | 1/5   | 4   | 18  |
| X              | 8   | 48.6                 | X-1 (3 FCs)               | Kyber Agency                      |                |                                   |                          |                     |                   |       |     |     |
| X              | 8   | 48.6                 |                           | FR LakkiMarwat                    |                |                                   |                          |                     |                   |       |     |     |
| X              | 8   | 48.6                 |                           | Bajaur Agency                     |                |                                   |                          |                     |                   |       |     |     |
|                | 11  | 46.4                 |                           | Shangla                           | X              |                                   | X                        | H                   | 1                 | 2/4   | 1   | 15  |
|                | 12  | 46.3                 | X-1 (7 FCs)               | Upper Dir                         | X              |                                   |                          | H                   | 1                 | 0/3   | 7   | 31  |
|                | 13  | 45.9                 |                           | Bannu                             |                |                                   |                          | M                   | 1                 | 0/2   | 2   | 35  |
|                | 14  | 45.2                 |                           | Hangu                             | X              |                                   |                          | L                   | 0                 | 1/3   | 1   | 13  |
| X              | 15  | 44.8                 |                           | FR Kohat                          |                |                                   |                          |                     |                   |       |     |     |
| X              | 16  | 43.8                 |                           | FR D.I. Khan                      |                |                                   |                          |                     |                   |       |     |     |
| X              | 17  | 43.6                 |                           | Orakzai Agency                    |                |                                   |                          |                     |                   |       |     |     |
|                | 17  | 43.6                 |                           | Karak                             |                |                                   |                          | L                   | 1                 | 1/3   | 5   | 18  |
|                | 19  | 43.0                 |                           | Kohistan                          | X              |                                   | X **                     | M                   | 1                 | 0/?   | 4   | 33  |
|                | 20  | 41.3                 |                           | Lower Dir                         | X              |                                   |                          | H                   | 1                 | 2/5   | 3   | 31  |
|                | 21  | 40.6                 |                           | Kohat                             | X              |                                   |                          | L                   | 1                 | 0/2   | 5   | 20  |
|                | 22  | 40.5                 |                           | Batagram                          | X              |                                   | X                        | H                   | 1                 | 0/2   | 2   | 28  |
|                | 23  | 39.8                 |                           | LakkiMarwat                       | X              |                                   | X                        | L                   | 1                 | 1/2   | 5   | 39  |
|                | 24  | 39.2                 |                           | Mardan                            |                |                                   | X                        | L                   | 1                 | 1/6   | 4   | 49  |
|                | 25  | 38.8                 |                           | Swat                              |                |                                   | X                        | H                   | 0                 | 1/7   | 3   | 41  |
|                | 26  | 37.6                 |                           | Chitral                           |                |                                   | X ***                    | M                   | 1                 | 3/2+2 | 6   | 19  |
| X              | 27  | 37.1                 |                           | FR Repshawar                      |                |                                   |                          |                     |                   |       |     |     |
|                | 28  | 36.8                 |                           | Charsadda                         |                | X phase1                          |                          | M                   | 1                 | 1/3   | 4   | 44  |
|                | 29  | 35.9                 |                           | Swabi                             |                | X phase1                          |                          | H                   | 1                 | 1/4   | 6   | 38  |
|                | 30  | 35.3                 |                           | Nowshera                          |                |                                   |                          | L                   | 1                 | 0/3   | 5   | 29  |
|                | 31  | 33.8                 |                           | Peshawar                          |                |                                   |                          | M                   | 0                 | 0/1   | 5   | 48  |
|                | 32  | 33.1                 |                           | Malakand Protected Area           |                |                                   | X                        | M                   | 1                 | 1/2   | 5   | 20  |
| X              | 33  | 26.2                 |                           | FR Bannu                          |                |                                   |                          |                     |                   |       |     |     |

<sup>68</sup> Since the BISP's list of district-wise stunting rate is available only by the above former FATA's administrative divisions, inevitably it had to be used for this selection.

<sup>69</sup> Additional 8 districts are to be selected in KP under the phase-2 of "the UHC Health Investment Case" which aims to support primary level health facilities and their service deliveries, including RHCs and BHUs which provide some of the basic health services to be utilized by CCT-HN beneficiaries as part of conditionalities.

**Selection of Indicative District for CCT-HN under ISPDP**  
**Total proposed 17 In KP Province - Part 1 (Settled districts- KP)**

|     |                      |                                  |                     |                 |                 |                                    |                          |                     | Proposed Districts for ISPDP |            |                   |     |     |     |
|-----|----------------------|----------------------------------|---------------------|-----------------|-----------------|------------------------------------|--------------------------|---------------------|------------------------------|------------|-------------------|-----|-----|-----|
|     | a                    |                                  |                     |                 | b               | c                                  | d                        | e                   | Group-A-10                   | Group-B-07 | Health Facilities |     |     |     |
| NO. | Stunting Rate (2018) | Phase-1 under BISP CCT-HN by WFP | List of BISP CCT-HN | BISP Population | PC-1 Nutri-tion | UHC <sup>70</sup> Invest-ment Case | ADB Health Sector Reform | Disaster Risk Level |                              |            | DH Q              | THQ | RHC | BHU |
| 1   | 58.9                 |                                  | Torghar             |                 |                 |                                    |                          | H                   | A                            |            | 0                 | 0/2 | 0   | 9   |
| 2   | 50.7                 |                                  | Tank                |                 |                 |                                    | X                        | M                   |                              | B          | 1                 | 0/1 | 3   | 18  |
| 3   | 49.2                 |                                  | Dera Ismail Khan    |                 |                 |                                    |                          | ?                   |                              | B          | 1                 | 2/5 | 3   | 38  |
| 4   | 48.7                 |                                  | Buner               |                 |                 |                                    | X                        | H                   | A                            |            | 1                 | 1/5 | 4   | 18  |
| 5   | 46.4                 |                                  | Shangla             |                 | X               |                                    | X                        | H                   | A                            |            | 1                 | 2/4 | 1   | 15  |
| 6   | 46.3                 | WFP (7 FCs)                      | Upper Dir           |                 | X               |                                    |                          | H                   |                              |            | 1                 | 0/3 | 7   | 31  |
| 7   | 45.9                 |                                  | Bannu               |                 |                 |                                    |                          | M                   |                              | B          | 1                 | 0/2 | 2   | 35  |
| 8   | 45.2                 |                                  | Hangu               |                 | X               |                                    |                          | L                   |                              | B          | 0                 | 1/3 | 1   | 13  |
| 9   | 43.6                 |                                  | Karak               |                 |                 |                                    |                          | L                   |                              | B          | 1                 | 1/3 | 5   | 18  |
| 10  | 43.0                 |                                  | Kohistan            |                 | X               |                                    | X **                     | M                   | A x 2                        |            | 1                 | 0/? | 4   | 33  |
| 11  | 41.3                 |                                  | Lower Dir           |                 | X               |                                    |                          | H                   | A                            |            | 1                 | 2/5 | 3   | 31  |
| 12  | 40.6                 |                                  | Kohat               |                 | X               |                                    |                          | L                   |                              | B          | 1                 | 0/2 | 5   | 20  |
| 13  | 40.5                 |                                  | Batagram            |                 | X               |                                    | X                        | H                   | A                            |            | 1                 | 0/2 | 2   | 28  |
| 14  | 39.8                 |                                  | LakkiMarwat         |                 | X               |                                    | X                        | L                   |                              | B          | 1                 | 1/2 | 5   | 39  |
| 15  | 39.2                 |                                  | Mardan              |                 |                 |                                    | X                        | L                   | A                            |            | 1                 | 1/6 | 4   | 49  |
| 16  | 38.8                 |                                  | Swat                |                 |                 |                                    | X                        | H                   | A                            |            | 0                 | 1/7 | 3   | 41  |

<sup>70</sup> Additional 8 districts are to be selected in KP under the phase-2 of “the UHC Health Investment Case” which aims to support primary level health facilities and their service deliveries, including RHCs and BHUs which provide some of the basic health services to be utilized by CCT-HN beneficiaries as part of conditionalities.

|           |             |  |                                            |  |  |     |              |          |                 |  |          |              |          |           |
|-----------|-------------|--|--------------------------------------------|--|--|-----|--------------|----------|-----------------|--|----------|--------------|----------|-----------|
| <b>17</b> | <b>37.6</b> |  | <b>Chitral<br/>(Upper &amp;<br/>Lower)</b> |  |  |     | <b>X ***</b> | <b>M</b> | <b>Ax<br/>2</b> |  | <b>1</b> | <b>3/2+2</b> | <b>6</b> | <b>19</b> |
| <b>18</b> | 36.8        |  | Charsadda                                  |  |  | X-1 |              | M        |                 |  | 1        | 1/3          | 4        | 44        |
| <b>19</b> | 35.9        |  | Swabi                                      |  |  | X-1 |              | H        |                 |  | 1        | 1/4          | 6        | 38        |
| <b>20</b> | 35.3        |  | Nowshera                                   |  |  |     |              | L        |                 |  | 1        | 0/3          | 5        | 29        |
| <b>21</b> | 33.8        |  | Peshawar                                   |  |  |     |              | M        |                 |  | 0        | 0/1          | 5        | 48        |
| <b>22</b> | 33.1        |  | Malakand<br>Protected<br>Area              |  |  |     | X            | M        |                 |  | 1        | 1/2          | 5        | 20        |

Note: The long list is highlighted.

## District Selection from Newly merged Districts – KP (1)

| NO. | a                       |                                    | List of <sup>71</sup><br>BISP<br>CCT-HN | Division        | b                 |                                         | c                      | e | Health Facilities |     |     |     |
|-----|-------------------------|------------------------------------|-----------------------------------------|-----------------|-------------------|-----------------------------------------|------------------------|---|-------------------|-----|-----|-----|
|     | Stunting Rate<br>(2018) | Phase-1<br>under<br>BISP<br>CCT-HN |                                         |                 | PC-1<br>Nutrition | UHC <sup>72</sup><br>Investment<br>Case | Disaster Risk<br>Level |   | DHQ               | THQ | RHC | BHU |
| 1   | 61.0                    | X-1<br>(3 FCs)                     | FR Tank                                 | Reza Islam Khan |                   |                                         |                        |   |                   |     |     |     |
| 2   | 51.3                    |                                    | Kurram Agency                           | Kohat           | X                 |                                         |                        |   |                   |     |     |     |
| 3   | 49.6                    |                                    | Mohmand Agency                          | Peshawar        | X                 |                                         |                        |   |                   |     |     |     |
| 4   | 48.6                    |                                    | Kyber Agency                            | Peshawar        | X                 |                                         |                        |   |                   |     |     |     |
| 5   | 48.6                    |                                    | FR Lakki (Marwat)                       | Bannu           | X                 |                                         |                        |   |                   |     |     |     |
| 6   | 48.6                    |                                    | Bajaur Agency                           | Malakand        | X                 |                                         |                        |   |                   |     |     |     |
| 7   | 44.8                    |                                    | FR Kohat                                | Kohat           | X                 |                                         |                        |   |                   |     |     |     |
| 8   | 43.8                    |                                    | FR D.I. Khan                            | Dera Islam Khan |                   |                                         |                        |   |                   |     |     |     |
| 9   | 43.6                    |                                    | Orakzai Agency                          | Kohat           | X                 |                                         |                        |   |                   |     |     |     |
| 10  | 37.1                    |                                    | FR Peshwar                              | Peshawar        |                   |                                         |                        |   |                   |     |     |     |
| 11  | 26.2                    |                                    | FR Bannu                                | Bannu           |                   |                                         |                        |   |                   |     |     |     |

Note: The long list is highlighted.

<sup>71</sup> Since the BISP's list of district-wise stunting rate is available only by the above former FATA's administrative divisions, inevitably it had to be used for this selection.

<sup>72</sup> Additional 8 districts are to be selected in KP under the phase-2 of "the UHC Health Investment Case" which aims to support primary level health facilities and their service deliveries, including RHCs and BHUs which provide some of the basic health services to be utilized by CCT-HN beneficiaries as part of conditionalities.

| Indicative Districts of Balochistan (total 05 for ISPDP) |                           |                       |               |                |                     |                     |                                                       |           |                   |     |     |     |
|----------------------------------------------------------|---------------------------|-----------------------|---------------|----------------|---------------------|---------------------|-------------------------------------------------------|-----------|-------------------|-----|-----|-----|
| a                                                        |                           |                       |               | b              | c                   | e                   | Candidate Districts for CCT-HN under ISPDP D-1 or D-2 |           | Health Facilities |     |     |     |
| Stunting Rate (2018)                                     | Phase-1 under BISP CCT-HN | List of BISP CCT-HN   | Division      | PC-1 Nutrition | UHC Investment Case | Disaster Risk Level | Group D-1                                             | Group D-2 | DHQ               | THQ | RHC | BHU |
| 62.9                                                     | X-1 (2 FCs)               | Kalat (Qalat)         | Kalat (Qalat) | X              |                     |                     |                                                       |           |                   |     |     |     |
| 61.6                                                     |                           | Kachhi                | Naseerabad    | X              | X-1                 |                     | D-1                                                   |           |                   |     |     |     |
| 56.4                                                     |                           | Loralai               | Zhob          |                | X-1                 |                     |                                                       | D-2       |                   |     |     |     |
| 56.0                                                     | X-2 (?)                   | Zhob                  | Zhob          | X              | X-2                 |                     |                                                       |           |                   |     |     |     |
| 55.7                                                     |                           | Kharan                | Rakhshan      |                |                     |                     | D-1                                                   |           |                   |     |     |     |
| 55.6                                                     |                           | Gwadar                | Makran        | X              |                     |                     |                                                       |           |                   |     |     |     |
| 54.9                                                     |                           | Dera Bugti            | Sibi          | X              |                     |                     |                                                       | D-2       |                   |     |     |     |
| 54.1                                                     |                           | Barkhan               | Zhob          | X              |                     |                     |                                                       | D-2       |                   |     |     |     |
| 54.0                                                     |                           | Panjgur               | Makran        | X              |                     |                     |                                                       |           |                   |     |     |     |
| 53.7                                                     |                           | Nushki                | Rakhshan      | X              |                     |                     | D-1                                                   |           |                   |     |     |     |
| 53.0                                                     |                           | Sherani               | Zhob          |                |                     |                     |                                                       | D-2       |                   |     |     |     |
| 52.7                                                     |                           | JhalMagsi             | Maseerabad    |                |                     |                     | D-1                                                   |           |                   |     |     |     |
| 51.0                                                     |                           | Jaffarabad            | Maseerabad    | X              |                     |                     |                                                       |           |                   |     |     |     |
| 50.1                                                     |                           | Awaran                | Kalat         |                |                     |                     |                                                       |           |                   |     |     |     |
| 49.4                                                     |                           | Sohbatpur             | Maseerabad    | X              |                     |                     |                                                       |           |                   |     |     |     |
| 49.4                                                     |                           | Killa(Qilla) Abdullah | Killa (Qilla) |                |                     |                     |                                                       |           |                   |     |     |     |
| 49.4                                                     |                           | Harnai                | Sibi          |                |                     |                     |                                                       |           |                   |     |     |     |
| 49.3                                                     |                           | Khuzdar               | Kalat         |                | X-1                 |                     |                                                       |           |                   |     |     |     |
| 48.8                                                     |                           | Washuk                | Rakhshan      |                |                     |                     |                                                       |           |                   |     |     |     |
| 47.8                                                     |                           | Ziarat                | Sibi          | X              |                     |                     |                                                       |           |                   |     |     |     |
| 47.1                                                     |                           | Chagai                | Rakhshan      |                |                     |                     |                                                       |           |                   |     |     |     |
| 46.3                                                     |                           | Mastung               | Kalat         |                | X-2                 |                     |                                                       |           |                   |     |     |     |
| 46.0                                                     |                           | Kech                  | Makran        |                |                     |                     |                                                       |           |                   |     |     |     |
| 45.2                                                     |                           | Sibi                  | Sibi          | X              | X-2                 |                     |                                                       |           |                   |     |     |     |
| 45.0                                                     |                           | Nasirabad             | Maseerabad    |                | X-2                 |                     |                                                       |           |                   |     |     |     |
| 44.7                                                     |                           | Lehri                 | Sibi          | X              |                     |                     |                                                       |           |                   |     |     |     |
| 44.2                                                     |                           | Kohlu                 | Sibi          | X              |                     |                     |                                                       |           |                   |     |     |     |
| 42.7                                                     |                           | Lasbela               | Kalat         |                | X-2                 |                     |                                                       |           |                   |     |     |     |
| 39.8                                                     |                           | Pishin                | Quetta        |                | X-2                 |                     |                                                       |           |                   |     |     |     |
| 37.8                                                     |                           | Killa Saifullah       | Killa         |                |                     |                     |                                                       |           |                   |     |     |     |
| 36.9                                                     |                           | Musakhel              | Zhob          | X              |                     |                     |                                                       |           |                   |     |     |     |
| 35.0                                                     |                           | Quetta                | Quetta        |                |                     |                     |                                                       |           |                   |     |     |     |

Note: The long list is highlighted.